

Tentative 2019 Shasta Unmet Transit Needs Schedule

September, 2018:	Social Services Transportation Advisory Council (SSTAC) input and assistance on outreach.
Early October, 2018:	Shasta Transit Brainstorm starts. Bus passenger interviews.
November 6, 2018:	Initiate Shasta Transit Priorities Survey (based on input received through Shasta Brainstorm).
November 20, 2018:	End Shasta Transit Priorities Survey.
Early December, 2018:	Begin Transit Needs Assessment (TNA).
Early to Mid-December, 2018:	Collect and Review Redding Area Bus Authority (RABA) and Consolidated Transportation Services Agency performance data.
January 30, 2019:	Publish Draft Transit Needs Assessment. 30-Day Public Comment Period Begins.
February 26, 2019:	SRTA Board of Directors meeting to review Transit Needs Assessment and hold public hearing.
March 4, 2019:	End Transit Needs Assessment Survey and end 2019 Unmet Needs Cycle input.
Early to Mid-March, 2019	SRTA and transit providers develop responses to public comments from this year's Unmet Transit Needs cycle.
March 20, 2019:	SSTAC meets and provides UTN recommendations.
Late March, 2019:	SRTA staff discusses opportunities for addressing unmet transit needs recommendations with transit providers. Integrate SRTA & RABA staff responses, as well as SSTAC UTN recommendations into Transit Needs Assessment available online.
April 23, 2019:	SRTA Board of Directors considers 2019 UTN Findings and establishes 2019/20 Transportation Development Act budget.