

Attachment C: Project Schedule

October 2024- September 2025

	O	N	D	J	F	M	A	M	J	J	A	S
Activities	1	2	3	4	5	6	7	8	9	10	11	12
Initial meetings												
Initial arrangements for data collection at the required locations												
Motor vehicle travel data from 215 Highway Performance Monitoring System												
Motor vehicle travel data at additional locations												
Bicycle and pedestrian travel data												
Data preparation												
Finalized the deliverables												

October 2027- September 2028

	O	N	D	J	F	M	A	M	J	J	A	S
Activities	1	2	3	4	5	6	7	8	9	10	11	12
Initial meetings												
Initial arrangements for data collection at the required locations												
Motor vehicle travel data from 215 Highway Performance Monitoring System												
Motor vehicle travel data at additional locations												
Bicycle and pedestrian travel data												
Data preparation												
Finalized the deliverables												

Note: for a limited number of specific locations concerning bicycle and pedestrian travel data, SRTA may request data collection at any time throughout the contract, regardless of the proposed schedule described above.