

STAFF REPORT



MEETING DATE:	June 25, 2019
SUBJECT:	Receive Presentation from Caltrans Regarding Major Projects
AGENDA ITEM:	18
STAFF CONTACT:	Sean Tiedgen, Senior Transportation Planner


It is recommended that the board of directors receive a presentation from Caltrans Project Manager Eric Orr and Caltrans District 2 Director Dave Moore regarding major projects.


Sean Tiedgen, AICP, Senior Transportation Planner

Attachments: Caltrans Map of State Highway Projects in Shasta County

Shasta County

- 2019 Projects in Construction
- Projects in Design
- Projects in Planning



Please see attached for complete project information

State Highway Projects - May 2019



Presented By :
Eric Orr (530) 225-3466



~ Shasta County ~
Caltrans 2019 State Highway Projects

Map ID	Project Number	County	Route	BPM	EPM	Project Name	Work Description	Funding Source	PM	Approve Construction Contract	AC Status	Working Days Left	Est Construct Cost (\$k)	
1	4F510	SHA	005	0	67.02	SHA-5 CRZ	Improve Clear Recovery Zone	SHOPP MAJOR	EDO	11/20/18	100		\$6,515	
2	4C40V	SHA	005	R3.8	R11.7	RASL Redding to Anderson 6-Lane	Widening to 6 lanes	STIP	EDO	11/30/18	100		\$132,860	
3	4G570	SHA	005	5.1	26.2	I-5 Worker's Safety Relocate Facilities	Worker Safety	SHOPP MAJOR	EDO	8/13/18	100		\$2,906	
4	3H920	SHA	005	R5.8	R10.4	I 5 Fence Project	Install fence	MAINTENANCE	EEA	7/22/19	0		\$100	
5	4F780	SHA	005	23.7	23.7	Paved Chain Control Workers Safety-Var Lo	Improve chain control areas.	SHOPP MAJOR	MJM	1/9/19	100		\$10,193	M
6	4F780	SHA	005	25	25	Paved Chain Control Workers Safety-Var Lo	Improve chain control areas.	SHOPP MAJOR	MJM	1/9/19	100		\$10,193	M
7	4F780	SHA	005	25.7	25.7	Paved Chain Control Workers Safety-Var Lo	Improve chain control areas.	SHOPP MAJOR	MJM	1/9/19	100		\$10,193	M
8	4H920	SHA	005	25.8	67.02	G11 Delta Fire Restoration	Repair/replace fire damage	SHOPP MAJOR	SES	9/6/18	100		\$10,000	M
9	4G520	SHA	005	R28	R29	Pit River Bridge Deck Improv	Bridge Deck Maintenance	SHOPP MAJOR	SES	5/31/18	100		\$7,644	
10	0E090	SHA	005	R29.3	R31.3	Sidehill Bdg Replacemt	Bridge replacement	SHOPP MAJOR	EDO	2/17/16	100	40	\$37,298	
11	4G41U	SHA	005	57	57	Sims Crag Brdg Replacmnt	Replace Bridges (2020 Const)	SHOPP MAJOR	EDO	8/27/19	0		\$20,037	M
12	4G41U	SHA	005	67	67	Sims Crag Brdg Replacmnt	Replace Bridges (2020 Const)	SHOPP MAJOR	EDO	8/27/19	0		\$20,037	M
13	2H730	SHA	044	R0.16	R0.16	Hilltop Free Right Turn	Install free right turn	SHOPP MINOR A	BWT	5/20/19	0	20	\$426	
14	3H590	SHA	044	L0.4	L0.4	Continental Street Encampment Deterrent	Fence Repair	MAINTENANCE	EEA	7/20/18	100		\$104	
15	3H530	SHA	044	R1.56	R1.56	Churn Crk Bridge RSP	Place Rock Slope Protection	SHOPP MINOR B	EEA	7/8/19	0		\$162	
16	36841	SHA	044	4.6	6.4	Stillwater Oper Improv	Construct Interchange	SHOPP MAJOR	EDO	11/20/17	100	27	\$6,475	
17	4H270	SHA	044	34	43.2	Brokeoff Meadows Overlay	Pavement Overlay	MAINTENANCE	ELB	6/7/19	0	45	\$3,500	
18	4F200	SHA	044	59.4	59.8	Hat Crk Brdg Replacement	Bridge Replacement	SHOPP MAJOR	EDO	11/30/18	100		\$6,576	
19	4H530	SHA	044	64.19	64.85	Plum Rock Fence Ph-2	Install rock fences	SHOPP MINOR B	EEA	4/26/19	0		\$305	
20	1H600	SHA	044	64.7	65.13	Plum Valley Rock Fence	Install rock fence	MAINTENANCE	EEA	7/26/18	100		\$308	
21	4F780	SHA	089	6.9	6.9	Paved Chain Control Workers Safety-Var Lo	Improve chain control areas.	SHOPP MAJOR	MJM	1/9/19	100		\$10,193	M
22	4H200	SHA	089	26.3	29.2	Lake Britton Overlay	Pavement Overlay	MAINTENANCE	ELB	1/9/19	100	20	\$981	
23	4F780	SHA	089	42	42	Paved Chain Control Workers Safety-Var Lo	Improve chain control areas.	SHOPP MAJOR	MJM	1/9/19	100		\$10,193	M
24	4G420	SHA	273	3.3	12.7	Route 273 Gaps Pavement Rehab	Pavement Rehabilitation	SHOPP MAJOR	EDO	8/6/18	100		\$11,183	
25	3H570	SHA	273	16.91	16.91	Trinity-Eureka Way Signal Upgrade	Upgrade signals (2020 Const)	SHOPP MINOR A	EDO	4/5/19	100		\$579	M
26	4H870	SHA	299	0	22.3	G11 Carr Fire Reconstruction	Fire Damage Repair	SHOPP MAJOR	CAB	8/6/18	100		\$21,400	M
27	3E740	SHA	299	R7.6	18.3	Dri Whiskey Crk Pav Preser	Pavement Preservation	SHOPP MAJOR	CAB	9/12/18	100		\$16,699	
30	4F780	SHA	299	71.5	71.5	Paved Chain Control Workers Safety-Var Lo	Improve chain control areas.	SHOPP MAJOR	MJM	1/9/19	100		\$10,193	M
31	4H210	SHA	299	79.7	93.5	4 Corners to Fall River Overlay	Pavement Overlay	MAINTENANCE	ELB	6/12/19	0		\$3,900	
32	0H920	SHA	005	R14.8	R20	North Redding 6-Lane Widening	Widen to 6 lanes	STIP	EDO	7/16/24	0		\$45,000	
33	4G530	SHA	005	R24.5	R24.5	District-Wide Scour Counter-Measures	Scour Preventive Maintenance	SHOPP MAJOR	MRW	9/14/20	0		\$1,400	M
34	4G580	SHA	005	R31	R31.7	O'Brien SRRA Water Improv	Install potable, nonpotable and waste water	SHOPP MAJOR	EDO	7/14/20	0		\$3,007	
35	1H390	SHA	005	R32	R32.3	O'Brien Deck & Rail Rehab	Rehabilitate bridge deck, rail	SHOPP MAJOR	MJM	12/24/19	0		\$2,215	
36	3H610	SHA	005	59.5	62.5	Shasta 5 CRZ CU	Improve Clear Recovery Zone	SHOPP MINOR A	EDO	12/24/19	0		\$470	
37	2H620	SHA	036	3.57	3.57	Harrison Gulch Fish Passage	Construct Fish Passage	SHOPP MINOR B	KAM	5/18/21	0		\$281	
38	0J150	SHA	036	4	8	Sunday Gulch & Dry Crk AC Overlay	Pavement Overlay	MAINTENANCE	ELB	9/9/20	0			
39	4G530	SHA	044	R4.3	R4.3	District-Wide Scour Counter-Measures	Scour Preventive Maintenance	SHOPP MAJOR	MRW	9/14/20	0		\$1,400	M
40	0J350	SHA	044	20.7	21.2	Haydon Lane Drainage	Drainage Improvements	SHOPP MINOR B	EEA	7/6/20	0		\$140	
42	2H990	SHA	044	51.6	52.2	Eskimo Hill Improv	Improve curve	SHOPP MAJOR	MEF	7/7/20	0		\$3,100	
44	0J430	SHA	044	57.5		Panorama Vista Point		SHOPP MINOR B	EEA				\$310	
45	4H090	SHA	044	62.54	62.54	Hat Crk Maint Sta Wash Rack	Install wash rack	SHOPP MINOR A	EDO	9/8/20	0		\$1,250	
46	4G630	SHA	089	41.7	41.7	North Canyon TMS Improvmnts	CCTV and RWIS Upgrade	SHOPP MAJOR	MRW	9/5/19	0		\$3,600	M
47	2H970	SHA	273	5.44	12.27	ITS Gaps-CMS, CCTV	Install CMS, CCTV	SHOPP MINOR A	EDO	1/28/20	0		\$1,000	
48	1H720	SHA	273	14.9	15.7	Rdg South Market St ADA	ADA Improvements	SHOPP MAJOR	EDO	2/4/22	0		\$2,400	
49	4H670	SHA	273	19.77	19.77	Maint Region Office Addition	Building additon	SHOPP MINOR A	MJM	6/21/21	0		\$650	
50	4G610	SHA	299	2.7	2.7	TRI Worker's Safety Improvements	Worker Safety Improvements	SHOPP MAJOR	MRW	12/6/19	0		\$2,500	M
51	0J180	SHA	299	20.2	23.3	Buenaventura Slurry Seal	Slurry Seal	MAINTENANCE	ELB	9/8/20	0			
52	4H930	SHA	299	44.3	44.9	Ingot Curve Improvement	Curve Improvement	SHOPP MAJOR	MEF	6/7/22	0		\$6,835	
53	0J200	SHA	299	60	67.8	Hatchet Mtn AR Chip	Chip Seal	MAINTENANCE	ELB	9/9/20	0			
54	1H570	SHA	299	67.8	77.8	Burney CAPM	Pavement Rehabilitation	SHOPP MAJOR	MRW	8/30/22	0		\$11,165	
55	0J260	SHA	299	68.18	68.18	Hatchet Mtn Maint Sta Storage Bldg	Rehabilitate building	SHOPP MINOR A	BWT	5/22/20	0			
56	0J360	SHA	299	68.2	68.2	Hatchet Sandhouse	Stormwater improvements	MAINTENANCE	EEA	6/1/20	0			
57	2H200	SHA	299	75.63	75.63	Burney Insulation	Install insulation	MAINTENANCE	ELB					
58	3H680	SHA	005	R28.8	R44.1	O'Brien CAPM	Pavement Rebab	SHOPP KPHASE	MJM	6/8/23	0		\$46,100	
59	4H780	SHA	089	22	30.6	Burney Falls Pavement	Pavement Rehabilitation	SHOPP KPHASE	SES	8/11/27	0		\$442	
60	4H050	SHA	299	24.09	30.3	Lake Boulevard Rehab	Pavement Rehab	SHOPP KPHASE	EDO	5/30/23	0		\$22,000	M
*	0J440	SHA	VAR	VAR	VAR	Water Won't Works	Culverts	SHOPP MINOR B	EEA				\$314	

Orange = 2019 Projects in Construction

Blue = Projects in Design

Green = Projects in Planning

* Project not represented on map

M = Estimated Construction Costs covers multiple locations