
STAFF REPORT 
 

 

MEETING DATE: February 23, 2021 
SUBJECT: Receive Report of Executive Director Actions Taken (Resolution 20-14) 

Regarding Repairs to the SRTA Building at 1255 East Street, Redding, and 
Affirm Continuation of Emergency Declaration (Six Affirmative Votes 
Required) 

AGENDA ITEM: 8-6 
STAFF CONTACT: Daniel S. Little, Executive Director 
 

STAFF RECOMMENDATION: 
It is recommended that the board of directors: 

1. Receive a report of executive director actions taken under delegated emergency authority 
(Resolution 20-14) regarding repairs to the SRTA building at 1255 East Street, Redding; and 

2. Continue the emergency finding of Resolution No. 20-14 approved September 30, 2020. 
 

Six affirmative votes are required. 
 

DISCUSSION: 
On September 30, 2020, the board of directors made an emergency finding authorizing the executive 
director to take all needed actions to protect and repair the building because of mold and water 
damage (see staff report on SRTA website).  Public Contract Code Sections 1102 and 22050 provide for 
the emergency finding and waiver of competitive bidding requirements.  Accordingly, any actions taken 
are reported to the board of directors at each regular meeting.  Under the emergency finding, on 
October 27, 2020, the executive director executed Contract #2020-05 with G & S Construction for the 
SRTA Exterior Improvements and Re-Roof project for a total of $696,120, (contract on SRTA website). 
 

Progress since December 15, 2020, board update includes: 
• The building is sealed from potential damage from winter storms.  Work remains suspended 

until dry weather. 
• The first-floor tenant has resumed interior remodel work. 
• Two change orders were made in response to recent vandalism.  One will place all water spigots 

into recessed steel lockboxes and the other adds security lighting and motion sensors to the 
back of the building.  The total cost is $16,763.23. 

• Changes to the monument sign resulted in a credit of $11,458.93. 
• Total cost change with the change orders is an increase of $5,304.30. 

 

The emergency finding must be continued until no longer needed.  All work should be completed by 
late spring or early summer.  Six affirmative votes are required. 
 

ALTERNATIVES 
The board may decline to continue the emergency finding.  The delegation of emergency authority to 
the executive director would cease, limiting actions needed to address unforeseen issues related to 
the building repair. 
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FISCAL IMPACT 
SRTA will be reimbursed for the $696,120 in repair costs over a 20-year period as part of the entire 
building depreciation through the indirect cost allocation plan.  Cash to immediately pay for repairs will 
come from SRTA’s Transportation Development Act (TDA) allocations and the SRTA TDA loan fund. 
 
 
 

__________________________________ 
Daniel S. Little, AICP, Executive Director 


