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Acronym Guide

AB Assembly Bill

(C)ARB (California) Air Resources Board

CALTRANS California Department of Transportation

CFR Code of Federal Regulations

CON Construction

CRP Carbon Reduction Program

CTC California Transportation Commission

CTIPS California Transportation Improvement Program System (database)

DOT Department of Transportation

EPA Environmental Protection Agency

EPSP Expedited Project Selection Procedures

FAST Act “Fixing America’s Surface Transportation” Federal Surface Transportation
Authorization Act sighed December 4, 2015

FHWA Federal Highway Administration

FSTIP Federal Statewide Transportation Improvement Program (statewide FTIP)

FTA Federal Transit Administration

FTA 5303 Federal Transit Administration (Metropolitan Planning funds)

FTA 5307 Federal Transit Administration (Formula Capital & Operating Assistance)

FTA 5310 Federal Transit Administration (Capital Assistance for Mobility of Seniors and
Individuals with Disabilities)

FTA 5311 Federal Transit Administration (Rural Areas Capital and Operating
Assistance)

FTA 5339 Federal Transit Administration (Formula Bus and Bus Facilities Capital)

FY Fiscal Year (July 1 through June 30)

FFY Federal Fiscal Year (October 1 through September 30)

FTIP Federal Transportation Improvement Program (regional programming
document)

HBP Highway Bridge Program

HES Hazard Elimination Safety

HSIP Highway Safety Improvement Program

1P Interregional Improvement Program

ITIP Interregional Transportation Improvement Program (same as IIP)

LCTOP Low Carbon Transit Operations Program

LTF Local Transportation Fund under the Transportation Development Act

MAP-21 “Moving Ahead for Progress in the 215t Century” Federal Surface
Transportation Authorization Act signed July 6, 2012

MPO Metropolitan Planning Organization

NHS National Highway System

owp Overall Work Program

PA & ED Project Approval and Environmental Document

PDT Project Development Team

PE Preliminary Engineering

POP Program of Projects (for FTA formula funds, e.g. Sections 5307 and 5339)




PM Performance Measures

PM2sand Particulate Matter, either under 2.5 or 10.0 microns in diameter or less

PM1o

PPR Project Programming Request

PS&E Plans, Specifications and Estimates

PSR Project Study Report

RABA Redding Area Bus Authority

RTP Regional Transportation Plan

RIP Regional Improvement Program

ROW Right of Way

RSTP Regional Surface Transportation Program

RTIP Regional Transportation Improvement Program

SB 1 Senate Bill 1 — The Road Repair and Accountability Act of 2017

SGR State of Good Repair

SHOPP State Highway Operation and Protection Program

SRTA Shasta Regional Transportation Agency

SSTAC Social Services Transportation Advisory Council

STA State Transit Assistance under the Transportation Development Act

STIP State Transportation Improvement Program

TAC Technical Advisory Committee

TDA Transportation Development Act of 1971 (Mills-Alquist-Deddeh Act — SB
325)

TPM Transportation Performance Management

UsC

United States Code




Section 1 — Introduction and Overview

The U.S. Department of Transportation (DOT) has designated the Shasta Regional Transportation
Agency (SRTA) as the Metropolitan Planning Organization (MPO) for Shasta County and its three
incorporated cities—the cities of Anderson, Redding and Shasta Lake. As the MPO, SRTA is
required to prepare a Federal Transportation Improvement Program (FTIP) every four years in
accordance with Section 450.324 of the Metropolitan Transportation Planning regulations. The
California Streets and Highways Code requires an update to the FTIP
every two vyears, during even-numbered years, and must be _ . .
submitted before October 1. The FTIP must include all Th'? FTIP a.nd its public
transportation-related projects with federal funding, or that review satisfy the Program
. . . ) of Projects public review
are regionally significant. The FTIP outlines the area’s short- ,
; lan f f federal doll d oth £ needed for RABA’s use of
erm p a.n or use of fe era. ollars an. other resources for ETA 5307 and 5339 formula
the maintenance, operation, and improvement of the funds.
transportation system.

The FTIP also serves as the Program of Projects (POP) for federal funds,
including the Redding Area Bus Authority’s (RABA’s) use of Federal Transit Administration (FTA)
Sections 5307 and 5339 formula funds for both operating and capital assistance. Public
notification regarding the availability of the draft FTIP, including both the time established for
public review and comment and the public hearing held for the document, satisfies both RABA’s
need to publicly notice POPs for FTA 5307 and 5339 funds. Appendix | includes the 5307 and
5339 POP for the 2027 FTIP.

FTIP Requirements

The FTIP is required to identify transportation projects with federal funding, or that are regionally
significant, over the next four federal fiscal years (FFYs). Projects identified beyond the four-year
cycle, as well as projects without any currently identified funding, are provided for information
purposes only. Only projects with dedicated funding are allowed in the first fiscal year, and
projects in the second, third, and fourth year are to have a firm funding commitment, or a
reasonable expectation of funding availability. Appendix A was developed using SRTA's
programming database (URL: https://srta.ecointeractive.com/) and represents the projects
included in this FTIP. Appendix B shows tables of projects included under the FTIP grouped
project listings—those FTIP projects for which one FTIP listing covers multiple projects under that
category. Projects within the FTIP are required to be consistent with SRTA’s long-range Regional
Transportation Plan (RTP) for Shasta County. For the purpose of consistency, each project was
given an ID that aligns with a corresponding table or tables, within the 2022 RTP, because not all
projects within the RTP have unique project numbers at this time. The 2027 RTP is currently
under development, and unique project numbers will be included with the adoption of the plan.
When the 2027 RTP is adopted, the project numbers within the FTIP will be updated to align with
the unique IDs in the 2027 RTP.

SRTA’s metropolitan planning area includes all of Shasta County as shown in Figure 1. Figure 2
shows the County’s urban area at a larger scale. The Shasta FTIP is not subject to the conformity
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requirements of 40 Code of Federal Regulations (CFR) 93, as the region is in attainment for all six
federal National Ambient Air Quality Standards (i.e., Ozone, Carbon Monoxide, Particulate
Matter, Nitrogen Dioxide, Sulfer Dioxide, and Lead). As such, the application of Transportation
Control Measures does not apply. Additionally, Shasta County, located in the Sacramento Valley
Air Basin, is classified under federal standards as either unclassified or attainment for other

federal standards (Appendix C).
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FTIP Development

Preparation of the FTIP, and its subsequent amendments, are based on input from the region’s
three cities (Anderson, Redding, and Shasta Lake), the county of Shasta, the California
Department of Transportation (Caltrans), the Redding Area Bus Authority (RABA), SRTA's
Technical Advisory Committee (TAC) and Social Services Transportation Advisory Council (SSTAC),
federally recognized tribal governments (the Pit River Tribe and Redding Rancheria), federal land
management agencies, members of the general public, and various transportation-related
interest groups.

Projects identified in the FTIP are consistent with the 2022 Regional Transportation Plan for
Shasta County (RTP). The RTP is a long-range comprehensive transportation plan, which includes
actions to promote future development of all transportation modes based on anticipated funding
levels. The 2022 RTP include a “sustainable communities strategies” (SCS) component in
compliance with Senate Bill 375 — The Sustainable Communities and Climate Protection Act of
2008. The SCS contains land use, housing and transportation strategies that will assist the region
in meeting its greenhouse gas emission reduction targets.

Transportation Performance Management

The Federal transportation bill Infrastructure Investment and Jobs Act (I1JA) requires MPOs to
conduct performance-based planning and focus on achieving performance outcomes. The
Federal Highway Administration (FHWA) defines Transportation Performance Management
(TPM) as a strategic approach that uses system information to make investment and policy
decisions to achieve national performance goals. The RTPs are to include the performance
measures and targets as well as a description of progress made towards the targets. In addition,
the FTIP will provide a description of how investment in the FTIP will contribute towards
achieving the transportation performance targets set in the RTP.

The Federal performance measures are split into three groupings under the title “Performance
Management” (PM):

*PM 1: Safety

*PM 2: Transportation Asset Management

*PM 3: System Reliability, Freight, Congestion, and Air Quality

The projects programmed within the FTIP have been developed in accordance with the applicable
provisions and requirements of 23 CFR Part 450 and are expected to support the achievement of
federal performance targets. These targets will be achieved through the implementation of
investment priorities through the programming of transportation projects in this 2027 FTIP, and
subsequent FTIP Amendments and Administrative Modifications.

Documentation of how this 2027 Shasta FTIP supports the Federal performance measures is
included in Appendix J.

Shasta Regional Transportation Agency 1 5
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Public Involvement and Interagency Consultation

The FTIP has been developed pursuant to SRTA’s 2025 Shasta Participation and Partnership Plan
(Title VI). It may be reviewed on the SRTA website at:
https://srta.ca.gov/DocumentCenter/View/10072/The-2025-Shasta-Public-Participation-and-

Title-VI-Plan.

* The FTIP is derived from projects included in the RTP, transit
development plans, the Regional Transportation Improvement
Program (RTIP), the State Transportation Improvement Program
(STIP), the State Highway Operation and Protection Program
(SHOPP), and various local assistance-related planning processes—
all of which involve extensive public outreach including agency
agendas, public hearings, working groups, and advertised comment
periods.

Environmental Justice

N Executive Order 12898 of February 11, 1994, requires agencies
receiving federal doIIars to, the greatest extent possible, administer and implement their
programs, policies, and activities that affect human health or the environment so as to avoid
“disproportionately high and adverse human health or environmental effects” on minority and
low-income populations. SRTA, and its partner agencies, address Environmental Justice (EJ)
throughout the transportation planning and programming process—primarily through public
outreach and interagency consultation. The public participation process outlined in the SRTA
Participation and Partnership Plan (Title VI), as discussed above, is followed in the development
of SRTA plans and programs, affording all segments of the population opportunity to provide
input on the development of them.

Status of Projects from the 2025 FTIP

The 2025 FTIP, which began in the 2024/25 federal fiscal year (FFY), included several
transportation projects and programs that have been authorized, obligated and
constructed/implemented. Those projects or project phases that are not expected to be
obligated by March 1, 2026, are included in this 2027 FTIP. Previously obligated projects for the
last three federal fiscal years for which information was available are included in Appendix E.

Exchange of Federal Funds for State-Only Funds

As the urbanized population of the Shasta Region is under 200,000, SRTA is eligible to participate
in a Caltrans program to exchange federal Regional Surface Transportation Program (RSTP) funds
for state funds. Exchanging federal funds for state dollars allows greater flexibility on smaller-
scale street and road projects, and projects under Article 19 of the State Constitution. Another

Shasta Regional Transportation Agency 1 6
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example of a federal grant source many times offered by using state funds for projects under one
million dollars is the Active Transportation Program.

Amendment and Project Selection Procedures

Under Section 2 - Amendment and Project Selection Procedures of this FTIP, procedures for the
amendment of the FTIP, as well as procedures for the selection and priority of projects, are
outlined. This section discusses both administrative modifications and formal amendments and
also includes discussion of Expedited Project Selection Procedures (EPSP).

Action Element

As discussed in Section 3 - Action Element, the
FTIP is organized by projects listed either
individually as line items or combined into
grouped project listings of similar air quality
conformity exempt projects. Each entry includes
a summary of the transportation expenditures by fund type. Reports for identified projects
(Appendix  A) have been produced in SRTA’s programming database
(https://srta.ecointeractive.com/).

These projects are to be implemented by partners in the region (the cities, county, Caltrans,
RABA, Native American Tribal Nations, and other public and private entities that maintain,
operate, and improve the transportation system in the Shasta Region). Appendix B includes
specific project information in tables for grouped project listings from Appendix A.

Financial Element

As discussed in Section 4 - Financial Element, the FTIP Financial Element (Appendix F) is a four-
year summary of transportation expenditures and revenues for the Shasta Region beginning in
the 2026/27 federal fiscal year (FFY). Based on the program revenues and expenditures for the
applicable FTIP funding programs, the Shasta Region’s anticipated federal fund expenditures
match, or are under, the anticipated revenues—thus satisfying the requirements for the FTIP to
be financially constrained. Where required, local matching funds are identified and included in
the total cost of the program.

Shasta Regional Transportation Agency 1 7
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Section 2 — Amendment and Project Selection
Procedures

Delegated Authority for FTIP Administrative Modifications and Formal
Amendments

In the event that a project in the FTIP needs to be modified, such as to include a change in
description, scope, funding or schedule, or to add a new project, SRTA has developed a process
that will be used for both formal and administrative amendments consistent with standard
Caltrans amendment procedures.

Administrative Modifications: The 2027 FTIP includes a project amendment procedure to allow
streamlined amendments if changes are sufficiently minor to qualify as an administrative
modification under standard Caltrans amendment procedures. In this case, the amendment may
be processed through an administrative modification, in lieu of a formal amendment. During the
2023 FTIP cycle, the Caltrans amendment procedures were further modified to allow all grouped
project listings’ amendments, regardless of programming size or substance, to use administrative
modification procedures, as long as the grouped project listings do not include Federal Transit
Administration formula funds.

On January 9, 2012, SRTA received delegated authority by Caltrans to approve administrative
modifications to the Federal State Transportation Improvement Program (FSTIP) (Appendix G).
As the SRTA Board of Directors previously provided delegation authority to the executive director
for these administrative modifications, the Caltrans delegation effectively gives the SRTA
executive director authority to approve administrative modifications, allowing for faster
programming and project delivery for minor project changes.

Formal Amendments: In addition to administrative modifications, the SRTA executive director is
able to approve formal amendments through authority delegated by the SRTA Board of Directors.
Upon approval of the formal amendment, the executive director forwards the amendment to
Caltrans for review and recommendation of approval to the U.S. Department of Transportation.
This authority was delegated to the SRTA executive director December 10, 2013, through
Resolution 13-14 (Appendix H).

Shasta Regional Transportation Agency 1 8
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The criteria under which the SRTA
executive director may approve formal
amendments are:

1.

3.

Programming revisions will be
consistent with federal and
state allocations, and prior
SRTA actions;

Federal and state FTIP
requirements will continue to
be followed, as well as SRTA’s
public participation process;
and

The executive director will
postpone and refer to the SRTA
Board of Directors any
amendment where such a
request is made during the
public participation process.

Amendment Procedures: New
Projects

Proponent agencies may propose new
projects for inclusion in the FTIP after
the document is adopted. In many
cases, these new projects are minor
safety, emergency, or maintenance
projects for which funds can be made available after FTIP adoption. SRTA uses the following
procedures to amend such projects, as necessary, into the FTIP:

The proponent agency will notify the FTIP coordinator of the need to include the new
project in the FTIP. This notification shall include the project description, component
costs by year, proposed funding source, and anticipated date of construction

advertisement or contract execution.

RESCLUTION

RESOLUTION MUMBER: 13-14

SUBJECT: Delegation of Authority te Executive Dircctor to Approve Federal
Transpertation Improvernent Program {FTIP} Fanmal |
Amendments

WHEREAS, the Shasta Regional Transportation Agency [SRTA) has been designated as the
Mulropolitan Planning Qrganizalion (RMPO) Tor Shasta County pursoant to ULS.C. Sectien 134(a)
and (g); and

WHEREAS, Title 23 Code of Federal Regulations, PPart A0 requires the preparation and
acloption of a four-year Mederal Transportation Improvement Program (FTIP) by Lthe MPO o
herome part of the Federal-Statewida Transportation Improvement Program (FSTIP}; and

WHEREAS, in order to be consistent with the State Transporlalion inprovement Frogram
[STIM), the FTIP rost be updated every two years; and

WHEREAS, SRTA is responsible for preporing and processing adminlstrative moaodifications and
farmal amendments to the FTIP; and

WHEREAS, SRTA's governing board of dircctors may delegate approval of formal amend ments
to the FTIP to the executive director of SRTA; and

WHEREAS, the meeting schedule of the 5RTA Doard of Directors can make iL dilficull to bring
forward formal FTIP armendments in a timely mannar,

MNOW, THEREFORE, BE IT RESCLVED that the Shasta Regional Transpartalion Agency dulegates
authority from the SRTA Roard of Divectars ta the executive director to approve formal
amendimants ta the FHIP under the fallowing crileria:
1. Programming revisions will be consistent with tederal and state alleeations, and
nricr SR1TA actians;
2. Tederal and state FTIP reculremenls would conlinue Lo be Tollowed, as well as
SRTA's public participation process; and
3, The executive director will pesipone and refer to the SRTA Board of Directors any
amendment where such o regquest is made during the poblic participation process.

PASSED AMD ADOPTED Lhis 10th day of December, 2013, by the Shasta Regional
Transportation Agency.

— ol F
SN P

'é_g.li”-"\ﬁ.re:gr Watkins, Chair (j'l

Shasta Regional | ranspartation Agency

SRTA shall determine if the proponent agency’s request to add a project to the FTIP is
fiscally constrained. If so, SRTA would either:
o Administratively modify the FTIP to add or adjust projects that meet the
administrative modification requirements; or
o Prepare a formal amendment to the FTIP for projects:
= whose cost change exceeds 40% of the total project cost (or $10 million)
for individually-listed projects;
= whose scope has changed; or
= that are a new addition to the FTIP, either stand-alone or grouped project

listing.

Shasta Regional Transportation Agency
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Administrative Modification and Formal Amendment Procedures

To change the description, funding, and schedule information for projects in the FTIP, SRTA uses
the following procedures:

e Agencies notify SRTA in writing (email acceptable) of the need to modify or amend a
project in the FTIP. This notification shall indicate the changes needed in the project
description, estimated cost, proposed funding sources, anticipated date of construction
advertisement, or the anticipated date that the project will be open to the public.

e The SRTA FTIP coordinator will either administratively modify or formally amend the FTIP
to make project changes that meet financial constraint as well as to substitute one
funding source for another.

e The SRTA FTIP coordinator will ensure that modifications and/or amendments are posted
to the SRTA website for access by the board of directors, agency members, partner
agencies and the public.

Project Selection Procedures and Project Priorities

The FTIP identifies projects to be implemented using Title 23 and 49 transportation funds. Within
the FTIP, projects that are identified in the first year constitute an “agreed to” list of projects for
project selection purposes and no further project selection action is required by SRTA. If,
however, Caltrans or local agencies wish to proceed with a project earlier than the year it is
programmed in the FTIP, federal planning regulations require that a project selection procedure
be developed and used to advance projects that are ready to proceed earlier than anticipated.

The following priorities are established for projects that are shown in the 2025 FTIP:
e All projects shown in federal fiscal year (FFY) 2026/27 in the FTIP Action Element shall
have first priority.
e _All projects shown in FFY 2027/28 in the FTIP Action Element shall have second priority.
e All projects shown in FFY 2028/29 in the FTIP Action Element shall have third priority.
e All projects shown in FFY 2029/30 in the FTIP Action Element shall have fourth priority.

SRTA and project sponsors shall work to implement projects in the 2027 FTIP in the priority order
shown and will advance additional projects as financial resources allow.

Expedited Project Selection Procedures (EPSP)

Title 23 CFR Part 450 allows for the movement of projects within the four-year element of the
FTIP, subject to procedures agreed to by the cooperating agencies. This section is to certify that
SRTA, as the MPO, has a process in place consistent with Expedited Project Selection Procedures.

Projects from the first four years of the 2027 FTIP have been selected using the approved project
selection procedures. SRTA and the state have selected all the projects in the first four years of
the FTIP based on the project selection procedures below. It has been agreed by all member
agencies represented by SRTA and Caltrans per 23 CFR 450.330(c) that all projects within the first

Shasta Regional Transportation Agency 2 O
2027 Federal Transportation Improvement Program



four years of the FTIP may be advanced within the four-year element of the Federal Statewide
Transportation Improvement Program (FSTIP) subject to the conditions of EPSP outlined below.

Title 23: Highways
PART 450—PLANNING ASSISTANCE AND STANDARDS
Subpart C—Metropolitan Transportation Planning and Programming

§450.330 Project selection from the TIP.

(a) Once a TIP that meets the requirements of 23 U.S.C. 134(j), 49 U.S.C. 5303(j), and
§450.324 has been developed and approved, the first year of the TIP shall constitute an “agreed to”
list of projects for project selection purposes and no further project selection action is required for the
implementing agency to proceed with projects, except where the appropriated Federal funds available
to the metropolitan planning area are significantly less than the authorized amounts or where there
are significant shifting of projects between years. In this case, a revised “agreed to” list of projects
shall be jointly developed by the MPO, the State, and the public transportation operator(s) if requested
by the MPO, the State, or the public transportation operator(s). If the State or public transportation
operator(s) wishes to proceed with a project in the second, third, or fourth year of the TIP, the specific
project selection procedures stated in paragraphs (b) and (c) of this section must be used unless the
MPO, the State, and the public transportation operator(s) jointly develop expedited project selection
procedures to provide for the advancement of projects from the second, third, or fourth years of the
TIP.

(b) In metropolitan areas not designated as TMASs, projects to be implemented using title
23 U.S.C. funds (other than Federal Lands Highway program projects) or funds under title 49 U.S.C.
Chapter 53, shall be selected by the State and/or the public transportation operator(s), in cooperation
with the MPO from the approved metropolitan TIP. Federal Lands Highway program projects shall be
selected in accordance with procedures developed pursuant to 23 U.S.C. 204.

(c) In areas designated as TMAs, all 23 U.S.C. and 49 U.S.C. Chapter 53 funded projects
(excluding projects on the National Highway System (NHS) and projects funded under the Bridge,
Interstate Maintenance, and Federal Lands Highway programs) shall be selected by the MPO in
consultation with the State and public transportation operator(s) from the approved TIP and in
accordance with the priorities in the approved TIP. Projects on the NHS and projects funded under
the Bridge and Interstate Maintenance programs shall be selected by the State in cooperation with
the MPO, from the approved TIP. Federal Lands Highway program projects shall be selected in
accordance with procedures developed pursuant to 23 U.S.C. 204.

(d) Except as provided in §450.324(c) and §450.328(f), projects not included in the
federally approved STIP shall not be eligible for funding with funds under title 23 U.S.C. or 49 U.S.C.
Chapter 53.

(e) In nonattainment and maintenance areas, priority shall be given to the timely
implementation of TCMs contained in the applicable SIP in accordance with the EPA transportation
conformity requlations (40 CFR part 93).

The projects within the State Transportation Improvement Program (STIP) may be advanced
subject to STIP amendments approved by the California Transportation Commission (CTC). SRTA
and Caltrans agree that the State Highway Operation and Protection Program (SHOPP) program
manager may advance or delay projects within the four-year element of the FTIP without
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amendment to the FTIP/FSTIP, subject to notification to SRTA. Caltrans Division of Local
Assistance has implemented a project selection process to produce a four-year FTIP listing of
projects for the Highway Bridge Program (HBP). This process was developed in cooperation with
the implementing agencies, FHWA, MPOs, and the HBP advisory committee. SRTA and Caltrans
agree that the Caltrans Division of Local Assistance may move projects on the HBP list within the
four-year cycle without amending the FTIP/FSTIP subject to consultation with the implementing
agencies and SRTA.

Advancement and Selection Procedures

To advance projects shown in the later years of the FTIP into earlier years, SRTA uses the following
procedures:

Project sponsors will notify the SRTA FTIP coordinator of the need to advance a project or
project component that is identified in the 2027 FTIP.

The SRTA FTIP coordinator will determine if sufficient financial capacity exists in the FTIP
to advance the project into an earlier year. If sufficient financial capacity does not exist,
the SRTA FTIP coordinator shall give the project sponsor the opportunity to identify a
project listed in the FTIP within its jurisdiction that may be delayed to allow the other
project to advance. SRTA will also survey other jurisdictions to determine any project
delays warranting a delay in programming which could allow advancement of the project.
If such substitution is not possible, then the SRTA FTIP coordinator shall advise the project
sponsor that the project advancement is not feasible.

If sufficient financial capacity does exist, the SRTA FTIP coordinator shall make changes to
the 2027 FTIP to advance projects that meet financial constraint. EPSP allows for the
movement of projects within the four-year element of the FTIP. The following state-
managed programs may be managed with EPSP: all transit programs; SHOPP; Highway
Bridge Program (HBP); Active Transportation Program (ATP); Safe Routes to School (SRTS);
Highway-Railroad Grade Separation Program; High Risk Rural Roads Program (HR3);
Minor Program; and the Highway Safety Improvement Program (HSIP). The following
MPO-managed programs may be managed with EPSP: STIP; FTA; Regional Surface
Transportation Program (RSTP); and any other applicable program.

Consultation for transit projects will be coordinated with RABA and/or FTA before the
implementation of EPSP procedures.
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Section 3 — Action Element: Project and Grouped
Project Listings

The tables in Appendix A have been developed
using SRTA’s programming database (URL:
https://srta.ecointeractive.com/), representing
programming for the FTIP period FFYs 2026/27
through 2029/30.  Projects are listed either
individually or in groups. Grouped projects are non-
capacity increasing and categorized by project type
such as bridge replacement, adding shoulders or
bike lanes, state highway maintenance or
operations, safety improvements, and transit
activities.  Support tables for grouped project
listings are included in Appendix B.

Funding is shown by fund type, phase, and year. Project phases are preliminary engineering (PE),
including environmental review, right of way (ROW), and construction (CON). Certain projects,
such as transit operations, purchase of vehicles, and grouped listings, show construction dollars
only. This is because many projects do not require PE or ROW and, in the case of grouped
projects, PE and ROW funding needs are sporadic and varied due to multiple projects.

Section 4 - Financial Element

Financial Plans and Financial Constraint

A financial plan is the mechanism for demonstrating financial constraint in the metropolitan
transportation planning and programming process. Financial constraint means that there will be
sufficient funds to implement proposed improvements, and to operate and maintain the entire
system, by comparing costs with available financial resources. Federal agencies are responsible
for making a financial constraint determination of the Federal State Transportation Improvement
Program (FSTIP), while the state and MPOs are required to demonstrate financial constraint at
the FTIP level.

Financial constraint of this FTIP is demonstrated in Appendix F with separate tables delineating
“Revenue” (Table 1), followed by “Programmed” (Table 2), and then a comparison of “Revenues
vs. Programmed” (Table 3). These tables summarize the revenues anticipated over the four-year
period versus a summary of projects programmed. Specific project funding information may be
found in the project overview reports in Appendix A.
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FTIP Programming Fund Sources

State Transportation Improvement Program (STIP): The CTC developed the 2024 STIP Fund
Estimate to define the financial capacity to program STIP projects utilizing state and federal
funds.

STIP projects include Regional Improvement Program (RIP) projects selected by SRTA and
Interregional Improvement Program (lIP) projects selected by Caltrans and the CTC. The STIP is
a five-year program and is fiscally constrained by year on a statewide basis.

There are currently no IIP funds committed to STIP projects within the Shasta Region. For the
five-year STIP cycle 2026/27—2030/31, the programming amounts for the region are:

STIP: RIP Total $1,910,000
STIP: 1IP Total S0

Road Repair and Accountability Act of 2017 — SB 1: Passed by the California Legislature and signed
by the governor in 2017, Senate Bill 1 provides new revenues and programs to various projects
throughout the state. SRTA has been successful in securing several competitive SB1 grants,
including most recently partnering with Caltrans District 2 in receiving TCEP funds for the
Interstate 5 — Fix 5 Cascade Gateway Project just north of Redding for engineering and right of
way support . An award of $71 million in TCEP funds in 2022 for construction of the project.
Project construction is anticipated to start in 2027 and be completed by the end of 2029.

TCEP: State Share $53,912,000
TCEP: Local Share $16,937,000

State Highway Operation and Protection Program (SHOPP): Caltrans provided SRTA with
programmed funding for the four-year period of the FTIP through the 2026 SHOPP. The funding
programmed by Caltrans is shown throughout the FTIP as various lump sum listings, since the
work performed under the SHOPP is non-capacity increasing—involving maintenance and
operation of the state highway system. Available SHOPP funds total:

SHOPP | $382,191,000 |

Federal Transit Administration (FTA): SRTA, in coordination with Caltrans, and RABA—the
administrator for the public mass transit system in the Shasta Region—is responsible for
preparing the projected FTA funding to be used in the FTIP. For the purposes of the FTIP, SRTA
and RABA are using historical trends as the basis for estimating FTA capital and operating funds.
The following figures (based on formula funds and estimates) are anticipated to be available for
the four-year period of the FTIP:

Section 5307 — Urbanized Area Formula $5,553,836
Section 5310 — Mobility of Seniors and | SO

Individuals with Disabilities
Section 5311 — Rural Area Formula $1,102,000
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Section 5311(f) — Intercity Bus Program SO
Section 5339 — Bus and Bus Facilities Formula | SO
Section 5339 (c) — Low or No Emission Vehicle | SO
Toll Credits (Except Section 5310) SO
Total FTA $6,655,836

Section 5307 funds are based on historical trends for RABA’s operating and capital improvement
program. As FTA Section 5310 funds are competitive, SRTA has not made a projection for receipt.
Section 5311 apportionments have been relatively stable, and all these funds are reasonably
expected to be available for transit operations or other transit-related activities in rural areas.
Section 5311(f) funds are competitively awarded for intercity bus service. Section 5339 funds are
formula funds apportioned through Caltrans. Section 5339(c) funds are discretionary. No funds
are currently programmed in the 2027 FTIP.

Highway Bridge Program (HBP): HBP funds are not apportioned to regions and, as such, Caltrans
develops a constrained statewide list of local HBP projects for each four-year cycle. Consistent
with this listing, local lump sum projects in the Shasta Region are programmed in the FTIP
totaling:

| HBP — Local | $20,612,031 |
*Does not include toll credits which are tracked by Caltrans.

Federal Highway Non-Discretionary Programs: Projects of this type can include grant awards
from the following programs: High Risk Rural Roads (HR3), the Highway Safety Improvement
Program (HSIP), and the Highway Improvement Program (HIP). There is currently no funding
estimated to be available for the four-year period of the FTIP:

HRRR (HR3)= not currently included in FTIP SO
HSIP SO
Highway Improvement Program (HIP) SO

Active Transportation Program (ATP): On September 26, 2013, Governor Jerry Brown signed
legislation creating the Active Transportation Program (ATP) in the Department of
Transportation. The ATP consolidated existing federal and state transportation programs,
including the Transportation Alternatives Program (TAP), Bicycle Transportation Account (BTA),
and State Safe Routes to School (SR2S), into a single, competitive grant program with a focus to
encourage increased use of active modes of transportation.

| ATP | $6,248,000 |

Non-Federal Revenues: The purpose of identifying these revenue sources is to document the
funding that will be used as the match requirement for the federal funds identified above. Some
local agencies use TDA (specifically Local Transportation Funds) for “advance construction”
whereby local funds are used in advance of federal obligation and reimbursement to occur at a
later date. Programmed non-federal funds are as follows:

| Transit Fare Revenue B |
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State Bond Funds for Transit SO

Low Carbon Transit Operations (LCTOP) $377,000
Public Transportation Account (PTA) SO

SB 125 $4,340,000
Transportation Development Act (TDA) $22,016,000
Non-Federal Total $26,733,000

The non-federal funds sources above represent only the amounts contributing to projects listed
in the FTIP and not all non-federal funding sources are available. Additional sources of non-
federal revenue available for transportation projects in Shasta may be found in Table 1: Revenue,
of Appendix F.

Financial Guidelines to Identify Cost to Maintain and Operate the System of
Federal Aid Facilities

Federal regulations require the FTIP to identify costs for maintaining and operating the system of
federal-aid facilities. SRTA’s basis for the calculations of operations and maintenance needs,
analysis of revenues dedicated for projects included in the FTIP and plans to address shortfalls
are described in the following section.

Operations and Maintenance Costs:

In the California Statewide Streets and Roads Needs Assessment, SRTA’s unfunded or deferred
maintenance for the region is summarized in Table C.1. The unfunded total represents the local
needs for roadway networks in the region and is the most up to date data available at the time
of writing. Figure 3 below shows the $992 million deficit.

Figure 3
Unfunded or Deferred Maintenance

Estimated Current Total
Maintenance/Rehab
Cities and County S 992,000,000
Total $ 992,000,000

Shasta Region

Shasta County utilizes a Caltrans-maintained Pavement Management System (PMS) as a guide to
determine where best to apply its maintenance dollars for resurfacing and overlays. The county
generally focuses its overlays on major roads, with slurry, chip and cape seals primarily used for
minor and residential roads. The county has also used asphalt rubber slurry seals and may try
using asphalt rubber chip seals to improve durability at higher elevations where winter snow is
prevalent.
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Caltrans reported for SRTA’s 2022 RTP that SHOPP-related project needs total approximately
$442.53 million. The 2027 FTIP has $382.191 million SHOPP funds programmed so far.

Local bridge construction needs total about $224.9 million in the RTP’s twenty-year horizon. For
the short term, the current HBP programming for the four FTIP years is $20,612,000 —which
represents only 9% of the projected 20-year need.

With a finding of no unmet transit needs, or a finding of unmet needs that are unreasonable to
meet, Transportation Development Act (TDA) funding provides for other uses, including roadway
maintenance in the cities and county. The FY 2025/26 TDA budget — excluding state and federal
transit grants — is estimated at $12,364,810, of which $1,983,781 is apportioned to RABA for
public transit and CTSA services, and $8,584,558 is available for streets and roads.

Efficient operation and maintenance of federal aid routes in other regions are often aided by
sales tax measures that are earmarked for improvements to the streets and highway systems,
and/or improving public transit and maintenance. Currently, passage of this type of measure in
the Shasta Region is unlikely. SRTA has previously hosted a transportation forum and invited
subject matter experts to present the pros and cons of self-help funded strategies. While the
message was heard by the region’s decision makers, support for new taxes is hard to gain. SRTA
has set a policy to support state and federal levels to establish a broader funding base beyond
fuel taxes to fund transportation. The passage of Senate Bill 1 — The Road Repair and
Accountability Act of 2017 by the California State Legislature has replenished transportation
planning and capital improvements with the increase in the state excise tax on gasoline and
diesel, and the increase to vehicle registration fees. This legislation included a pot of funds
specifically for jurisdictions that had adopted their own self-help funding.

Increasing costs of transportation projects due to inflation of the costs of transportation
materials and supply chain issues are of significant concern. Various reports, including the
National Highway Construction Cost Index, show that construction costs have increased up to
60% for various materials since 2020. At the same time, the federal gas tax of 18.4 cents per
gallon has not changed since 1993. Additionally, vehicles are more fuel efficient today and there
is a push for the transition of our vehicle fleets to alternative fuel vehicles by 2050. These
combined factors present challenges in trying to maintain current infrastructure along with
future needs, without proper mechanisms in place to address funding challenges and priorities.

Financial Uncertainties

This FTIP is based on reasonably anticipated revenue sources identified above. However, it is
important to note that events such as economic downturns, disasters, or other unforeseen
events can shift funding away from transportation. Federal appropriations are conducted
annually, asis California’s annual budget. Currently, the existing multi-year federal transportation
bill, Infrastructure Investment and Jobs act (IlJA) expires on September 30, 2026, and while
progress is slowing being made, a new multi-year bill is still only in draft form on one side of
Congress with it very likely we may see a one-year continuing resolution, leaving longer-term
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projections of federal funding uncertain. Additionally, the Highway Trust Fund is projected to be
insolvent by the end of year 2028 without changes to federal transportation revenue.

The figures in the 2027 FTIP represent the best available information from the 2022 RTP and
current programming information in the 2027 FTIP.

The FTIP is a living document that can, or may, be amended by the SRTA executive director or
board of directors at any time. This flexibility is essential for the ability to deliver projects in a
timely manner or to modify projects, as necessary, while keeping the public informed of these
actions.

Final Escalation for Revenue and Cost

23 CFR Section 450.324(h) requires an inflation rate to reflect “year of expenditure dollars”. Year
of expenditure dollars are subsumed into the project expenses for STIP, SHOPP, and other
Caltrans-generated projects in the FTIP. To be conservative, most locally- and state-generated
funds are held constant over the four active years of the FTIP; there are some exceptions like for
assumptions of passenger fare revenue within the Redding Area Bus Authority’s Capital Plan and
for the region’s Transportation Development Act funds.
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Fiscal Year 2026/27 - 2029/30 Summary of Projects

Total in 4-Year
Programming in

CTIPS ID Project FY26/27-FY29/30 Total Project Cost

11100000114 |Planning, Programming and Monitoring S 493,000 | S 4,333,000

21100000057 |Grouped Projects for Operating Assistance to Transit Agencies S 16,482,000 | $ 38,213,158

21100000059 |RABA Capital Vehicles (Fare Revenue) S 595,000 | S 8,702,000

21100000060 |RABA Transit Capital S 157,005 | $ 157,005
Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP

21100000074 |Program S 8,120,000 | $ 120,771,000

21100000075 |Grouped Projects for Safety Improvements- SHOPP S 120,942,000 | S 167,727,000
Grouped Projects for Shoulder Improvements - SHOPP Roadway

21100000078 |Preservation Program S 226,918,000 | $ 250,670,000
Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP

21100000083 |Program S 21,826,500 | S 45,598,635

21100000115 |Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County | $ 18,743,000 | $ 33,271,040

21100000119 |Grouped Projects for Safety Improvements - SHOPP S 15,715,000 | $ 19,645,000
Total in DRAFT 2027 FTIP 3 429,991,505 S 689,087,838




CTIPS ID No 11100000114 in 2027 FTIP
Fund Type Prior 2027 2028 2029 2030 Future Total
State Cash $3,840,000] $169,000( $169,000] $155,000 S0 $0| $4,333,000
State Subtotal $3,840,000] $169,000| $169,000( $155,000 SO S0( $4,333,000
Grand Total $3,840,000] $169,000( $169,000] $155,000 S0 $0| $4,333,000




CTIPS ID No 211-0000-0057 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total

FTA 5307 - Urbanized Area Formula

Program $4,444,000| $2,500,000( $3,020,000 SO SO SO| $9,964,000
FTA 5310 Elderly & Disabilities $426,050 SO SO SO SO SO $426,050
FTA 5311 - Non Urbanized $1,090,000 $551,000 $551,000 SO SO SO0| $2,192,000
Intercity Bus - 5311-F $891,108 SO SO SO SO SO $891,108
FTA Funds Subtotal $6,851,158| $3,051,000( S$3,571,000 SO SO S0| $13,473,158
Public Transportation Account $157,000 SO SO SO SO SO $157,000
Road Repair and Accountability Act of

2017 (SB1) $179,000 S0 S0 S0 S0 S0 $179,000
SB 125 Transit Program $3,012,000| $2,355,000( $1,985,000 SO SO S0| $7,352,000
STA Transit Assist $156,000 S0 S0 S0 SO S0 $156,000
TDA $11,376,000| $2,500,000( $3,020,000 SO SO S0| $16,896,000
State Subtotal $14,880,000| $4,855,000| $5,005,000 S0 S0 $0( $24,740,000
Grand Total $21,731,158| $7,906,000 $8,576,000 S0 $0 $0| $38,213,158




CTIPS ID No 211-0000-0059 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total

Bus and Bus Facilities Program - FTA

5339(a) $2,487,000 SO SO S0 SO S0( $2,487,000
FTA 5310 Elderly & Disabilities $1,614,000 SO SO SO SO S0| $1,614,000
Low or No Emission Vehicle Program -

5339(c) $2,619,000 S0 S0 S0 S0 $0| $2,619,000
FTA Funds Subtotal $6,720,000 S0 SO S0 SO S0( $6,720,000
Low Carbon Transit Operations Program

(LCTOP) $414,000 $377,000 S0 S0 SO S0f $791,000
Road Repair and Accountability Act of 2017

(SB1) $10,000 $218,000 SO SO S0 S0f $228,000
SB 125 Transit Program $963,000 S0 SO S0 SO $0| $963,000
State Subtotal $1,387,000f $595,000 SO SO SO S0( $1,982,000
Grand Total $8,107,000| $595,000 $0 S0 $0 50| $8,702,000




CTIPS ID No 211-0000-0060 in DRAFT 2027 FTIP
Fund Type Prior 2027 2028 2029 2030 Future Total
Carbon Reduction
Program (CRP) S0| $157,005 SO SO SO S0| $157,005
FHWA Funds Subtotal $0| $157,005 S0 S0 S0 $0[ $157,005
Grand Total $0| $157,005 S0 $0 $0 $0| $157,005




CTIPS ID No 211-0000-0074 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total

SHOPP Advance

Construction (AC) $112,651,000 $8,120,000 SO SO S0 S0| $120,771,000
State Subtotal $112,651,000 $8,120,000 S0 SO S0 $0| $120,771,000
Grand Total $112,651,000( $8,120,000 S0 S0 S0 $0[ $120,771,000




CTIPS ID No 211-0000-0075 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total

SHOPP Advance

Construction (AC) $46,785,000| $50,087,000 $0| $70,855,000 S0 $0| $167,727,000
State Subtotal $46,785,000| $50,087,000 $0| $70,855,000 S0 $0| $167,727,000
Grand Total $46,785,000 $50,087,000 $0| $70,855,000 $0 $0| $167,727,000




CTIPS ID No 211-0000-0078 in DRAFT 2027 FTIP
Fund Type Prior 2027 2028 2029 2030 Future Total
SHOPP Advance
Construction (AC) $23,752,000| $107,647,000( $10,040,000( $90,623,000 $18,608,000 $0| $250,670,000
State Subtotal $23,752,000| $107,647,000( $10,040,000( $90,623,000 $18,608,000 $0| $250,670,000
Grand Total $23,752,000| $107,647,000/ $10,040,000( $90,623,000( $18,608,000 S0| $250,670,000




CTIPS ID No 211-0000-0083 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total
Highway Bridge Program

(HBP) $2,932,767($11,863,776]  $163,719| $4,485,420( $4,099,116|$18,286,697|$41,831,495
FHWA Funds Subtotal $2,932,767($11,863,776|  $163,719| $4,485,420| $4,099,116(%18,286,697|$41,831,495
Local Transportation Funds $392,155|  $509,274 $13,531| $160,580| $531,084| $2,160,516| $3,767,140
Local Subtotal $392,155|  $509,274 $13,531| $160,580| $531,084| $2,160,516| $3,767,140
Grand Total $3,324,922(612,373,050| $177,250| $4,646,000| $4,630,200(%$20,447,213|$45,598,635




CTIPS ID No 211-0000-0115 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total
ATP-Federal $8,867,000 $6,248,000 S0 S0 S0 S0| $15,115,000
Carbon Reduction Program (CRP) $1,499,040 S0 S0 S0 S0 S0| $1,499,040
FHWA Funds Subtotal $10,366,040| $6,248,000 S0 S0 S0 S0| $16,614,040
Affordable Housing and Sustainable

Communities (AHSC) $112,000 S0 S0 S0 S0 S0 $112,000
SHOPP Advance Construction (AC) $4,050,000| $10,496,000 SO SO SO S0| $14,546,000
State Subtotal $4,162,000( $10,496,000 S0 S0 S0 $S0| $14,658,000
Local Transportation Funds SO $999,000 SO SO SO SO $999,000
Local Subtotal S0 $999,000 S0 S0 S0 S0 $999,000
Regional Improvement Program

(RIP) Funds S0 S0 $1,000,000 S0 S0 $0| $1,000,000
Regional Subtotal SO S0| $1,000,000 SO SO S0| $1,000,000
Grand Total $14,528,040| $17,743,000| $1,000,000 S0 S0 S0| $33,271,040




CTIPS ID No 211-0000-0119 in DRAFT 2027 FTIP

Fund Type Prior 2027 2028 2029 2030 Future Total

SHOPP Advance Construction (AC)| $3,930,000|$15,715,000 SO SO SO $0($19,645,000
State Subtotal $3,930,000($15,715,000 S0 S0 S0 $0($19,645,000
Grand Total $3,930,000($15,715,000 ) ) ) $0($19,645,000
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21100000057 - Grouped Projects for Operating Assistance to Transit Agencies

RTP Project ID:

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

FTA 5307 - Urbanized Area Formula Program
FTA 5310 Elderly & Disabilities

FTA 5311 - Non Urbanized

Intercity Bus - 5311-F

Public Transportation Account

Road Repair and Accountability Act of 2017 (SB1)
SB 125 Transit Program

STA Transit Assist

TDA

Fare Revenues

TBLP116 IN 2022 RTP, TRAN-OPS

Prior
$4,444,000
$426,050
$1,090,000
$891,108
$157,000
$179,000
$3,012,000
$156,000
$11,376,000
$21,731,158
$0
$21,731,158

$21,731,158

Stays the same $13,473,158

Stays the same $38,213,158

FY2027
$2,500,000
$0
$551,000
$0

$0

$0
$2,355,000
$0
$2,500,000
$7,906,000
$0

$0

$7,906,000

FY2028
$3,020,000
$0
$551,000
$0

$0

$0
$1,985,000
$0
$3,020,000
$8,576,000
$0

$0

$8,576,000

FY2029
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

Future
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

Total
$9,964,000
$426,050
$2,192,000
$891,108
$157,000
$179,000
$7,352,000
$156,000
$16,896,000
$38,213,158
$0
$21,731,158

$38,213,158



RABA-Operating Assistance-1 - RABA Operating Assistance

RTP Project ID:

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

FTA 5307 - Urbanized Area Formula Program
FTA 5310 Elderly & Disabilities

FTA 5311 - Non Urbanized

Intercity Bus - 5311-F

Public Transportation Account

Road Repair and Accountability Act of 2017 (SB1)
SB 125 Transit Program

STA Transit Assist

TDA

Fare Revenues

TBLP116 IN 2022 RTP, TRAN-OPS

Prior
$4,444,000
$186,050
$1,090,000
$891,108
$157,000
$179,000
$3,012,000
$156,000
$11,376,000
$21,491,158
$0
$21,491,158

$21,491,158

Stays the same $13,233,158

Stays the same $37,973,158

FY2027
$2,500,000
$0
$551,000
$0

$0

$0
$2,355,000
$0
$2,500,000
$7,906,000
$0

$0

$7,906,000

FY2028
$3,020,000
$0
$551,000
$0

$0

$0
$1,985,000
$0
$3,020,000
$8,576,000
$0

$0

$8,576,000

FY2029
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

Future
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

Total
$9,964,000
$186,050
$2,192,000
$891,108
$157,000
$179,000
$7,352,000
$156,000
$16,896,000
$37,973,158
$0
$21,491,158

$37,973,158



21100000059 - RABA Capital Vehicles (Fare Revenue)

RTP Project ID: TBLP115 IN 2022 RTP, TRAN-VEH

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Bus and Bus Facilities Program - FTA 5339(a) $2,487,000 $0 $0 $0 $0 $0 $2,487,000
Construction FTA 5310 Elderly & Disabilities $1,614,000 $0 $0 $0 $0 $0 $1,614,000
Construction Low Carbon Transit Operations Program (LCTOP) $414,000 $377,000 $0 $0 $0 $0 $791,000
Construction Low or No Emission Vehicle Program - 5339(c) $2,619,000 $0 $0 $0 $0 $0 $2,619,000
Construction Road Repair and Accountability Act of 2017 (SB1) $10,000 $218,000 $0 $0 $0 $0 $228,000
Construction SB 125 Transit Program $963,000 $0 $0 $0 $0 $0 $963,000
Total Construction $8,107,000 $595,000 $0 $0 $0 $0 $8,702,000
- California Heavy Duty Voucher Incentive Project (H $0 $0 $0 $0 $0 $0 $0
- City Funds $0 $0 $0 $0 $0 $0 $0
- FTA 5307 - Urbanized Area Formula Program $0 $0 $0 $0 $0 $0 $0
- Private Funds $0 $0 $0 $0 $0 $0 $0
- Public Transportation Modernization Improvement $0 $0 $0 $0 $0 $0 $0
- TDA $0 $0 $0 $0 $0 $0 $0
Total Prior Costs $8,107,000 $0 $0 $0 $0 $0 $8,107,000
Total Programmed $8,107,000 $595,000 $0 $0 $0 $0 $8,702,000
Federal Project Cost: Stays the same $6,720,000

Total Project Cost: Stays the same $8,702,000



21100000060 - RABA Transit Capital

RTP Project ID:

Phase
Construction

Total Construction

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

Carbon Reduction Program (CRP)

Bus and Bus Facilities Program - FTA 5339(a)

FTA 5307 - Urbanized Area Formula Program

Local Transportation Funds

Public Transportation Modernization Improvement

Road Repair and Accountability Act of 2017 (SB1)

TBLP115 IN 2022 RTP, TRANS-CAP

Stays the same $157,005

Stays the same $157,005

Prior
$0
$0
$0
$0
$0
$0
$0

$0

FY2027
$157,005
$157,005

$0
$0
$0
$0
$0

$157,005

FY2028
$0
$0
$0
$0
$0
$0
$0

$0

FY2029
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0

$0

$0

$0

$0

$0

$0

Total
$157,005
$157,005

$0
$0
$0
$0
$0

$157,005



PAC-2023-538 - RABA Microtransit Technology

RTP Project ID: TBLP115IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Carbon Reduction Program (CRP) $0 $157,005 $0 $0 $0 $0 $157,005
Total Construction $0 $157,005 $0 $0 $0 $0 $157,005
Total Programmed $0 $157,005 $0 $0 $0 $0 $157,005
Federal Project Cost: Stays the same $157,005

Total Project Cost: Stays the same $157,005



21100000074 - Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program

RTP Project ID: CT-BRIDGE, TBLP84 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction SHOPP Advance Construction (AC) $112,651,000 $8,120,000 $0 $0 $0 $0 $120,771,000
Total Construction $112,651,000 $8,120,000 $0 $0 $0 $0 $120,771,000
Total Prior Costs $112,651,000 $0 $0 $0 $0 $0 $112,651,000
Total Programmed $112,651,000 $8,120,000 $0 $0 $0 $0 $120,771,000
Federal Project Cost: Stays the same $0

Total Project Cost: Stays the same $120,771,000



11100000305 - Sweetbrier Deck Replacement

RTP Project ID: TBLP84 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction SHOPP $1,800,000 $8,120,000 $0 $0 $0 $0 $9,920,000
Total Construction $1,800,000 $8,120,000 $0 $0 $0 $0 $9,920,000
Total Prior Costs $1,800,000 $0 $0 $0 $0 $0 $1,800,000
Total Programmed $1,800,000 $8,120,000 $0 $0 $0 $0 $9,920,000
Federal Project Cost: Stays the same $0

Total Project Cost: Stays the same $9,920,000



21100000075 - Grouped Projects for Safety Improvements- SHOPP

RTP Project ID: CT-COL-RE, TBLP82 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction SHOPP Advance Construction (AC) $46,785,000 $50,087,000 $0 $70,855,000 $0 $0 $167,727,000
Total Construction $46,785,000 $50,087,000 $0 $70,855,000 $0 $0 $167,727,000
Total Prior Costs $46,785,000 $0 $0 $0 $0 $0 $46,785,000
Total Programmed $46,785,000 $50,087,000 $0 $70,855,000 $0 $0 $167,727,000
Federal Project Cost: Stays the same $0

Total Project Cost: Stays the same $167,727,000



11100000292 - Cascade SHOPP

RTP Project ID:

Phase Fund Source
Construction SHOPP Advance Construction (AC)
Total Construction

Total Programmed

Federal Project Cost:

Total Project Cost:

TBLP82 IN 2022 RTP

Prior
$0
$0

$0

Stays the same $0

Stays the same $43,686,000

FY2027
$43,686,000
$43,686,000

$43,686,000

FY2028
$0
$0

$0

FY2029

$0

$0

$0

FY2030

$0

$0

$0

Future

$0

$0

$0

Total
$43,686,000
$43,686,000

$43,686,000



11100000317 - West Shingletown Shoulder Widening

RTP Project ID: TBLP82 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction SHOPP Advance Construction (AC) $0 $3,321,000 $0 $0 $0 $0 $3,321,000
Total Construction $0 $3,321,000 $0 $0 $0 $0 $3,321,000
Total Programmed $0 $3,321,000 $0 $0 $0 $0 $3,321,000
Federal Project Cost: Stays the same $0

Total Project Cost: Stays the same $3,321,000



11100000318 - Brighter 273 Safety

RTP Project ID:

Phase Fund Source

Construction SHOPP Advance Construction (AC)
Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

TBLP82 IN 2022 RTP

Prior
$2,460,000
$2,460,000
$2,460,000

$2,460,000

Stays the same $0

Stays the same $76,395,000

FY2027
$3,080,000
$3,080,000

$0

$3,080,000

FY2028
$0
$0
$0

$0

FY2029
$70,855,000
$70,855,000

$0

$70,855,000

FY2030
$0
$0
$0

$0

Future
$0
$0
$0

$0

Total
$76,395,000
$76,395,000

$2,460,000

$76,395,000



21100000078 - Grouped Projects for Shoulder Improvements - SHOPP Roadway Preservation Program

RTP Project ID:

Phase Fund Source

Construction SHOPP Advance Construction (AC)
Total Construction

- SHOPP Advance Construction (AC)
Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Prior
$23,752,000
$23,752,000

$0
$23,752,000

$23,752,000

Stays the same $0

CT-RW-PRE, TBLP81 IN 2022 RTP

FY2027 FY2028
$107,647,000 $10,040,000
$107,647,000 $10,040,000

$0 $0
$0 $0
$107,647,000 $10,040,000

Stays the same $250,670,000

FY2029
$90,623,000
$90,623,000

$0
$0

$90,623,000

FY2030
$18,608,000
$18,608,000

$0
$0

$18,608,000

Future

$0

$0

$0

$0

$0

Total
$250,670,000
$250,670,000

$0
$23,752,000

$250,670,000



11100000288 - Diddy Roost Culverts

RTP Project ID:

Phase Fund Source

Construction SHOPP Advance Construction (AC)
Total Construction

- SHOPP Advance Construction (AC)
Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

TBLP81 IN 2022 RTP

Prior
$1,090,000
$1,090,000

$0
$1,090,000

$1,090,000

Stays the same $0

Stays the same $6,776,000

FY2027
$5,686,000
$5,686,000

$0
$0

$5,686,000

FY2028

$0

$0

$0

$0

$0

FY2029

$0

$0

$0

$0

$0

FY2030

$0

$0

$0

$0

$0

Future

$0

$0

$0

$0

$0

Total
$6,776,000
$6,776,000

$0
$1,090,000

$6,776,000



11100000289 - Flume Creek CAPM

RTP Project ID:

Phase
Construction

Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

SHOPP

SHOPP

Prior
$2,400,000
$2,400,000

$0
$2,400,000

$2,400,000

TBLP81 IN 2022 RTP

FY2027
$70,265,000
$70,265,000

$0
$0

$70,265,000

Stays the same $0

Stays the same $72,665,000

FY2028

$0

$0

$0

$0

$0

FY2029

$0

$0

$0

$0

$0

FY2030

$0

$0

$0

$0

$0

Future

$0

$0

$0

$0

$0

Total
$72,665,000
$72,665,000

$0
$2,400,000

$72,665,000



11100000291 - Fawndale Culverts

RTP Project ID:

Phase Fund Source

Construction SHOPP Advance Construction (AC)
Total Construction

- SHOPP Advance Construction (AC)
Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

TBLP81 IN 2022 RTP

Prior
$1,230,000
$1,230,000

$0
$1,230,000

$1,230,000

Stays the same $0

Stays the same $10,644,000

FY2027
$9,414,000
$9,414,000

$0
$0

$9,414,000

FY2028

$0

$0

$0

$0

$0

FY2029

$0

$0

$0

$0

$0

FY2030

$0

$0

$0

$0

$0

Future

$0

$0

$0

$0

$0

Total
$10,644,000
$10,644,000

$0
$1,230,000

$10,644,000



11100000295 - Shingle Station Paving and Drainage

RTP Project ID:

Phase
Construction

Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

SHOPP

SHOPP

Prior
$1,430,000
$1,430,000

$0
$1,430,000

$1,430,000

TBLP81 IN 2022 RTP

FY2027
$20,742,000
$20,742,000

$0
$0

$20,742,000

Stays the same $0

Stays the same $22,172,000

FY2028

$0

$0

$0

$0

$0

FY2029

$0

$0

$0

$0

$0

FY2030

$0

$0

$0

$0

$0

Future

$0

$0

$0

$0

$0

Total
$22,172,000
$22,172,000

$0
$1,430,000

$22,172,000



11100000302 - Downtown Redding CAPM

RTP Project ID:

Phase Fund Source

Construction SHOPP Advance Construction (AC)
Total Construction

- SHOPP Advance Construction (AC)
Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

TBLP81 IN 2022 RTP

Prior FY2027
$5,000,000 $0
$5,000,000 $0

$0 $0
$5,000,000 $0
$5,000,000 $0

Stays the same $0

Stays the same $86,580,000

FY2028
$8,180,000
$8,180,000

$0
$0

$8,180,000

FY2029
$73,400,000
$73,400,000

$0
$0

$73,400,000

FY2030

$0

$0

$0

$0

$0

Future

$0

$0

$0

$0

$0

Total
$86,580,000
$86,580,000

$0
$5,000,000

$86,580,000



11100000307 - Flume Creek Leftover Culverts

RTP Project ID: TBLP81 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction SHOPP Advance Construction (AC) $1,200,000 $0 $0 $17,223,000 $0 $0 $18,423,000
Total Construction $1,200,000 $0 $0 $17,223,000 $0 $0 $18,423,000
- SHOPP Advance Construction (AC) $0 $0 $0 $0 $0 $0 $0
Total Prior Costs $1,200,000 $0 $0 $0 $0 $0 $1,200,000
Total Programmed $1,200,000 $0 $0 $17,223,000 $0 $0 $18,423,000
Federal Project Cost: Stays the same $0

Total Project Cost: Stays the same $18,423,000



11100000320 - Harlow-Pnderosa CAPM

RTP Project ID: TBLP81 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction SHOPP $0 $1,540,000 $1,860,000 $0 $18,608,000 $0 $22,008,000
Total Construction $0 $1,540,000 $1,860,000 $0 $18,608,000 $0 $22,008,000
- SHOPP $0 $0 $0 $0 $0 $0 $0
Total Programmed $0 $1,540,000 $1,860,000 $0 $18,608,000 $0 $22,008,000
Federal Project Cost: Stays the same $0

Total Project Cost: Stays the same $22,008,000



21100000083 - Grouped Projects for Bridge Rehabilitation and Reconstruction - HBP Program

RTP Project ID:

Phase
Construction
Construction
Total Construction
Total Prior Costs
Total Future Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source
Highway Bridge Program (HBP)

Local Transportation Funds

BRDGE-LUM
Prior FY2027
$2,932,767 $11,863,776
$392,155 $509,274
$3,324,922 $12,373,050
$3,324,922 $0
$0 $0
$3,324,922 $12,373,050

Stays the same $41,831,495

Stays the same $45,598,635

FY2028
$163,719
$13,531
$177,250
$0

$0

$177,250

FY2029
$4,485,420
$160,580
$4,646,000
$0

$0

$4,646,000

FY2030
$4,099,116
$531,084
$4,630,200
$0

$0

$4,630,200

Future
$18,286,697
$2,160,516
$20,447,213
$0
$20,447,213

$20,447,213

Total
$41,831,495
$3,767,140
$45,598,635
$3,324,922
$20,447,213

$45,598,635



06C0024 - Replace One-Lane Bridge with Two-Lane Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Highway Bridge Program (HBP) $0 $0 $0 $1,946,000 $0 $0 $1,946,000
Total Construction $0 $0 $0 $1,946,000 $0 $0 $1,946,000
Total Programmed $0 $0 $0 $1,946,000 $0 $0 $1,946,000
Federal Project Cost: Stays the same $1,946,000

Total Project Cost: Stays the same $1,946,000



06C0178 - Replace One-Lane Bridge with Two-Lane Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP
Phase Fund Source Prior FY2027
Construction Highway Bridge Program (HBP) $0 $0
Construction Local Transportation Funds $0 $0
Total Construction $0 $0
Total Programmed $0 $0
Federal Project Cost: Stays the same $1,239,420

Total Project Cost: Stays the same $1,400,000

FY2028
$0
$0
$0

$0

FY2029
$1,239,420
$160,580
$1,400,000

$1,400,000

FY2030
$0
$0
$0

$0

Future
$0
$0
$0

$0

Total
$1,239,420
$160,580
$1,400,000

$1,400,000



06C0192 - Stand Alone Bridge Preventive Maintenance

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Preliminary Engineering Highway Bridge Program (HBP) $21,600 $0 $0 $0 $0 $0 $21,600
Preliminary Engineering Local Transportation Funds $5,400 $0 $0 $0 $0 $0 $5,400
Total Preliminary Engineering $27,000 $0 $0 $0 $0 $0 $27,000
Right of Way Highway Bridge Program (HBP) $0 $0 $4,000 $0 $0 $0 $4,000
Right of Way Local Transportation Funds $0 $0 $1,000 $0 $0 $0 $1,000
Total Right of Way $0 $0 $5,000 $0 $0 $0 $5,000
Construction Highway Bridge Program (HBP) $0 $0 $0 $0 $0 $84,320 $84,320
Construction Local Transportation Funds $0 $0 $0 $0 $0 $21,080 $21,080
Total Construction $0 $0 $0 $0 $0 $105,400 $105,400
Total Prior Costs $27,000 $0 $0 $0 $0 $0 $27,000
Total Future Costs $0 $0 $0 $0 $0 $105,400 $105,400
Total Programmed $27,000 $0 $5,000 $0 $0 $105,400 $137,400
Federal Project Cost: Stays the same $109,920

Total Project Cost: Stays the same $137,400



06C0209 - Replace One-Lane Bridge with Two-Lane Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Highway Bridge Program (HBP) $0 $3,281,000 $0 $0 $0 $0 $3,281,000
Total Construction $0 $3,281,000 $0 $0 $0 $0 $3,281,000
Total Programmed $0 $3,281,000 $0 $0 $0 $0 $3,281,000
Federal Project Cost: Stays the same $3,281,000

Total Project Cost: Stays the same $3,281,000



06C0220 - Replace One-Lane Bridge with Two-Lane Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Preliminary Engineering Highway Bridge Program (HBP) $0 $556,000 $0 $0 $0 $0 $556,000
Total Preliminary Engineering $0 $556,000 $0 $0 $0 $0 $556,000
Right of Way Highway Bridge Program (HBP) $0 $224,000 $0 $0 $0 $0 $224,000
Total Right of Way $0 $224,000 $0 $0 $0 $0 $224,000
Construction Highway Bridge Program (HBP) $0 $3,872,000 $0 $0 $0 $0 $3,872,000
Total Construction $0 $3,872,000 $0 $0 $0 $0 $3,872,000
Total Programmed $0 $4,652,000 $0 $0 $0 $0 $4,652,000
Federal Project Cost: Stays the same $4,652,000

Total Project Cost: Stays the same $4,652,000



06C0233 - Grouped Projects for Replacing Two-Laned Bridge with Two-Laned Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Highway Bridge Program (HBP) $0 $0 $0 $0 $2,926,625 $0 $2,926,625
Construction Local Transportation Funds $0 $0 $0 $0 $379,175 $0 $379,175
Total Construction $0 $0 $0 $0 $3,305,800 $0 $3,305,800
Total Programmed $0 $0 $0 $0 $3,305,800 $0 $3,305,800
Federal Project Cost: Stays the same $2,926,625

Total Project Cost: Stays the same $3,305,800



06C0263 - Grouped Projects for Replacing Two-Laned Bridge with Two-Laned Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Highway Bridge Program (HBP) $0 $0 $0 $0 $1,172,491 $0 $1,172,491
Construction Local Transportation Funds $0 $0 $0 $0 $151,909 $0 $151,909
Total Construction $0 $0 $0 $0 $1,324,400 $0 $1,324,400
Total Programmed $0 $0 $0 $0 $1,324,400 $0 $1,324,400
Federal Project Cost: Stays the same $1,172,491

Total Project Cost: Stays the same $1,324,400



06C0340 - Grouped Projects for Replacing Two-Laned Bridge with Two-Laned Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Right of Way Highway Bridge Program (HBP) $0 $0 $63,000 $0 $0 $0 $63,000
Total Right of Way $0 $0 $63,000 $0 $0 $0 $63,000
Construction Highway Bridge Program (HBP) $0 $0 $0 $0 $0 $3,780,000 $3,780,000
Total Construction $0 $0 $0 $0 $0 $3,780,000 $3,780,000
Total Future Costs $0 $0 $0 $0 $0 $3,780,000 $3,780,000
Total Programmed $0 $0 $63,000 $0 $0 $3,780,000 $3,843,000
Federal Project Cost: Stays the same $3,843,000

Total Project Cost: Stays the same $3,843,000



06C0348 - Replace One-Lane Bridge with Two-Lane Bridge

RTP Project ID: TBLP97-99 IN 2022 RTP

Phase Fund Source Prior FY2027 FY2028 FY2029 FY2030 Future Total
Construction Highway Bridge Program (HBP) $0 $0 $0 $1,300,000 $0 $0 $1,300,000
Total Construction $0 $0 $0 $1,300,000 $0 $0 $1,300,000
Total Programmed $0 $0 $0 $1,300,000 $0 $0 $1,300,000
Federal Project Cost: Stays the same $1,300,000

Total Project Cost: Stays the same $1,300,000



06C0085 - Grouped Projects for Replacing Two-Laned Bridge with Two-Laned Bridge

RTP Project ID:

Phase

Preliminary Engineering
Preliminary Engineering

Total Preliminary Engineering

Right of Way
Right of Way

Total Right of Way
Construction
Construction
Total Construction
Total Prior Costs
Total Future Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source
Highway Bridge Program (HBP)

Local Transportation Funds

Highway Bridge Program (HBP)

Local Transportation Funds

Highway Bridge Program (HBP)

Local Transportation Funds

TBLP97-99 IN 2022 RTP

Prior FY2027
$110,663 $133,680
$14,338 $17,320
$125,001 $151,000
$0 $115,089

$0 $14,911

$0 $130,000

$0 $0

$0 $0

$0 $0
$125,001 $0
$0 $0
$125,001 $281,000

Stays the same $4,121,603

Stays the same $4,655,601

FY2028
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

FY2029
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

Future
$0
$0
$0
$0
$0
$0

$3,762,171
$487,429
$4,249,600
$0
$4,249,600

$4,249,600

Total
$244,343
$31,658
$276,001
$115,089
$14,911
$130,000
$3,762,171
$487,429
$4,249,600
$125,001
$4,249,600

$4,655,601



PMO00137 - Bridge Preventive Maintenance Program (BPMP)

RTP Project ID:

Phase

Preliminary Engineering
Preliminary Engineering
Total Preliminary Engineering
Construction

Construction

Total Construction

Total Future Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source
Highway Bridge Program (HBP)

Local Transportation Funds

Highway Bridge Program (HBP)

Local Transportation Funds

TBLP97-99 IN 2022 RTP

Prior
$0
$0
$0
$0
$0
$0
$0

$0

Stays the same $764,014

Stays the same $863,000

FY2027
$0
$0
$0

$290,157
$37,593
$327,750
$0

$327,750

FY2028
$96,719
$12,531

$109,250
$0
$0
$0
$0

$109,250

FY2029
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0

$0

Future
$0
$0
$0

$377,138

$48,862
$426,000
$426,000

$426,000

Total
$96,719
$12,531
$109,250
$667,295

$86,455
$753,750
$426,000

$863,000



21100000115 - Grouped Projects for Bicycle and Pedestrian Facilities in Shasta County

RTP Project ID:

Phase

Right of Way

Fund Source

Carbon Reduction Program (CRP)

Total Right of Way
Construction Affordable Housing and Sustainable Communities (AHSC)
Construction ATP-Federal
Construction Carbon Reduction Program (CRP)
Construction Local Transportation Funds
Construction Regional Improvement Program (RIP) Funds
Construction SHOPP Advance Construction (AC)
Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

GP-ATP, TBLSP100-112 IN 2022 RTP

Prior
$500,000
$500,000
$112,000

$8,867,000
$999,040

$0

$0
$4,050,000
$14,028,040
$14,528,040

$14,528,040

Stays the same $1,499,040

Stays the same $33,271,040

FY2027
$0
$0
$0

$6,248,000
$0

$999,000
$0
$10,496,000
$17,743,000
$0

$17,743,000

FY2028
$0
$0
$0
$0
$0
$0

$1,000,000
$0
$1,000,000
$0

$1,000,000

FY2029
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

Future
$0
$0
$0
$0
$0
$0
$0
$0
$0
$0

$0

Total
$500,000
$500,000
$112,000

$15,115,000
$999,040
$999,000
$1,000,000
$14,546,000
$32,771,040
$14,528,040

$33,271,040



11100000303 - East Palisades Multiuse Path

RTP Project ID:

Phase Fund Source
Construction SHOPP

Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Prior
$4,050,000
$4,050,000
$4,050,000

$4,050,000

FY2027
$10,496,000
$10,496,000

$0

$10,496,000

Stays the same $0

Stays the same $14,546,000

FY2028
$0
$0
$0

$0

FY2029
$0
$0
$0

$0

FY2030
$0
$0
$0

$0

Future
$0
$0
$0

$0

Total
$14,546,000
$14,546,000

$4,050,000

$14,546,000



PPNO 2632A/B - ATP - Victor Improvement Project

RTP Project ID:

Phase

Preliminary Engineering
Total Preliminary Engineering
Construction

Construction

Construction

Total Construction

Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

ATP-Federal

ATP-Federal
Local Transportation Funds

Regional Improvement Program (RIP) Funds

TBLSP100-112 IN 2022 RTP

Prior
$1,745,000
$1,745,000

$0
$0
$0
$0
$1,745,000

$1,745,000

Stays the same $0

Stays the same $9,992,000

FY2027
$0
$0

$6,248,000
$999,000
$0
$7,247,000
$0

$7,247,000

FY2028
$0
$0
$0
$0

$1,000,000
$1,000,000
$0

$1,000,000

FY2029
$0
$0
$0
$0
$0
$0
$0

$0

FY2030
$0
$0
$0
$0
$0
$0
$0

$0

Future
$0
$0
$0
$0
$0
$0
$0

$0

Total
$1,745,000
$1,745,000
$6,248,000

$999,000
$1,000,000
$8,247,000
$1,745,000

$9,992,000



21100000119 - Grouped Projects for Safety Improvements - SHOPP

RTP Project ID:

Phase
Construction

Total Construction
Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

SHOPP Advance Construction (AC)

CT-MOBILI, TBLSP81-83 IN 2022 RTP

Prior FY2027 FY2028
$3,930,000 $15,715,000 $0
$3,930,000 $15,715,000 $0
$3,930,000 $0 $0
$3,930,000 $15,715,000 $0

Stays the same $0

Stays the same $19,645,000

FY2029
$0
$0
$0

$0

FY2030
$0
$0
$0

$0

Future
$0
$0
$0

$0

Total
$19,645,000
$19,645,000

$3,930,000

$19,645,000



11100000304 - Sac Valley ITS

RTP Project ID:

Phase
Construction

Total Construction
Total Prior Costs

Total Programmed

Federal Project Cost:

Total Project Cost:

Fund Source

SHOPP

Prior
$3,930,000
$3,930,000
$3,930,000

$3,930,000

TBLSP81-83 IN 2022 RTP

FY2027
$15,715,000
$15,715,000

$0

$15,715,000

Stays the same $0

Stays the same $19,645,000

FY2028
$0
$0
$0

$0

FY2029
$0
$0
$0

$0

FY2030
$0
$0
$0

$0

Future
$0
$0
$0

$0

Total
$19,645,000
$19,645,000

$3,930,000

$19,645,000



Appendix C

National Ambient Air Quality Standards
Demonstrating Attainment or Unclassified Status
of Shasta County*

*As a result of Shasta County being in-attainment for all six air quality
standards, SRTA’s FTIP is not subject to a transportation conformity
determination.

Shasta Regional Transportation Agency 3 1
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Area Designations for National
Ambient Air Quality Standards
8-HOUR OZONE

N

NORTHEAS Mod°¢
PLATEAU

0 50 100 150 200
IMiles

Siskiyou

Shasta

Trinity Lassen

Sutter Buttes

Tehama

Tuscan Buttes
MOUNTAIN

[ COUNTIES

LAKE TAHOE

BAY AREA _ .
\‘.z.: Tualumn ‘.;‘ GREAT
R GRRE BASIN
OIS ‘;.‘-‘;‘,;::::,“ VALLEYS
W PR S X
San Mateo PO Santa FQTELRSEHTLLLKS
G Clara R SMHSRRGKY
5asey DR AR
o »‘0‘0’0""’?0’0’0’0’0’0‘0‘6
Santa Cruz 'tt’,'/o‘%‘..“,'QQQQ 000:
'.\.‘. t’-'.'. X
N
NORTH e Antelope Valley
CENTRAL bCs and
COAST 50 Western Mojave Desert
S
2
‘. NG
2 $x A
SRS i
Rt % b e %% %%
SOUTH IR K RIS
R e las! et retsterereletetetetstetats st
CENTRAL SRR X X XX XX X X > ‘@ Bernardino
emow v TeTeseTeTe e et e letelete:
COAST L AXNEH SRS A A
atatets Los‘Ange\es .:.
%, 00 e b
PRI
Do RIS SN
o0 XX s
KR RS E S RivErside XS
range ; .
SOUTH COAST ARSI SALTON
ha Y R R SE
R ICHK RIS
LN 9000 e%0%0 % e%0% ot} Vaiiey
G ¢ 3 KBS X Imperial L5050
; : ko520 DIEgR K MR KOS
I:I Unclassified/Attainment \ b?:.:,:.:,“:,:: :::::2:?:’:.2.9‘?,@0
Teselee ; SAN DIEGO —— ¥k
(5% Nonattainment
Air Basin
County

Last Updated: November 2023
Map reflects the 2015 8-hour ozone standard of 0.070 ppm
Air Quality Planning and Science Division, CARB

C-27



Area Designations for National
Ambient Air Quality Standards
l Dl o PM10

Norte |

Siskiyou

1 NORTHEASV0d0¢
NORTH PLATEAU N
COAST |
v
3 Shasta A
| Trinity Lassen
Humboldt - 0 50 100 150 200
| A 1Miles
| Tehema
\ " SACRAMENTO { Plumas
\—VALLEY X
Mendocino__ Glenn : Butte SEFa 1 MOUNTAIN
LAKE ~ Nevada—| COUNTIES
COUNTY. Golusa Ty ipa
Sutter LAKE TAHOE
T,
Yolo ' Sacramento

Sonom. -
SAN FRANCISCO " N F\_‘ L
BAY AREA  Marin \,\\_:'“‘E;g\)ano
2 Contra oa
N Costa !

San Francisco %, =
. Alameda*
San Mateo

Mono

Basin

Mammoth

Lake GREAT
BASIN
VALLEYS

NORTH
CENTRAL
COAST
5050585 dotedeletete.
25 RRRELLRAHIEE)
KEIKRRIHELLRIHLLLHAILLKN
SOUTH SRRSO
CENTRAL ISRRRXEOUTHEAS T DESERTSRY
B e e e e 2 2222020202252
COAST B o S SRS

<R
[50SS5 OSE O8O0 5
R SRR R

Unclassified

Attainment San Diego
»‘Z:X‘Z::: Nonattainment
0.0, 9.9, SAN DIEGO COUNTY:

Air Basin
County

Last Updated: November 2023
Air Quality Planning and Science Division

C-29



Area Designations for National
Ambient Air Quality Standards

PM2.5

Del Norte -
Siskiyou
Modoc
NORTH COAST NORTHEF‘\ST PLATEAU N
Shasta Lassen A

Plumas

50 150 200

1Miles

| /2 |
VALLEY Bute) N MOUNTAIN
Mendocino Nevay -~ COUNTIES
LAKE COUNTY cosd LT
Yuba _Placer
Lake
Yo, R R e Tavor
2 9% &Y
2% A El Dorado
Sonoma %5y Y oot
Napa X Sacramento

SAN FRANCISCO

BAY AREA
Corltra Cos .

;“g Alameda

San Mateo

k8 Santa Clara

£ > .

N> ¥ Ma
PR

Santa Criz pd t‘:”‘;’*"‘"” 5

%
NCORTH
CENTRAL
COAST

San Luis Obispo

SOUTH
CENTRAL
COAST

|| Unclassified/Attainment

M Nonattainment

— Air Basin
County

Last Updated: November 2023
Air Quality Planning and Science Division

mo RIS

GREAT
BASIN
VALLEYS

Inyo

botelelelele el

> Kin
*SAN JOAQUIN
O VALLEYSS)
REGEKem

R

—
Santa Barbara

San Bernardino
Los Angeles
[o550

SOUTHEAST DESERT
R TTTIZRS)
bt

. T aSeratetele!
o SRS
KRR %)
Orang

5055t M  Riverside
18 XX KX AKX
4000200 -

SOUTH CQAST
»

SAN DIEGO COUNTY

San Diego RlImperial

C-31



Area Designations for National
Ambient Air Quality Standards
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Area Designations for National
Ambient Air Quality Standards
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Appendix D

Public Involvement and Interagency Consultation

[This will be updated after the DRAFT 2027 FTIP is shared with partner
agencies.]
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Appendix E

Summary of FFYs 2022-23, 2023-24, and 2024-25
Federally Obligated Projects
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Net Obligations for State and Local Federal-aid Highway Projects - Federal FY 2023
Federal Fiscal Year (FFY) 2022-23 Shasta County Federal Funds Obligation/De-Obligation Report (for the period Oct. 1, 2022 to Sept. 30, 2023)

County | ProjNo State Proj No Description Fed Funds Change| Prog Date Project FTIP Prog Cd Description
Cd Status
Shasta 3210433 |0218000030L BIG BEND ROAD IN SHASTA COUNTY - SITE #1: MP 7.65 ROARING CREEK, SITE #3: MP14. SITES AS DEFINED/SHOWN $ (3,249.20)|ERO1 |2/9/2023 |[Closed EMERGENCY EMERGENCY REL 2022
ON DAF # PMP-SHACO-002-0 SITE #1: REPAIR LANE AND SHOULDER WASHOUT AND REPLACE GUARDRAIL. SITE #2: RELIEF SUPPLEMENT
REPAIR SHOULDER WASHOUTS. BOTH SITES REPAIRED AS PERMANENT RESTORATION USING EMERGENCY OPENING
PROCEDURES.
Shasta 39AF005 [{0219000149S IN SHASTA COUNTY ABOUT 20 MILES WEST OF REDDING AT 0.8 MILE EAST OF HOADLEY PEAK ROAD AND AT 1.3 MILES | $ (154,680.21)[ER01 |6/28/2023 |Active EMERGENCY REL 2022
EAST OF HOADLEY PEAK ROAD. PERMANENT RESTORATION CONSTRUCT NEW DISPOSAL SITES SUPPLEMENT
Shasta 15A6002 (0221000055L CA20-3 ZOGG FIRE PR REPAIRS ON PLATINA ROAD PERMANENT RESTORATION $ 323,851.30 [ERO3 [6/21/2023 |Active EMERGENCY REL 2023
SUPPLEMENT
Shasta 15A6001 (0221000054L CA20-3ZOGG FIRE EO REPAIRS ON PLATINA ROAD EMERGENCY OPENING $ 104,417.21 |ERO3 |7/13/2023 |Active EMERGENCY REL 2023
SUPPLEMENT
Shasta 39AA001 (0219000089S IN SHASTA COUNTY NEAR BELLA VISTA AT 0.3MI EAST OF LEMN CR BR STABILIZE WATER LINE, REPLACE UNSTABLE $ (1,885.54)|ER12 [11/4/2022 (Closed EMERGENCY REL 2018
SOIL WITH RSP, BED WATERLINE IN APPROPRIATE MATERIAL, PROVIDE TRAFFIC CONTROL SUPPLEMENT
Shasta 39AA001 (0219000089S IN SHASTA COUNTY NEAR BELLA VISTA AT 0.3MI EAST OF LEMN CR BR STABILIZE WATER LINE, REPLACE UNSTABLE $ 2,779.63 |ER14 |11/4/2022 |Closed EMERGENCY REL 2019
SOIL WITH RSP, BED WATERLINE IN APPROPRIATE MATERIAL, PROVIDE TRAFFIC CONTROL SUPPLEMENT
Shasta 3210433 |0218000030L BIG BEND ROAD IN SHASTA COUNTY - SITE #1: MP 7.65 ROARING CREEK, SITE #3: MP14. SITES AS DEFINED/SHOWN $ (4,834.80)|ER14 [2/9/2023 |[Closed EMERGENCY EMERGENCY REL 2019
ON DAF # PMP-SHACO-002-0 SITE #1: REPAIR LANE AND SHOULDER WASHOUT AND REPLACE GUARDRAIL. SITE #2: RELIEF SUPPLEMENT
REPAIR SHOULDER WASHOUTS. BOTH SITES REPAIRED AS PERMANENT RESTORATION USING EMERGENCY OPENING
PROCEDURES.
Shasta 5068001 |02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES $ (0.65)|H100 (5/12/2023 |[Closed BRDGE-LUM BR REPL - 65% ON SYS -
STEA03
Shasta 0058355 (0200000016S ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE BAY OC TO $ (2,903,690.17)[LO1IR [2/13/2023 |[Active INTERSTATE MAINTENANCE
BRIDGE REPLACEMENT AND SEISMIC RETROFIT (TC) RESTORE
Shasta 0058355 (0200000016S ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE BAY OC TO $ (2,653,153.91)|L050 [2/13/2023 |Active NHS- NATL HIGHWAY SYS
BRIDGE REPLACEMENT AND SEISMIC RETROFIT (TC)
Shasta X089123 |0214000011S IN SHASTA COUNTY AT VARIOUS LOCATIONS. PAVEMENT REHABILITATION $ 395.72 |L050 [3/15/2023 |Closed NHS- NATL HIGHWAY SYS
Shasta 5068001 |02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES $ (986,822.84)|L1C0 |5/12/2023 |Closed BRDGE-LUM BRIDGE PROGRAM - 85%
ON/OFF
Shasta 5068001 |02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES $ (0.01)|L1CE [5/12/2023 |[Closed BRDGE-LUM BRIDGE 85% ON/OFF S-LU
EXT
Shasta 0058358 (0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET $ (374,893.61)[M001 |10/21/2022|Closed NATIONAL HIGHWAY PERF
OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC) PROGRAM
Shasta 0058358 (0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET $ (0.04)|M001 (4/7/2023 |[Closed COLLISION NATIONAL HIGHWAY PERF
OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC) REDUCTION PROGRAM
Shasta 5068001 |02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES $ (94,727.12)(M001 |5/12/2023 |Closed BRDGE-LUM NATIONAL HIGHWAY PERF
PROGRAM
Shasta 5068001 |02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES $ (105,115.63)[MOE1 |5/12/2023 |Closed BRDGE-LUM NATIONAL HWY PERF
PROGRAM EXT
Shasta 5906107 |0200020261L OLD FORTY-FOUR DRIVE @ OAK RUN CREEK, BRIDGE NO. 06C-0098 BRIDGE REPLACEMENT $ (9,475.88)[M24E |16/14/2023 |Closed BRDGE-LUM SURFACE TRANS FLEX- MAP-
21 EXT
Shasta P299192 |0212000062S ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR INGOT FROM 5.0 MILES TO 4.3 MILES WEST OF BUZZARD ROOSTRD | $ (71,299.05)[MS3E |4/13/2023 |Active HIGHWAY SAFETY IMP PROG
CURVE IMPROVEMENT (TC) EXTENS
Shasta 5068001 |02451714L CYPRESS AVE. @ SAC RIVER, BR #. 06C0108 L&R (NEW BRIDGE # 06C0377) REPLACE BRIDGES $ (5,040.57)[{Q100 |5/12/2023 |Closed BRDGE-LUM BR REPL - 65% ON SYS -
TEA21
Shasta 5068036 |0200020170L EASTSIDE ROAD AT OLNEY CREEK BR.# 06C0335 BRIDGE REPLACEMENT $ 88,530.00 [Y001 (2/23/2023 |Active BRDGE-LUM NATIONAL HIGHWAY PERF
1JA
Shasta 5906124 |0215000032L BEAR MOUNTAIN ROAD AT DEEP HOLE CREEK BR (06C-0263) BRIDGE REPLACEMENT $ 26,559.00 [Y001 |3/15/2023 |Active BRIDGE-LUM NATIONAL HIGHWAY PERF
1JA
Shasta P299212 |0216000036S IN SHASTA COUNTY AT AND NEAR BURNEY FROM 2.6 MILES EAST OF CARBERRY FLAT ROAD TO 0.3 MILE EAST OF $ 16,545,000.00 |[YO01 (5/8/2023 |Active SHASTA NATIONAL HIGHWAY PERF
BURNEY MOUNTAIN POWER ROAD PAVEMENT REHABILITATION COUNTYRTPA _]IJA
Shasta 0058361 (0215000083S IN SHASTA COUNTY IN REDDING FROM 0.3 MILE NORTH OF CYPRESS AVENUE OVERCROSSING TO 0.6 MILENORTHOF| $  1,581,413.90 |Y001 [5/24/2023 [Active REGIONAL NATIONAL HIGHWAY PERF
OASIS ROAD OVERCROSSING. WIDEN TO 6 LANES IMPROVEMENT |IlJA
Shasta 5068036 |0200020170L EASTSIDE ROAD AT OLNEY CREEK BR.# 06C0335 BRIDGE REPLACEMENT $ 779,063.00 (Y110 |2/23/2023 |Active BRDGE-LUM HIP BRIDGE FORMULA
PROGRAM
Shasta 5068045 |0212000052L OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL BRIDGE REHAB -| $  4,993,092.00 |Y113 |9/6/2023 |Active 211-0000-0083 |HIP BRIDGE FORMULA
WIDENING AND SIDEWALKS PROGRAM




Shasta  |5906087 (02456884L SPRING CREEK RD AT FALL RIVER (BR# 06C0209) BRIDGE REPLACEMENT (TC) $ 10,000.00 (Y233 |5/2/2023 |Active BRDGE-LUM STBG IIJA OFF-SYSTEM
BRIDGE
Shasta  |5068032 (0200020234L SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLACEMENT (TC) | $ 25,685.65 |Y233 |6/21/2023 |Active BRDGE-LUM STBG IIJA OFF-SYSTEM
BRIDGE
Shasta  |5068057 (0218000009L ON CHURN CREEK ROAD BETWEEN HARTNELL AVENUE AND CYPRESS AVENUE, AND MARAGLIA STREET BETWEEN $ 93,653.15 |YS30 |7/26/2023 |Active GP-HSIP HIGHWAY SAFETY IMP PROG
CHURN CREEK ROAD AND HILLTOP DRIVE. FILL IN SIDEWALK GAPS, CONSTRUCT ADA RAMPS, PROVIDE BICYCLE 1A
LANES, STREET LIGHTS, ENHANCED PEDESTRIAN CROSSWALKS WITH REFUGE ISLAND AND FLASHING BEACONS.
Shasta  |7500254 (0017000249L CITY OF REDDING - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL $ 500,000.00 [YS40 |11/16/2022|Active RAIL HWY CROSS HAZARD
CREDITS (TC) ELMIJA
Shasta  |7500254 (0017000249L CITY OF REDDING - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL $ (450,000.00)|YS40 [11/23/2022|Active RAIL HWY CROSS HAZARD
CREDITS (TC) ELMIJA
Shasta  |0058358 (0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET $ (215,808.10)|Z001 [10/21/2022|Closed NATIONAL HIGHWAY PERF
OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC) FAST
Shasta |0058362 (0218000047S ON STATE ROUTE: 5. IN SHASTA AND SISKIYOU COUNTIES ABOUT 7 MILES NORTH OF POLLARD FLAT FROM 0.8 MILE $ (2,681,949.02)[Z001 [12/2/2022 |Closed NATIONAL HIGHWAY PERF
SOUTH TO 0.7 MILE NORTH OF SIMS ROAD UNDERCROSSING AND FROM 0.6 MILE SOUTH OF CASTLE CRAGS DRIVE FAST
UNDERCROSSING TO 0.2 MILE SOUTH OF SOUTH DUNSMUIR UNDERCROSSING. REPLACE BRIDGE
Shasta  |X089123 (0214000011S IN SHASTA COUNTY AT VARIOUS LOCATIONS. PAVEMENT REHABILITATION $ (165,884.42)|7001 [12/15/2022|Closed NATIONAL HIGHWAY PERF
FAST
Shasta  |0058355 (0200000016S ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE BAY OC TO $ (2,281,620.77)[Z001 |2/13/2023 |Active NATIONAL HIGHWAY PERF
BRIDGE REPLACEMENT AND SEISMIC RETROFIT (TC) FAST
Shasta  |0058356 (02140000225 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE FROM 0.2 MILE SOUTHTO 0.9 MILE | $ (611,010.83)|Z001 [2/13/2023 |Closed NATIONAL HIGHWAY PERF
NORTH OF PIT RIVER BRIDGE OVERHEAD. BRIDGE DECK MAINTENANCE (TC) FAST
Shasta  |0058358 (0214000026S ON STATE ROUTE: 5. IN SHASTA COUNTY AT VARIOUS LOCATIONS FROM 0.1 MILE NORTH OF FOURTH STREET $ (97.26)|2001 (4/7/2023 |Closed COLLISION NATIONAL HIGHWAY PERF
OVERCROSSING TO 0.3 MILE NORTH OF FAWNDALE OVERCROSSING. WORKER SAFETY (TC) REDUCTION FAST
Shasta  |P273013 (0216000033S ON STATE ROUTE: 273. IN SHASTA COUNTY IN REDDING FROM 0.1 MILE NORTH OF SOUTH REDDING UNDERPASSTO | $  4,062,300.00 |Z001 |5/8/2023 |Active 211-0000-0098 |NATIONAL HIGHWAY PERF
0.1 MILE NORTH OF CALIFORNIA STREET. ADA IMPROVEMENTS FAST
Shasta |0058356 (02140000225 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE FROM 0.2 MILE SOUTHTO 0.9 MILE | $ 132.92 (7001 |6/28/2023 |Closed NATIONAL HIGHWAY PERF
NORTH OF PIT RIVER BRIDGE OVERHEAD. BRIDGE DECK MAINTENANCE (TC) FAST
Shasta  |5906119 (0214000079L GAS POINT ROAD BRIDGE (06C-0183) OVER NO NAME DITCH, 1.9 MILES WEST OF I-5. BR.# 06C0183 BRIDGE $ (2,514.50)|2001 |7/10/2023 |Closed BRDGE-LUM NATIONAL HIGHWAY PERF
REPLACEMENT FAST
Shasta  |X089123 (0214000011S IN SHASTA COUNTY AT VARIOUS LOCATIONS. PAVEMENT REHABILITATION $ (867,767.50)|2030 [12/15/2022|Closed REDISTRIB CERTAIN AUTH
FAST
Shasta  |000C504 (0214000028S ON STATE ROUTE: 299. IN SHASTA AND TRINITY COUNTIES AT VARIOUS LOCATIONS. WORKER SAFETY IMPROVEMENTS | $ (337,785.61)|2232 (6/21/2023 |Active STBG <5K POP - FAST
Shasta  |P299199 (0200020196S ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR BURNEY FROM 0.2 MILE WEST OF SONOMA STREET TO 0.3 MILE $ (86,128.34)(2240 |12/21/2022(Closed ROADWAY SURFACE TRANSP BLOCK
WEST OF ROUTE 89. PULVERIZE PAVEMENT AND SHOULDER WIDENING (TC) PRESERVATION |GRTS-FLEX
Shasta  |5068064 (0221000156L ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEWALKS, $ 16,837.00 (2911 |9/14/2023 |Active GP-ATP HIGHWAY INFRA 5K TO 200K
CURB/GUTTER/CURB RAMPS, BIKE LANES, AND PROTECTED INTERSECTIONS(TC) POP
Shasta  |5068064 (0221000156L ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEWALKS, $ 100,670.00 {2912 |9/14/2023 |Active GP-ATP HIGHWAY INFRA UNDER 5K
CURB/GUTTER/CURB RAMPS, BIKE LANES, AND PROTECTED INTERSECTIONS(TC) POP
Shasta  |0058357 (0213000001S ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR REDDING AT VARIOUS LOCATIONS FROM TEHAMA COUNTY $ (1,187,771.60)({ZS30 |8/16/2023 |Active HIGHWAY SAFETY IMP PROG
LINE TO SISKIYOU COUNTY LINE. COLLISION SEVERITY REDUCTION (TC) FAST
Shasta  |P044059 (0217000045S ON STATE ROUTE: 44. IN SHASTA COUNTY NEAR VIOLA FROM 0.4 MILE EAST TO 1.1 MILES EAST OF BRIDGE CREEK $ (412,348.88)|ZS3E  [10/21/2022|Closed HIGHWAY SFTY IMP PRG
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Net Obligations for State and Local Federal-aid Highway Projects - Federal FY 2024

Federal Fiscal Year (FFY) 2023-24 Shasta County Federal Funds Obligation/De-Obligation
Report (for the period Oct. 1, 2023 to Sept. 30, 2024)

tate Proj N Description

02190000€ ON GILMAN ROAD IN SHASTA COUNTY, AT SEVERAL LOCATIONS FROM 0.7 TO 6.3 MILES EAST OF INTE
02210000= CA20-3 ZOGG FIRE PR REPAIRS ON PLATINA ROAD AT 3 LOCATIONS PERMANENT RESTORATION
02190000¢ ON KESWICK DAM ROAD APPROXIMATELY 2,250 FEET WEST OF LAKE BOULEVARD. PLACE BARRICADES
02456894L CASSEL FALL RIVER ROAD BRIDGE AT PIT RIVER. BR. # 06C0039 BRIDGE REPLACEMENT

02150000€ IN SHA CO NEAR PALO CEDRO FROM CLOUGH CRK BR TO 0.6 M W OF DESCHUTES RD UC CONSTRUCT
02150000€ ON STATE ROUTE: 44. HWY 44 FROM CLOUGH CREEK TO 0.6 MILE WEST OF DESCHUTES RD OVERCROS
020002004 ON STATE ROUTE: 299. HWY 299 BETWEEN TRINITY & SHASTA COUNTIES; APPROX 20 MILES WEST OF
02150000€ ON STATE ROUTE: 44. HWY 44 FROM CLOUGH CREEK TO 0.6 MILE WEST OF DESCHUTES RD OVERCROS
020000001 ON STATE ROUTE: 5. IN SHA CO ABOUT 8 MI N OF SHA LAKE CITY & NEAR LAKEHEAD FRM TURNTABLE
02120000€ ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR INGOT FROM 5.0 MILES TO 4.3 MILES WEST OF BUZZ
02120000€ ON STATE ROUTE: 299. IN SHASTA COUNTY NEAR INGOT FROM 5.0 MILES TO 4.3 MILES WEST OF BUZZ
022300001 ON STATE ROUTE: 44. IN LASSEN COUNTY ABOUT 9 MILES EAST OF OLD STATION FROM SHASTA COUN
020002017 (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOU
021200005 OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL E
022100004 ASH CREEK ROAD AT ANDERSON CREEK BRIDGE REPLACEMENT. APPROX. 4 MILES SOUTHEAST OF AND
021500004 MOODY CREEK BR (06C-0060) ON CASCADE BLVD BRIDGE REPLACEMENT

021200005 OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL E
021500004 MOODY CREEK BR (06C-0060) ON CASCADE BLVD BRIDGE REPLACEMENT

02456894L CASSEL FALL RIVER ROAD BRIDGE AT PIT RIVER. BR. # 06C0039 BRIDGE REPLACEMENT

020002017 (WESTSIDE ROAD) / RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOU
021200005 OLD ALTURAS ROAD (BRIDGE # 06C-0104) AT CHURN CREEK, 1.5 MILES WEST OF OLD OREGON TRAIL E
020002023 SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLA
02180000C ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE CITY FROM PIT RIVE
022000011 IN SHASTA COUNTY ABOUT 5 MILES NORTH OF SHASTA LAKE CITY FROM 1.0 MILE NORTH OF FAWNDA
02180000C ON CHURN CREEK ROAD BETWEEN HARTNELL AVENUE AND CYPRESS AVENUE, AND MARAGLIA STREET
022300001 ON STATE ROUTE: 44. IN LASSEN COUNTY ABOUT 9 MILES EAST OF OLD STATION FROM SHASTA COUN
02190001€ NINE INTERSECTIONS WITHIN THE CITY OF REDDING. ENHANCED PEDESTRIAN CROSSINGS INCLUDING
021400014 ON OLD OREGON TRAIL BETWEEN PASO ROBLES AVENUE AND BEAR MOUNTAIN ROAD WIDEN SHOUL
02378904< ON STATE ROUTE: 5. IN SHA CO NR LAKEHEAD AT SACTO RVR,BR#06-0089 (TC) REPLACE BRIDGE (TC)
02140000z ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 9 MILES NORTH OF SHASTA LAKE CITY FROM O'BRIEN
02150000€ ON STATE ROUTE: 44. IN SHASTA COUNTY NEAR PALO CEDRO FROM CLOUGH CREEK BRIDGE TO 0.6 M
020002023 SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLA
02180000C ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 6 MILES NORTH OF SHASTA LAKE CITY FROM PIT RIVE
020002023 SHARON AVENUE (BRIDGE 06C0344) OVER ACID CANAL, 300 FEET N/W RUSSELL STREET BRIDGE REPLA
02210001€ IN THE UNINCORPORATED COMMUNITY OF COTTONWOOD, ON MAIN ST, GAS POINT RD, 1ST ST, 4TH
022100015 ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDE
021700015 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 9 MILES NORTH OF POLLARD FLAT AT VARIOUS LOCA'
021700015 ON STATE ROUTE: 5. IN SHASTA COUNTY ABOUT 9 MILES NORTH OF POLLARD FLAT AT VARIOUS LOCA'
022300017 EASTSIDE ROAD IN THE CITY OF REDDING, SHASTA COUNTY,AT THE UPRR RAILROAD CROSSING, WORK
022300017 EASTSIDE ROAD IN THE CITY OF REDDING, SHASTA COUNTY,AT THE UPRR RAILROAD CROSSING, WORK
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Fed Funds Change
(5,194.04)
(117,028.45)
(2.40)
3,974.05
360.00
(1,024.19)
(2,940.00)
(1,975.81)
(14,000.00)
(6,235.24)
(125,830.57)
26,121,900.00
181,298.00
220,922.00
480,000.00
115,973.00
1,590,220.00
69,053.00
158,920.95
3,498,705.00
646,269.00
(0.10)
31,835,715.99
500,000.00
(0.34)
2,762,100.00
(61,316.68)
1,641,390.00
300,000.00
(415,157.21)
(891,568.28)
(45,075.06)
110,384.01
(78,859.17)
(747,722.70)
153,268.00
(162,103.18)
(44.14)
80,000.00
1,556,000.00

ERO1
ERO3
ER14
H240
H240
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LY10
LY10
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MS3E
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Y001
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Y001
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Y001
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Y233
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Y520
Ys30
Ys30
Ys30
Ys30
Z001
7232
7232
7233
72E2
Z2E3
7303
7920
7530
7530
2550
2550

Prog Cd

Date
10/19/2023
9/19/2024
4/30/2024
8/2/2024
9/18/2024
4/24/2024
4/23/2024
4/24/2024
3/20/2024
10/27/2023
1/2/2024
12/18/2023
1/4/2024
3/11/2024
4/8/2024
5/9/2024
7/3/2024
7/8/2024
8/2/2024
1/4/2024
3/11/2024
10/26/2023
12/27/2023
8/27/2024
10/25/2023
12/18/2023
5/6/2024
6/10/2024
11/30/2023
11/17/2023
5/22/2024
10/26/2023
12/27/2023
10/26/2023
4/3/2024
8/2/2024
2/7/2024
6/26/2024
10/26/2023
10/26/2023

Project Status
Closed
Active
Closed
Active
Active
Closed
Active
Closed
Closed
Closed
Closed
Active
Active
Active
Active
Active
Active
Active
Active
Active
Active
Closed
Active
Active
Closed
Active
Closed
Active
Active
Closed
Closed
Closed
Active
Closed
Closed
Active
Closed
Closed
Active
Active

FTIP
EMERGENCY RELIEF

EMERGENCY RELIEF
BRDGE-LUM
SHOPP MOBILITY

CT - BRIDGE

211-0000-0075
SH_RDWAYP
BRDGE-LUM

211-0000-0083

BRDGE-LUM
BRDGE-LUM
BRDGE-LUM
BRDGE-LUM

BRDGE-LUM

ROADWAY PRESERVATION
GROUPED FLAP

GP-HSIP

SH_RDWAYP

GP-HSIP

GP-HSIP

BRDGE-LUM
ROADWAY PRESERVATION
BRDGE-LUM

GP-ATP

GP-ATP

21100000108
HWY-R 130
VAR170017

Prog Cd Description
EMERGENCY REL 2022 SUPPLEMENT
EMERGENCY REL 2023 SUPPLEMENT
EMERGENCY REL 2019 SUPPLEMENT
STP - STATE FLEXIBLE - STEAO3
STP - STATE FLEXIBLE - STEAO3
HIGH PRIORITY PROJ SEC 1702
HIGH PRIORITY PROJ SEC 1702
HIGH PRIORITY PROJ SEC 1702
NATIONAL HWY PERF PROGRAM EXT
HIGHWAY SAFETY IMP PROG EXTENS
HIGHWAY SAFETY IMP PROG EXTENS
NATIONAL HIGHWAY PERF IlJA
NATIONAL HIGHWAY PERF IlJA
NATIONAL HIGHWAY PERF IlJA
NATIONAL HIGHWAY PERF IIJA
NATIONAL HIGHWAY PERF IlJA
NATIONAL HIGHWAY PERF IlJA
NATIONAL HIGHWAY PERF IlJA
NATIONAL HIGHWAY PERF IlJA
HIP BRIDGE FORMULA PROGRAM
HIP BRIDGE FORMULA PROGRAM-24
STBG IlJA OFF-SYSTEM BRIDGE
STBG <5K POP - IJA
FEDERAL LANDS PLANNING IJA
HIGHWAY SAFETY IMP PROG IlJA
HIGHWAY SAFETY IMP PROG IlJA
HIGHWAY SAFETY IMP PROG IlJA
HIGHWAY SAFETY IMP PROG IlJA
NATIONAL HIGHWAY PERF FAST
STBG <5K POP - FAST
STBG <5K POP - FAST
STBG FAST OFF-SYSTEM BRIDGE
STBG <5K POP - FAST EXT
STBG FAST OFF-SYS BRIDGE EXT
TRANS ALTERN 5K AND UNDER FAST
HIGHWAY INFRA 5K TO 200K POP
HIGHWAY SAFETY IMP PROG FAST
HIGHWAY SAFETY IMP PROG FAST
RAIL HWY PROTECT DEV FAST
RAIL HWY PROTECT DEV FAST



Net Obligations for State and Local Federal-aid Highway Projects- Federal FY 2025

Federal Fiscal Year (FFY) 2025 Shasta County Federal Funds Obligation/De-Obligation Report (for the period Oct. 1, 2024 to Sept. 30, 2025)

County ProjNo State Proj No Description Fed Funds Change | Prog Cd Date Project Status FTIP Prog Cd Description

Shasta 0058359 |0218000125S  |ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD $ (2,172,998.22)(7231 |3/19/2025 |Closed STBG 5-200K POP FAST
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

Shasta 0058359 |0218000125S  |ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD $ (4,773.39)|Z2231  |5/29/2025 |Closed STBG 5-200K POP FAST
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

Shasta 0058359 |0218000125S  |ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD $ (4,183,394.88)|2460 |3/19/2025 |Closed NATIONAL HWY FREIGHT PROGRAM
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

Shasta 0058359 |0218000125S  |ON STATE ROUTE: 5. IN SHASTA COUNTY IN AND NEAR ANDERSON FROM ROUTE 5/273 SEPARATION TO 0.4 MILE SOUTH OF CHURN CREEK ROAD $ (3,721.85)|2460  |5/29/2025 |Closed NATIONAL HWY FREIGHT PROGRAM
OVERCROSSING. WIDENING TO 6 LANES, BRIDGE REPLACEMENT AND WIDENING AND ROADWAY REHABILITATION.

Shasta 0059179 |0213000004S  |ON STATE ROUTE: 5. IN SISKIYOU COUNTY NEAR WEED FROM 0.1 MILE SOUTH OF DEETZ ROAD UNDERCROSSING TO 0.6 MILE NORTH OF BLACK BUTTE| $ (380,167.90)|2001  |1/16/2025 |Closed NATIONAL HIGHWAY PERF FAST
OVERHEAD 02-00004L. BRIDGE REPLACEMENT - SOUTHBOUND ONLY

Shasta 32L0516 |0219000041L |BIG BEND ROAD PM 12.3 SITE #2. CA17-2 DAF # PMP-SHACO-002-2 REPAIR SLIDE ON ROADWAY WHICH CAUSED GUARDRAIL AND NORTHBOUND $ (1,201.62)|ER0O1  |3/28/2025 |Active EMERGENCY REL 2022 SUPPLEMENT
LANE TO SLIP-OUT. CON EO AS FORCE ACCOUNT. PE PR REGULAR FEDERAL AID PROJECT.

Shasta 32L0516 |0219000041L |BIG BEND ROAD PM 12.3 SITE #2. CA17-2 DAF # PMP-SHACO-002-2 REPAIR SLIDE ON ROADWAY WHICH CAUSED GUARDRAIL AND NORTHBOUND $ 284,542.89 |ER05 |6/18/2025 |Active EMERGENCY RELIEF EMERGENCY REL 2025 SUPPLEMENT
LANE TO SLIP-OUT. CON EO AS FORCE ACCOUNT. PE PR REGULAR FEDERAL AID PROJECT.

Shasta 39AF004 |0219000149S  |ON STATE ROUTE: 299. IN SHASTA COUNTY ABOUT 20 MILES WEST OF REDDING AT 0.8 MILE EAST OF HOADLEY PEAK ROAD AND AT 1.3 MILES EASTOF | $ (160,201.17)|ER01  |5/20/2025 |Closed EMERGENCY REL 2022 SUPPLEMENT
HOADLEY PEAK ROAD. PERMANENT RESTORATION CONSTRUCT NEW DISPOSAL SITES

Shasta 39AF004 |0219000149S  |ON STATE ROUTE: 299. IN SHASTA COUNTY ABOUT 20 MILES WEST OF REDDING AT 0.8 MILE EAST OF HOADLEY PEAK ROAD AND AT 1.3 MILES EASTOF | $ (19,038.38)|[ER0O1  |8/6/2025 |Closed EMERGENCY REL 2022 SUPPLEMENT
HOADLEY PEAK ROAD. PERMANENT RESTORATION CONSTRUCT NEW DISPOSAL SITES

Shasta 5068018 |02918247L DIESTELHORST BRIDGE, SAC R., IN REDDING. HISTORIC BRIDGE REHAB (TC) $ (21,034.50)|L22E  |11/8/2024 |Closed CTIPS# 211-0000-0096 |STP- ENHANCEMENT S-LU EXT

Shasta 5068024 |02456654L TWIN VIEW BLVD 0.4 MILES S OF OASIS RD AT CHURN CREEK BRIDGE REPLACEMENT $ (29,009.50)|M240 |11/12/2024 |Closed RD-TWIN-B SURFACE TRANS FLEX - MAP-21

Shasta 5068027 |02918438L S SIDE OF MISTLETOE LN (MISTLETOE ES) CURB, GUTTER, SIDEWALK, BIKE L $ (2,389.44)|LU3E  |11/12/2024 |Closed CTIPS#211-0000-0095 |SFE RTS SCHOOL EITHER S-LU EXT

Shasta 5068035 |0200020169L |EASTSIDE RD @ CANYON HOLLOW CREEK (BRIDGE 06C0085) BRIDGE REPLACEMENT $ 110,662.00 |YO01 |6/24/2025 |Active BRDGE-LUM NATIONAL HIGHWAY PERF IlJA

Shasta 5068037 |0200020171L |CANYON RD @ ACID CANAL. BR. # 06C0307 BRIDGE REPLACEMENT $ 162,949.00 |Y001 |12/2/2024 |Active BRDGE-LUM NATIONAL HIGHWAY PERF IlJA

Shasta 5068038 |0200020172L |(WESTSIDE ROAD)/ RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUTH OF CANYON CREEK ROAD BRIDGE $ 31,055.84 [H100 |6/18/2025 |Active BRDGE-LUM BR REPL - 65% ON SYS - STEA03

Shasta 5068038 |0200020172L  |(WESTSIDE ROAD)/ RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUTH OF CANYON CREEK ROAD BRIDGE $ 13,209.06 |H120 |6/18/2025 |Active BRDGE-LUM BR REP & REH 20% ON/OFF-STEA03

Shasta 5068038 |0200020172L |(WESTSIDE ROAD)/ RAILROAD AVE (BRIDGE 06C0071) OVER CANYON HOLLOW CREEK, 0.1 MILES SOUTH OF CANYON CREEK ROAD BRIDGE $ 223,095.00 |H1CO |6/18/2025 |Active BRDGE-LUM HWY BR PROG 85% ON/OFF

Shasta 5068039 |0200020173L |GIRVAN ROAD OVER OLNEY CREEK BR#06C0341 BRIDGE REPLACEMENT $ 296,575.00 Y001 |1/16/2025 |Active BRDGE-LUM NATIONAL HIGHWAY PERF IlJA

Shasta 5068064 |0221000156L |ALONG VICTOR AVENUE, CYPRESS AVENUE, AND ALFREDA WAY CONSTRUCT SHARED USE PATHS, SIDEWALKS, CURB/GUTTER/CURB RAMPS, BIKE $ 500,000.00 |Y607 |6/11/2025 |Active GP-ATP CARBON REDCN 5K-49999 POP IlJA
LANES, AND PROTECTED INTERSECTIONS(TC)

Shasta 5906040 |021A1000L KNIGHTON RD EXTENSION FROM I-5 TO AIRPORT RD NEW ALIGNMENT WITH 300' BRIDGE $ (106,360.34)| Q240 |4/21/2025 |Closed CTIPS1D:11100000017 [STP - STATE FLEXIBLE - TEA21

Shasta 5906146 |0225000073L |DRY CREEK ROAD AT DRY CREEK BRIDGE STAND ALONE BRIDGE PREVENTIVE MAINTENANCE $ 21,600.00 [YO01 |1/30/2025 |Active BRDGE-LUM NATIONAL HIGHWAY PERF IlJA

Shasta 5906147 |0225000074L  |VARIOUS LOCATIONS ACROSS SHASTA COUNTY REPLACE JOINT SEALS (06C0357, 06C0200, 06C0390, 06C0002, 06C0095), METHYL METHACRYLATE | $ 79,568.80 |YO01 |1/30/2025 |Active BRDGE-LUM NATIONAL HIGHWAY PERF IlJA
DECK TREATMENT (06C0055, 06C0022, 06C0259, 06C0018), POLYESTER CONCRETE DECK OVERLAY (06C0084)

Shasta 5906148 |0225000090L |.7 MILE EAST OF IRON MOUNTAIN ROAD REPLACE 1-LANE BRIDGE WITH 2-LANE BRIDGE $ 212,472.00 |Y233  |3/4/2025 |Active BRDGE-LUM STBG IIJA OFF-SYSTEM BRIDGE

Shasta 7500254 |0017000249L |CITY OF REDDING - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL CREDITS (TC) $ (102,888.13)|MS50 |1/16/2025 |Closed RAIL HWY PROTECT DEV MAP-21

Shasta 7500254 |0017000249L |CITY OF REDDING - SHASTA STREET AT THE UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION WITH TOLL CREDITS (TC) $ (16,094.10)|YS40 |1/16/2025 |Closed RAIL HWY CROSS HAZARD ELM IlJA

Shasta 7500255 |0017000250L  [CITY OF REDDING AT GIRVAN ROAD AND UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION (TC) $ (591,502.19)|MS4E  |11/12/2024 |Closed RAIL HWY HAZARD ELIM MAP21 EXT

Shasta 7500255 |0017000250L |CITY OF REDDING AT GIRVAN ROAD AND UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION (TC) $ (955,391.31)|MS50 |11/12/2024|Closed RAIL HWY PROTECT DEV MAP-21

Shasta 7500255 |0017000250L  |CITY OF REDDING AT GIRVAN ROAD AND UPRR CROSSING GRADE CROSSING HAZARD ELIMINATION (TC) $ (1,000,100.00)|ZS50 |11/12/2024 |Closed RAIL HWY PROTECT DEV FAST

Shasta P273013 |0216000033S |ON STATE ROUTE: 273. IN SHASTA COUNTY IN REDDING FROM 0.1 MILE NORTH OF SOUTH REDDING UNDERPASS TO 0.1 MILE NORTH OF CALIFORNIA | $ (130,000.00)|Z001  [3/19/2025 |Active 211-0000-0098 NATIONAL HIGHWAY PERF FAST
STREET. ADA IMPROVEMENTS
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TABLE 1: REVENUE

Shasta Regional Transportation Agency

2027 Shasta FTIP

($'s in 1,000)

Funding Source/Program

om-H0=

4 YEAR (FTIP Period)

FY 2027

FY 2028

FY 2029

FY 2030

TOTAL

LOCAL

Sales Tax
City
County
Gas Tax
Gas Tax (Subventions to Cities)
Gas Tax (Subventions to Counties)
Other Local Funds
County General Funds
City General Funds
Street Taxes and Developer Fees
RSTP Exchange funds
Transit
Transit Fares
Other (See Appendix 1)

$5,504

$5,504

$5,504

$5,504

$22,016

Local Total

$5,504

$5,504

$5,504

$5,504

$22,016

REGIONAL

Tolls

Bridge

Corridor
Regional Sales Tax
Other (See Appendix 2)

Regional Total

STATE

State Highway Operation and Protection Program (SHOPP) '
SHOPP
SHOPP Prior
State Minor Program
State Transportation Improvement Program (STIP) '
STIP
STIP Prior
State Bond
Proposition 1A (High Speed Passenger Train Bond Program)

Proposition 1B (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006)

Active Transportation Program (ATP) !

Highway Maintenance (HM) Program !

Highway Bridge Program (HBP) '

Road Repair and Accountability Act of 2017 (SB1)

Traffic Congestion Relief Program (TCRP)

State Transit Assistance (STA)(e.g., population/revenue based, Prop 42)
Local Transportation Climate Adaptation Program (LTCAP) '

Other (See Appendix 3)

$192,065

$10,040

$161,478

$18,608

$382,191

$192,065

$10,040

$161,478

$18,608

$382,191

$169

$1,169

§155

$104

$1,597

$169

$1,169

$155

$104

$1,597

56,248

$6,248

$11,864

$164

$4,485

$4,099

$20,612

$218

$218

$2,732

$1,985

$4,717

State Total

$213,296

$13,358

$166,118

$22,811

$415,583

FEDERAL TRANSIT

5307 - Urbanized Area Formula Grants

5309 - Fixed Guideway Capital Investment Grants

5309b - New and Small Starts (Capital Investment Grants)
5309c - Bus and Bus Related Grants

5310 - Enhanced Mobility of Seniors and Individuals with Disabilities
5311 - Formula Grants for Rural Areas

5311f - Intercity Bus

5337 - State of Good Repair Grants

5339 - Bus and Bus Facilities Formula Grants

FTA Transfer from Prior FTIP

Other (See Appendix 4)

$2,500

$3,020

$5,520

§551

§551

$1,102

Federal Transit Total

$3,051

$3,571

$6,622

FEDERAL HIGHWAY

Congestion Mitigation and Air Quality (CMAQ) Improvement Program
Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program)
Coordinated Border Infrastructure Program

Federal Lands Access Program

Federal Lands Transportation Program

GARVEE Bonds Debt Service Payments

Highway Infrastructure Program (HIP)

High Priority Projects (HPP) and Demo

Highway Safety Improvement Program (HSIP)

National Highway Freight Program (NHFP)

Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants)

Railway-Highway Crossings Program

Recreational Trails Program

SAFETEA-LU Safe Routes to School (SRTS)

Surface Transportation Block Grant Program (STBGP/RSTP)
Tribal Transportation Program




Carbon Reduction Program (CRP)
Promoting Resilient Operations for Transformative (PROTECT)
Other (see Appendix 5)
Federal Highway Total
2, Other Federal Railroad Administration (see Appendix 6)
53
B Federal Railroad Administration Total
Federal Total $3,051 $3,571 $6,622
w TIFIA (Transportation Infrastructure Finance and Innovation Act)
Eo
§ L Other (See Appendix 7)
= Innovative Financing Total
REVENUE TOTAL $221,851 $22,433 $171,622 $28,315 $444,221




TABLE 1: REVENUE - APPENDICES

Shasta Regional Transportation Agency

2027 Shasta FTIP
($'s in 1,000)

ppendix 1 - Local Other

4 YEAR (FTIP Period)

CURRENT

Local Other
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Transportation D 1t Act (STA and LTF Combined) $5,504 $5,504 $5,504 $5,504 $22,016
Local Other Total $5.504 $5.504 $5.504 $5.504 $22.016
Appendix 2 - Regional Other
Regional Other 4 YEAR (FTIP Period) CURRENT
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Redional Other Total
Appendix 3 - State Other
State Other 4 YEAR (FTIP Period) CURRENT
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Low Carbon Transit Operations Program (LCTOP) Fund Total $377 $377
SB 125 Transit Program Fund $2,355 $1,985 $4,340
State Other Total $2.732 $1.985 $4.717
Appendix 4 - Federal Transit Other
Federal Transit Other 4 YEAR (FTIP Period) CURRENT
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Federal Transit Other Total
Appendix 5 - Federal Highway Other
Federal Highway Other 4 YEAR (FTIP Period) CURRENT
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Federal Highwav Other Total
Appendix 6 - Federal Railroad Administration Other
Federal Railroad Administration Other SRRt [ER2E LG GLRRENT
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Federal Railroad Administration Other Total
Appendix 7 - Innovative Other
Innovative Other 4 YEAR (FTIP Period) CURRENT
FY 2027 FY 2028 FY 2029 FY 2030 TOTAL

Innovative Other Total
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TABLE 2: PROGRAMMED

Shasta Regional Transportation Agency

2027 Shasta FTIP
($'s in 1,000)

Funding Source/Program

4 YEAR (FTIP Period)

®wm-o =z

FY 2027

FY 2028

FY 2029

FY 2030

TOTAL

Local Total

LOCAL

$1,508

$14

$161

$531

$2,214

Tolls

Bridge

Corridor
Regional Sales Tax
Other (See Appendix A)

REGIONAL

Regional Total

State Highway Operation and Protection Program (SHOPP) '
SHOPP
SHOPP Prior
State Minor Program
State Transportation Improvement Program (STIP)'
STIP
STIP Prior
State Bond
Proposition 1A (High Speed Passenger Train Bond Program)

STATE

Active Transportation Program (ATP) '

Highway Maintenance (HM) Program '

Highway Bridge Program (HBP) '

Road Repair and Accountability Act of 2017 (SB1)

Traffic Congestion Relief Program (TCRP)

State Transit Assistance (STA)(e.qg., population/revenue based, Prop 42)
Local Transportation Climate Adaptation Program (LTCAP) '

Other (See Appendix B)

Proposition 1B (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006)

$192,065

§10,040

$161,478

$18,608

$382,191

$192,065

$10,040

$161,478

$18,608

$382,191

$169

$1,169

$155

$104

$1,507

$169

$1,169

$155

$104

$1,597

6,248

$6,248

$11,864

$164

4,485

§4,099

$20,612

$218

$218

§2,732

§1,985

$4,7117

State Total

$213,296

$13,358

$166,118

$22,811

$415,583

5307 - Urbanized Area Formula Grants

5309 - Fixed Guideway Capital Investment Grants

5309b - New and Small Starts (Capital Investment Grants)
5309c - Bus and Bus Related Grants

5310 - Enhanced Mobility of Seniors and Individuals with Disabilities
5311 - Formula Grants for Rural Areas

5311f - Intercity Bus

5337 - State of Good Repair Grants

5339 - Bus and Bus Facilities Formula Grants

FTA Transfer from Prior FTIP

Other (See Appendix C)

FEDERAL TRANSIT

§2,500

§3,020

$5,520

§551

§551

$1,102

Federal Transit Total

$3,051

$3,571

$6,622

Congestion Mitigation and Air Quality (CMAQ) Improvement Program
Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program)
Coordinated Border Infrastructure Program

Federal Lands Access Program

Federal Lands Transportation Program

GARVEE Bonds Debt Service Payments

Highway Infrastructure Program (HIP)

High Priority Projects (HPP) and Demo

Highway Safety Improvement Program (HSIP)

National Highway Freight Program (NHFP)

Railway-Highway Crossings Program

Recreational Trails Program

SAFETEA-LU Safe Routes to School (SRTS)

Surface Transportation Block Grant Program (STBGP/RSTP)
Tribal Transportation Program

Carbon Reduction Program (CRP)

Promoting Resilient Operations for Transformative (PROTECT)
Other (see Appendix D)

FEDERAL HIGHWAY

Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants)

Federal Highway Total

Other Federal Railroad Administration (see Appendix E)

FEDERAL RAIL

Federal Railroad Administration Total

Federal Total

$3,051

$3,571

$6,622

TIFIA (Transportation Infrastructure Finance and Innovation Act)
Other (See Appendix F)

INNOVATIVE
FINANCE

Innovative Financing Total

PROGRAMMED TOTAL

$217,855

$16,943

$166,279

$23,342

$424,419

Financial Summary Notes:
' State Programs that include both state and federal funds.

Template Updated: 3/6/26




TABLE 2: PROGRAMMED - APPENDICES

Shasta Regional Transportation Agency

2027 Shasta FTIP

(§'s in 1,000)

Appendix A - Regional Other

. 4 YEAR (FTIP Period) CURRENT
(el iy FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Regional Other Total
Appendix B - State Other
4 YEAR (FTIP Period) CURRENT
STED ClEr FY2027 | Fv2028 | Fv2029 | FY2030 TOTAL
Low Carbon Transit Operations Program (LCTOP) Fund Total $377 $377
SB 125 Transit Program Fund $2,355 $1,985 $4,340
State Other Total $2,732 $1,985 $4,717
Appendix C - Federal Transit Other
o 4 YEAR (FTIP Period) CURRENT
(RS e Ty FY 2027 FY 2028 FY 2029 FY 2030 TOTAL
Federal Transit Other Total
Appendix D - Federal Highway Other
" 4 YEAR (FTIP Period) CURRENT
G| KTy e FY2027 | Fv2028 | Fv2020 | FY2030 TOTAL
Federal Highway Other Total
Appendix E - Federal Railroad Administration Other
o P : 4 YEAR (FTIP Period) CURRENT
Federal Railroad Administration Other E¥izozi Evizozs E¥izoas EviZ2030 o
Federal Railroad Administration Other Total
Appendix F - Innovative Finance Other
i 4 YEAR (FTIP Period) CURRENT
I CTy FY2027 | Fv2028 | Fv2020 | FY2030 TOTAL

Innovative Other Total
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TABLE 3: REVENUE-PROGRAMMED

Shasta Regional Transportation Agency

2027 Shasta FTIP
($'s in 1,000)

Funding Source/Program

4 YEAR (FTIP Period)

FY 2027

FY 2028

FY 2029

FY 2030

TOTAL

LOCAL

Local Total

$3,996

$5,490

$5,343

$4,973

$19,802

REGIONAL

Tolls

Bridge

Corridor
Regional Sales Tax
Other

Regional Total

STATE

State Highway Operation and Protection Program (SHOPP) '
SHOPP
SHOPP Prior
State Minor Program
State Transportation Improvement Program (STIP)"
STIP
STIP Prior
State Bond
Proposition 1A (High Speed Passenger Train Bond Program)

Active Transportation Program (ATP) '

Highway Maintenance (HM) Program '

Highway Bridae Program (HBP) '

Road Repair and Accountability Act of 2017 (SB1)

Traffic Congestion Relief Program (TCRP)

State Transit Assistance (STA)(e.g., population/revenue based, Prop 42)

Local Transportation Climate Adaptation Proaram (LTCAP) '
Other

Proposition 1B (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006)

State Total

FEDERAL TRANSIT

5307 - Urbanized Area Formula Grants

5309 - Fixed Guideway Capital Investment Grants

5309b - New and Small Starts (Capital Investment Grants)
5309c - Bus and Bus Related Grants

5310 - Enhanced Mobility of Seniors and Individuals with Disabilities
5311 - Formula Grants for Rural Areas

5311f - Intercity Bus

5337 - State of Good Repair Grants

5339 - Bus and Bus Facilities Formula Grants

FTA Transfer from Prior FTIP

Other

Federal Transit Total

FEDERAL HIGHWAY

Congestion Mitigation and Air Quality (CMAQ) Improvement Program
Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program)
Coordinated Border Infrastructure Program

Federal Lands Access Program

Federal Lands Transportation Program

GARVEE Bonds Debt Service Payments

Highway Infrastructure Program (HIP)

High Priority Projects (HPP) and Demo

Highway Safety Improvement Program (HSIP)

National Highway Freight Program (NHFP)

Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants)
Railway-Highway Crossings Program

Recreational Trails Program

SAFETEA-LU Safe Routes to School (SRTS)

Surface Transportation Block Grant Program (STBGP/RSTP)

Tribal Transportation Program

Carbon Reduction Program (CRP)

Promoting Resilient Operations for Transformative (PROTECT)

Other

Federal Highway Total

FEDERAL
RAIL

Other Federal Railroad Administration

Federal Railroad Administration Total

Federal Total

INNOVATIVE
FINANCE

TIFIA (Transportation Infrastructure Finance and Innovation Act)
Other

Innovative Financing Total

REVENUE - PROGRAMMED TOTAL

$3,996

$5,490

$5,343

$4,973

$19,802

Template Updated: 3/6/26




Appendix G

U.S. DOT and Caltrans Delegation Authority to
SRTA for FTIP Administrative Modifications

Shasta Regional Transportation Agency 3 5
2027 Federal Transportation Improvement Program



STATE OF CALIFORNIA—CALIFORNIA STATE TRANSPORTATION AGENCY Gavin Newsom, Governor

DEPARTMENT OF TRANSPORTATION

DIVISION OF TRANSPORTATION PROGRAMMING
1120 N STREET, MS-82
SACRAMENTO, CA 94273-0001

PHONE (916) 654-4013 Making Conservation
Y 71 a California Way of Life.

www.dot.ca.gov

December 20, 2019

Executive Directors, Metropolitan Planning Organizations and
Regional Transportation Planning Agencies

Dear Executive Directors:

To streamline the federal programming process, the California Department
of Transportation (Caltrans), the Federal Highway Administration (FHWA),
and the Federal Transit Administration (FTA), revised the Federal Statewide
Transportation Improvement Program (FSTIP) /Federal Transportation
Improvement Program (FTIP) Amendments and Administrative Modifications
Procedures.

These revisions expand the parameters of an administrative modification
offering a greater opportunity to reduce the number of Amendments to the
FTIPs and the FSTIP. Effective December 18, 2019, the attached procedures
shall supersede the previous procedures dated June 3, 2011.

Meftropolitan Planning Organizations (MPOs) with delegated authority from
Caltrans may continue to approve administrative modifications to the FSTIP
in accordance with these revised procedures and the following shall
conftinue to apply.

1. MPOs may consult with staff at the Division of Transportation
Programming and request reviews on proposed changes prior to
approving their administrative modifications.

2. MPOs must email and send hardcopies of the approved administrative
modifications to Caltrans, FHWA, FTA, and other stakeholders.

3. Approved administrative modifications are subject to the Division of
Transportation Programming continual reviews to ensure compliance
with programming related regulations, guidance and procedures.

4. The Division of Transportation Programming will reject any
administrative modification that does not adhere to programming
related regulations, guidance and procedures.

“Provide a safe, sustainable, integrated and efficient transportation system to enhance California’s economy and livability”



Executive Directors, et al
December 20, 2019
Page 2

5. Calitrans will withdraw its delegation from any MPO whose administratfive
modifications are found to be consistently noncompliant with these
procedures.

For those MPOs without Caltrans delegation, no action is required, and the
existing approval process remains in effect.

My staff and | appreciate and recognize the efforts of staff at FHWA and
FTA, in working with us to find ways to streamline and expedite the federal
programming process.

If you have any questions, please contact Muhaned Aljabiry at (916) 654-2983 or
by e-mail at muhaned.aljabiry@dot.ca.gov.

Sincerely,

Maan] };@\ﬁ\

ﬁr BRUCE DE TERRA, Chief
Division of Transportation Programming

Enclosure

“Provide a safe, sustainable, integraied and efficient fransportation system o enhance Cailifornia’s economy and livability”



Q

US.Depariment California Division 650 Capitol Mall, Suite 4-100
of Tarsportation Sacramento, CA 95814
Federal Highway December 18, 2019 {916) 498-5001
Administration (916) 498-5008 (FAX)
In Reply Refer To:

HDA-CA

Mr, Bruce de Terra, Division Chief

Transportation Programming Federal Resources Office, M.S. 82
California Department of Transportation

1120 N Street

Sacramento, CA 95814

SUBJECT: Revised Federal Statewide Transportation Improvement Program (FSTIP) and
Federal Transportation Improvement Program (FTIP) Amendment and Administrative
Modification Procedures

Dear Mr. de Terra:

In our letter dated June 3, 2011, the Federal Highway Administration (FHWA) and the Federal
Transit Administration (FTA) provided the California Department of Transportation (Caltrans)
revised procedures on the FSTIP/FTIP Administrative Modification and Amendment process.

Working in coordination with Caltrans, FHWA and FTA have again revised the FSTIP/FTIP
Administrative Modification and Amendment Procedures. The enclosed revised procedures
provide additional flexibility and will shorten project delivery time by allowing fewer formal
amendments which in general takes longer to process. As part of this coordination, Caltrans has
also committed to working with FHWA and FTA to implement a FSTIP/FTIP amendment
schedule and an electronic approval process by December 2020.

The revised procedures detail the specific types of programming changes that may be made to
the FSTIP/FTIPs as administrative modifications for which approval has been delegated to
Caltrans, and changes that must be submitted to FHWA and/or FTA for approval as formal
amendments. These procedures are intended to offer more flexibility to Caltrans and the
Metropolitan Planning Organizations (MPOs) and further clarifies parameters of an
administrative modification.

Throughout the FSTIP/FTIP Administrative Modification and Amendment Procedure update
process, the FHWA and FTA have been pleased with our partnership with Caltrans. This effort
highlights Caltrans’ continued dedication to the stewardship of the Federal-aid Program.



If you have any questions regarding the attached procedures, please contact Tashia J. Clemons
of the FHWA California Division at (916) 498-5066, or by email at Tashia.clemons@dot.gov or
Ted Matley of the FTA’s Region 9 Office at (415) 734-9468 or by email at ted.matley@dot.gov.

Sincerely,

/s/ Ray Tellis /

Ray Tellis Vincent Mammano
Regional Administrator Division Administrator
FTA Region 9 FHWA California Division




FSTIP/FTIP Administrative Modification and Amendment Procedures
December 18, 2019

The following procedures are applicable for processing amendments and administrative
modifications to the Federal Statewide Transportation Improvement Program (FSTIP) and the
Federal Transportation Improvement Programs (FTIPs).

Projects programmed in the FSTIP may be delivered in any of the recognized program years of
the FSTIP provided Expedited Project Selection Procedures (EPSPs) have been adopted by the
Metropolitan Planning Organization (MPO) in accordance with 23 Code of Federal Regulations
(CFR) 450 and the required interagency consultation or coordination is completed and
documented. Changing the obligation year of a project using EPSP does not

require an administrative modification or an amendment if the change does not require an air
quality conformity determination.

1. Administrative Modification:

An administrative modification is a minor change to the FSTIP/FTIP that does not
require a conformity determination, demonstration of fiscal constraint, public
review and comment, or federal approval. The following changes to the FSTIP/FTIP
can be processed through an administrative modification:

i Revise description of individually listed projects without changing the project scope or
without conflicting with the approved environmental document;

ii. Revise the description of grouped project listings, as defined in 23 CFR Part 450.326 (h),
if it is consistent with the Programming Grouped Project Listings in Air Quality Non-
Attainment or Maintenance Areas guidance.

iii. Revise the funding amount listed for a project or a project phase:

a. Additional funding to an individually listed project is limited to the lesser of 50
percent of the total project cost or $20 million.

b. No limit on adding funds to a grouped project listing. Funding capacity must be
available in the FSTIP/FTIP prior to processing programming changes and it must
be stated in the supporting documentation.

(Note: Updated FTIP financial plans may be requested by Caltrans to validate
fiscal constraint if an MPO has processed only administrative modifications for a
period of six months or more.)

iv. Program the Preliminary Engineering (PE) phase provided the Right of Way and/or
Construction phase(s) are already programmed in the current FSTIP/FTIP and additional
funding amounts stay within the limits specified in section iii.



FSTIP/FTIP Administrative Modification and Amendment Procedures

December 18, 2019

V. Change source of funds.

Vi. Change a project lead agency.

vii. Program federal funds for advance construction conversion provided that
programming capacity is available in the FSTIP/FTIP prior to programming the
conversion.

viii. Change the program year of funds within the current FSTIP/FTIP provided the MPO

has an adopted EPSP that is developed in accordance with 23 CFR 450.

iX. Split or combine an individually listed project or projects provided the schedule and
scope remain unchanged.

X. Add or delete a project or projects from a grouped project listing.

Xi. Program emergency repair projects on state and local highways caused by
natural disasters or catastrophic failures from external causes that are not
covered by the Emergency Relief Program and exempt from air quality conformity
requirements.

Xii. Re-program a project for which FHWA funds were transferred to the FTA in a
prior FSTIP/FTIP cycle but has not received grant approval from the FTA. Those
projects can be programmed in the current FSTIP/FTIP through an administrative
modification provided the original scope or cost remain unchanged. Use the type
"FTA 5307 (FHWA Transfer Funds)" to program in the FSTIP/FTIP.

Xiii. Program an FTA-funded project from the prior FSTIP/FTIP cycle into the current
FSTIP/FTIP provided the original scope or cost of the project remain unchanged. Use
the project description field (or "CTIPS MPO Comments" section) to list the year,
amount, and the prior year fund type.

Xiv. Make minor changes to an FTA-funded grouped project listing. Minor changes
include changing the number of transit vehicles purchased by 20 percent or less and
changing the fuel type of transit vehicles. The MPO must conduct an interagency
consultation to confirm that the project scope change is deemed minor.
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2. Amendment:

Amendments are all other modifications to the FSTIP/FTIP that are not included under the
administrative modification and amendment procedures. All amendments shall be developed
in accordance with the provisions of 23 CFR 450.326 for each metropolitan area in the State,
and in accordance with the provisions of 23 CFR 450.218 for non-metropolitan areas.

3. Procedure:

a. Administrative Modification:

MPOQOs with approval delegation from Caltrans

Caltrans may delegate to an MPOQO's Board the authority to approve administrative
modifications. In such case, Caltrans approval is not required. If an MPO Board further
delegates the authority to the Executive Director to approve administrative modifications,
copies of the delegation must be provided to Caltrans, the FHWA and FTA. The MPO must
submit copies of the approved administrative modification to Caltrans, the FHWA and FTA.
Once the MPO approves the administrative modification, changes will be deemed part of the
FSTIP. The MPO is required to demonstrate in a subsequent amendment the net financial
changes resulting from each administrative modification. Caltrans will conduct periodic review
of each MPQ’s administrative modification process to confirm adherence to guidelines and
procedures. Caltrans may revoke an MPQ’s delegation due to noncompliance with these
procedures.

MPOs without approval delegation from Caltrans

Each MPQO's administrative modification will be forwarded to Caltrans Division of
Transportation Programming for approval. If an MPO Board delegates authority to the
Executive Director to approve administrative modifications, copies of the delegation must be
provided to Caltrans, the FHWA and FTA. The MPO must submit copies of the administrative
modification to Caltrans, the FHWA and FTA. The MPO must also demonstrate in a subsequent
amendment the net financial changes resulting from each administrative modification. Once
Caltrans approves the administrative modification, changes will be deemed part of the FSTIP
since federal approval is not required. Caltrans will notify the FHWA and FTA of the approved
administrative modification. If Caltrans, the FHWA, or the FTA determines that changes in an
administrative modification are not allowable under these procedures, the MPO must withdraw
the administrative modification and process an amendment.
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b. Amendment:

Amendments to the FSTIP must be developed in accordance with the provisions
of 23 CFR 450, approved by the FHWA and/or the FTA in accordance with 23 CFR

450, and the July 15, 2004 MOU between FHWA - California Division and FTA

Region 9. Each amendment must be forwarded to Caltrans Division of Transportation
Programming for approval on behalf of the Governor. To expedite processing, the MPO must
also submit the amendment to the FHWA and FTA at the same time. Once approved by
Caltrans, the amendment will be forwarded to the FHWA and FTA for federal approval. The
amendment will be deemed part of the FSTIP once it is approved by the FHWA and FTA. The
FHWA and FTA will send the federal approval letter and respective conformity to Caltrans and
the MPO.

4. Consultation:

If a question arises regarding the interpretation of these procedures, Caltrans, the MPO, the
FHWA and/or FTA may consult to resolve the question. If after consultation the parties still

disagree, the final decision rests with the FTA for transit projects and the FHWA for highway
projects.

Any exception to these procedures is allowed only through a consultation process with MPOs,
Caltrans, the FHWA, and FTA.
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January 9, 2012

Mr. Daniel Little

Executive Director

Shasta County Regional Transportation Planning Agency
1855 Placer Street

Redding, CA 96001

Dear Mr. Little:

The California Department of Transportation (Caltrans) received the Shasta County Regional
Transportation Planning Agency’s (Shasta RTPA) request for delegated authority from
Caltrans to approve Administrative Modifications to the Federal Statewide Transportation
Improvement Program (FSTIP). The board action attached to your request indicates that the
Executive Director is delegated the approval of Administrative Modifications for the Federal
Transportation Improvement Program (FTIP) and the FSTIP. With the acknowledgement of
your board action, Caltrans hereby delegates to Shasta RTPA the authority to approve
Administrative Modifications to the FSTIP in accordance with the revised FSTIP/ FTIP
Amendments and Administrative Modification Procedures dated June 3, 2011.

The following procedures apply to Shasta RTPA upon receiving Caltrans’ delegation:

1.

2.

Prior to approving the FTIP/FSTIP administrative modifications, Shasta RTPA may
consult with Caltrans on proposed changes.

Shasta RTPA may request Caltrans to provide a cursory review of the administrative
modification prior to the Shasta RTPA’s approval.

Shasta RTPA shall send copies of the approved administrative modifications to
Caltrans, Federal Highway Administration, Federal Transit Administration, and other
stakeholders. Caltrans will post the approved administrative modifications on the
Division of Transportation Programming Website.

Caltrans will routinely review Shasta RTPA’s approved administrative modifications
and will reject changes that do not comply with the attached procedures. In such cases
Shasta RTPA must correct all items of noncompliance.

Caltrans will withdraw its delegation from Shasta RTPA if it is found to be consistently
noncompliant with the revised FSTIP/ FTIP Amendments and Administrative
Modification Procedures.

“Caltrans improves mobility across California™
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Thank you for requesting this delegation that will undoubtedly streamline your region’s
programming process and thus expedite projects. My staff is looking forward to working
with your staff to ensure a successful implementation of this delegation. If you have any
questions, please call Muhaned Aljabiry at (916) 654-2983.

Sincerely,

RACHEL FALSETTI

Chief
Division of Transportation Programming

Enclosure

“Caltrans improves mobility across California”
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bc: Anne Jensen
Denix Anbiah
Fardad Falakfarsa
Federal Highway Administration
Federal Transit Administration
District FTIP Coordinators
District Local Assistance Engineers

“Caltrans improves mobility across California”
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December 21, 2011 RPP 010013

Rachel Falsetti

Caltrans Division of Transportation Programming, MS 82
Office of Federal Transportation Management Program
P.O. Box 924874

Sacramento, CA 92474-0001

Attn: Kang Tang

Subject: Request for State Delegation of Federal Statewide Transportation Improvement Program
(FSTIP) Administrative Modification Approval Authority

Dear Ms. Falsetti:

The Shasta County Regional Transportation Planning Agency (SCRTPA) is requesting Caltrans’ delegation to
approve administrative modifications to the FSTIP.

On October 25, 2011, the SCRTPA board took action to:

1) Adopt Resolution No. 11-15 delegating authority from Caltrans to approve administrative modifications
to the FSTIP in accordance with the attached Federal Transportation Improvement Program (FTIP)/the
Federal-Statewide Transportation Improvement Program (FSTIP) Amendments and Administrative
Modifications Procedures; and

2) Authorize the executive director to approve future administrative modifications to the FTIP and FSTIP
on behalf of the board.

The 2010 FTIP has been updated to be consistent with the new FSTIP/FTIP Administrative Modification and
Amendment Procedures. The Public Participation Plan does not need to be updated; it is consistent with the
new procedures.

Upon receipt of delegation authority from Caltrans, the SCRTPA executive director will approve all future
administrative modifications to the FTIP and FSTIP. If you have any questions or would like to submit
comments, please contact Anne Jensen, Assistant Planner, at ajensen@co.shasta.ca.us or (530) 225-5430.

e LS

Daniel S. Little, AICP, Executive Director
Shasta County Regional Transportation
Planning Agency (MPO)

Sincerely,

DSL/ACI/jac

Attachments: Staff Report for October 25, 2011 Board Meeting
Resolution 11-15



hasta County

Regional Transportation

STAFF REPORT

Planning Agency
MEETING DATE: 10/25/11
SUBIJECT: Delegation of the Federal Transportation Improvement Program (FTIP)
Administrative Modification Procedures
AGENDA ITEM: 4-3

STAFF CONTACT: Anne Jensen

SUMMARY:

The Federal Highway Administration (FHWA) and Federal Transit Administration (FTA), in
cooperation with Caltrans, have recently revised administrative modification and amendment
procedures to the 2010 Federal Transportation Improvement Program (FTIP). The revised
procedures let MPO’s undergo a delegation process allowing them to approve FTIP
administrative modification amendments without the need for state or federal approval.

STAFF RECOMMENDATIONS:
It is recommended that the board:
1. Adopt Resolution No. 11-15 delegating authority from Caltrans to approve

administrative modifications to the FTIP in accordance with the attached Federal
Transportation Improvement Program (FTIP) / the Federal-Statewide Transportation
Improvement Program (FSTIP) Amendments and Administrative Modifications
Procedures; and

2, Authorize the executive director to approve future administrative modifications to the

FTIP upon receipt from Caltrans.

DISCUSSION:

The FTIP is a four-year program of projects showing where, when and how federal
transportation funds are being spent in Shasta County, including those that the Shasta County
Regional Transportation Planning Agency (SCRTPA) does not have programming discretion over.
The FTIP must be financially constrained and programming expenditures must be balanced with
estimated revenues.

Under this delegation, any FTIP amendment that meets the qualifications of an administrative
modification could be approved by the executive director in lieu of state pre-approval. The
board can expand approval authority after receiving the delegation from Caltrans. This would
enable the SCRTPA to expedite the programming and project delivery process.

Delegation procedures are consistent with current state and federal programming procedures
and the SCRTPA’s public participation plan, and are currently being adopted as part of the 2010
FTIP.
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October 25, 2011
Page 2

ALTERNATIVES:
1. The board could choose not to accept the delegation authority over FTIP administrative

modifications from Caltrans. This is not recommended as it increases review time by

outside agencies.

2. The board could choose not to delegate the authority to the executive director. This is
not recommended as the board does not currently approve administrative modifications
because they are minor changes and do not require public review or comment.

OTHER AGENCY INVOLVEMENT:
The FHWA and FTA worked with Caltrans to simplify the programming procedures for California
MPOQ’s. The Technical Advisory Committee (TAC) concurs with the staff recommendation.

FINANCING:
No financing is required for the delegation process or future amendments; it is a procedural

change only.

Daniel S. Little, AICP, Executive Director

Attachments:  Resolution 11-15
2011 FSTIP/FTIP Administrative Modification and Amendment Procedures



hasta County

B Regional Transportation
Planning Agency

RESOLUTION

RESOLUTION NUMBER: 11-15
SUBIJECT: Delegation of the Federal Transportation Improvement Program

(FTIP) Administrative Modification Procedures

WHEREAS, the Shasta County Regional Transportation Planning Agency (SCRTPA) has been
designated as the Metropolitan Planning Organization (MPO) for Shasta County; and

WHEREAS, Title 23 Code of Federal Regulations, Part 450 requires the preparation and
adoption of a Federal Transportation Improvement Program (FTIP) by the MPO to become part
of the Federal-Statewide Transportation Improvement Program (FSTIP); and

WHEREAS, the SCRTPA is responsible for preparing and processing administrative modifications
and amendments to the FTIP; and

WHEREAS, the Federal Highway Administration and Federal Transit Administration, in
consultation with the California Department of Transportation (Caltrans), has provided revised
procedures for administrative modifications to the FSTIP to the governing board and
subsequently the executive director of the SCRTPA (or designee); and

WHEREAS, the SCRTPA board identifies that it is appropriate, in addition to all former
authorizing delegations, for approval of future FSTIP administrative modification actions to be
delegated to the executive director of the SCRTPA (or designee).

NOW, THEREFORE, BE IT RESOLVED that the Shasta County Regional Transportation Planning
Agency:

1. Accepts delegation authority from Caltrans to approve administrative modifications to
the FSTIP in accordance with the attached FSTIP/FTIP Administrative Modifications and

Amendments Procedures; and
2. Authorizes the executive director to approve administrative modifications to the FSTIP

on behalf of the board.

PASSED AND ADOPTED this 25th day of October 2011, by the Shasta County Regional
Transportation Planning Agency.

Leonard Moty, Chair
Shasta County Regional Transportation Planning Agency




Tederal Highway Adininisteation ' }

‘ California Division 650 Capitol Mall, Suite 4-100
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Federal Highway _ (916)498-5008 fax
Administratlon

In Reply Refer To:
HDA-CA

Dog 1D;:62,530

Mr. Malcolin Dougherty, Acting: Caltrans Direeter
California Department of Transportation

1120 N Street '

Sacraniento, CA 95814

Attention:  Pederal Resources Office, M.S. 82
For Rachel Falsetti, Division of Transportation Progtamming

SUBJECT: Revised Fedérsl ~ Federal Statewide Trauspoitation Tmpiovereiit Prograr
(FSTIP) and Pederal Transpottation Improvenient Prograni (FTIP) Amenidinent
and Administrative Modification Procedures

In our letter dated November 17, 2008, the Federal Transit Administration(FTA)and the Federal
Highway Administration (FHWA) provided the Califomia Depaitment of Trafispostation

(Caltiains) procedurés on the FSTIP/FTIP Administiation Modification and Amendment provess.

Working in coordination with Caltraus, FTA and FHWA haverevised the FSTIP/ETIP
Administration Modification and Amendment Procedures. The enclosed revised procedures
provide much more flexibility, and i the spivit of FHWA’s Every Day Conats Tnitiative, should
shoiten poject delivery time by-allowing for fewer forinal anieridnients which generally take
longer fo process.

The revised procedures detail what specific types of programming changes o the FSTIR/FTIPs
may be-made as admiinistrative modifications, for which appioval hds been delegated to the
State, and what changes must bé.submitted to FHWA and/ot FTA foi approval as formal
amendinents:, These procedures ae inteitded to offer more flexibility to Callfransand the
Metiopolitan Plapning Ogatiizations (MPOs) as well as clarify the. parameters of an
adiministrative modification. »

Throrighout the FSTIP/FTIP- Administration Modificatior-atid Ameéndmeiit Procediires update
piocess, the FHWA atid FTA have been very pleased with out pastoership with Caltrans: This
effoit higlilights Caltians’ continned dedication to the stewardship-of the Federal-aid Program,
Mote specifically, the FEEWA and FTA extend great-appreciation to Galirans Office-of Federal
Transportation Management Program Chief; Mr, Muhaned Aljabity and his staff:




If you have any questions Legmdmg thie attached procedutes, please contact Ray Sukys FTA, at

415 744-2802 (Ravmond Qllkvs@dot Zov) o Sue Kiser, FHWA, at 916-498:5009

LeSl_ie' T. Rogeis
~ Regional Administrator
Federal Transit Administration

Enclosure

Sincerely,

For |

Robéit F, Tally Jr, .

Acting Division Administrator
Federal Highway Administration



ce: (e-mail)

Muharied Aljabiry, Caltfans Programming
Abhijit Bagde, Calirans Programiming
Ray Sukys, FTA

Ted Matley, FTA

Scott Carson, FHWA

Cecilia Crenshaw, FHWA

Tetiaine Hangon, FHWA

Wade Hobbs, FHWA

SueKiset, FHWA.

Almee Kratovil, FHWA

Michael Morris, FIHWA.

Stew Sonnenberg, FHWA

Joseph Vaughin, FHWA.

IRH/km



ESTIP/ETIP Admibiistrative Modifications and Amendnients Proceduies

The following procedures are appliable for processing amendments-and administrative
maodifications to the Federal — Statewide Transportation Improvenient Program (FSTIP) and the
Fe‘d‘eral ‘Transporfation Improvement-Programs:(FTIPs).

PLOJeots programmed.in the FSTIP may be delivered in any of the recognized pr ogran years of
the FSTIP provided Expedited Project Selection Procedures (BESPs) have been adopted by the:
MPOs in accotdance with 23 CFR 450, and the required-interagency copsultation or coordination
is accomphshed and documented. Changing thé obligation yearof a projeet using EPSP dogs4iot
requite an administrative tiodification or an amendmeiitif the change does not require at dir
Canhty confolnn,ty detefrination,

1. Administrative Modificatiohs:

An administrative modification is amirior-change to the FSTIP/FTIP that does 1ot
1*equne aconformity determination, a demonstiation of fiscal constraing, public
review and commeit; or federal apploval The following changes.to the FSTIP/FTIP
can be processed throngh administrative modifications;

Reévise description ofa project ord.grouped pr ojéct hstmg without changing
the project scope or without conflicting Wwith the approved environmental
docurneiit;

ii. Revise thé funding ameunt Jisted for-a project or a project. phasc. Additional
funding is limited to the lesser of 40 percent of the total: project.cost or$10
million, Plogxammmg capatity must be available i the FSTIP/FTIP priok to
programming the modificatioi @iid stated i the 5upp01tmg documentation,
See Tablé below for examples;

(Note: Updated FIIP finuncial plans mayp be reguested by Caltrans fovalidate fiscal
congtraing if'a MPG Iias procéssed only Adiiinistrative Modifications fora periodof six
moiths oy ore,)
e . « : » | “Total Suni
Initlal Project. | NewProfect | TotalSum | % Change | % Change Increased Is.
Chg Y 2 or=.409 S
Cost cast Incresse inCost | 2 or<40% % or=$10M
1,000,000 | $1400,000 | $400000 | 40% Yes | Yes | Adminisirative
$10,000,000 | $15,000,000 | $5,000,G00 50% | No | @ VYes Fofnal
$500,000,000'| $520,000,000 | $30,000000 | 2% | Ves [  Yes Adrinistrative |
$100,000 $140,000 $40000 | 40% | Yés |  ‘Yes Adniinistrative
$400,008 . | $1,000,000 $600;000 50% | No Yes Formal
$2,500,000 | $3,000,000- | $500,000 209 Yes Yes Adriinistrative

iii. Program Preliminary Engineering (PE) phase, provtded the Right of Way

and/or Construction pliase(s) are-already programimed in the-cuiretit



v,

V.
Vi,
vii,

xi

%
-
jambd

xiil.

Xiv,

XV,

+ Riuglal) Ghibigbling 2

FSTIP/FTIP and additional funding amounts stay within the .l’:iﬁ)iffsspeciﬁéd in
Sectionii.

(Nate: Aclivities. Hoiie, priorto Federal Autliortzition-are ot eligible for Federal
participation,)

A cost decrease has 1o cap as long a§ feduction in cost doés not result in
deletion of a project ot 4 phase, and the affected project phase is still fully
funded.

Change source of funds,

Change a project lead agency.

Program-Federal funds for Advance Construction conves sion, p10g1amnnng
capacﬁy 1hiist be avatlable in'the ESTIP/RTIE prior to programining the
conversion.

Change the progiam year of funds within the cutrent FSTIP/FTIP provided
MPO has adopted BPSP in accordance: with 23 CFR 450,

Split-or combine an mdmdually listed project or projects, provided that the
schedule mid scope reniair unchanged

Change gxouped pro;ect llsnngs descupnon 4s lotigeas it Is congsistent with the.
P10g1 amiming Glouped Project: Llsnngs in Air Quality Non-Aftainment or
Maintenance Areas guidance;.

Add-or delete a project:or: projects fivin & glouped projéct listing, provided the

funding amotiit stays witlin the limits specified in Section ii.
Progoram einéroency. renap 1 ntpcfc on thp efnt:a 1\1011\1\7317@ a8 al Peiﬂt Qf a4

4 pAAL VS Ahye WIvEs » Qw & ATk

riatural disaster orcatastrophie failure fiom an extemal -eause, and that are not
covered by the Emergency Relief Program, provided that thése projects aie
exempt fiom Air Quality Confonmty Requireinents. -

Re-p10g1 am-a piioject for which FHWA funds were transfeired to FTA in'the
priot ESTIP/ETIP 4nd FTA hias not approved the-grant yet. The projeot can be
ploglammed in the current FSTIP/FTIP via an administrative modification
plowded there is no change in the original scops or-cost. Program the  project
using fund type “FTA 5307 (FHWA Transfer Funds)” in the FSTIP/FTIP,
Prograni ai FTA fundéd pxogect fronithe priot FSTIP/FTIP into the current
I‘STIP/F’I‘ 1P plOVlded there is no chaiige in thie oiiginal scope of cost, Use:the
project desciption field (01 “CTIPS MPO Commnieris” section) to-list the:year,
afnount, and type of the prior yearfunds.

Make minor changes.to an'FTA funded alouped project listing, Minor
changes inchidé chaiiging the number of transit vehicles purchiased by 20% or
leéss and chauging the fisel typé of transit vehicles, The MPO must take the
change through its interagency consulfafion provedures to confirm that the
change in scope-ds miner,

Amepdmients;

Anendiignts-are all ofher modifications to the FSTIP/FTIP that are-16t ricluded undes
adminishative modifications and shiall be-approved in.accord with the provisions of 23



CER 450.326 for-each metiopolitan aea in the State, and in acdord with the provisions
of 23 CFR 450,216 for the-ion-metropolitan area, :

3,  Piocedwres;

a.  Administiative Modificafions:

Calnam may delegate-to an MPO’s Board the authority to approve-administrative
modifications; In such acase, no Caltrans approval of administrative
modifications is required, If the MPQ Bosrd has delegated the autl hority to the
Exeotitive Director to approve, adminigtrative modifications; the MPO-must
provide copies of the delegation to Calixans, FHWA, and FTA, TheMPO must
send coples of the approved administrative modification to Caltrans, FHWA, and
FTA. ‘Once approved by the MPO, fhe-administrative modifi cation will be
deemed part of the FSTIP. "The MPO will-demonstrafe in a siibsequent
amendment that the net financial change froin each administrative niodification
has been. accounted for. Caltrans will conduct periodic reviews 6f MPO’s
adminisirativeanodification process to confirmadherence to-fhese procedures.
‘Noncompliance with these procedures will result in revocation-of that MPO?s
delegation;

MPOs without appr oVal delefzauon fioiiy Caltians
Pabu MPU $ adm VE 1110 catio PV I

mli\’c uluulubauuh wﬂi bc JOTW cuucd w0 \quu ans u:vimuﬁ
of Transportation Pragramming for appmval If the MPO Board has delegated
the authority to the Bxeoutxve Director o sign off oil adiiiiigteative modifications,
the MPO must provide coples of the delegation to-Caltrans, EHWA, .and FTA.
Tlie MPO must send copies of the administrative modifics ot fo Caltrans,
FHWA, and FTA, Inaddition, the MPO must demonstrate:in a subsequent
amendment that the net-financial change from each administrative meodification
has been accounted for. Once approved by Caltrans, the-adniinistrative
modification will be deenied pait-of'the: FSTIP since o Fedeial agtion is requited,

Caltrans will notify FEWA and FTA of the approved adininisteative inodification,

(Nale: Ifif s found thit div-appiraved administrativé wodification does Hotinget the ¢riteria of ai
adiministrafive madi iffeation, FHIWA arid FTA iéseives the right to reject that. admhﬁst) ative.
modification and requive.a formal amendment.)

b, Amendiients:

Amendments fo the FSTIP must be developed in accordance with the provisions
.of 23 GFR 450, and approved by FHWA and/or FTA in accordance with 23 GFR.
450 and the July 15, 2004 MOU between FHWA — Califordia Dmsmn and FLA
Région 9, Each anendmerit must be forwarded to Caltians Division of

l‘ianspm tatiori P10g1ammmg for approval on behalfof the Gavernor, To expedite:
progessing; the MPO-willalse forward a copy of the:subniitted amendment to.
FHWA and FTA at the same time the amendment is-sent to Caltrans: Onee



appraved by Caltrans, the amendinent will be forwarded to, FHW-A and/or FTA,
for federal approval. Once approved by FHWA and/or FTA, the:amendment will
be deemed part of the FSTIP. The FHWA. and/or FTA approval letter and
respective Conformity Determination will be addressed to-Caltr ans; with copies:
sent to the MPO.

4. Consultation:

If a question.arises regarding the interpretation of what constitutes an administrative
modification ot an. atnendinent, Caltrans, thic MPO, FHWA. and/or FTA will congiilt
with eachi other to resolve the quéstion, Ifafter consultation the parties disagree, the
final decision rests with-¥TA, for transjt projects; dnd FHWA, for highway projects.

Any exception to these procedures is allowed only through-consultation among MPOs,
Caltrans, and FHWA/FTA. FTA, for tansit ] projécts, and FHWA, for lnghway
picjects, will have the final deéisioii whether or notsuch an exception is granted,
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. Regional Transportation
Planning Agency Daniel S. Little, Executive Director

December 21, 2011 RPP 010013

Rachel Falsetti

Caltrans Division of Transportation Programming, MS 82
Office of Federal Transportation Management Program
P.O. Box 924874

Sacramento, CA 92474-0001

Attn: Kang Tang

Subject: Request for State Delegation of Federal Statewide Transportation Improvement Program
(FSTIP) Administrative Modification Approval Authority

Dear Ms. Falsetti:

The Shasta County Regional Transportation Planning Agency (SCRTPA) is requesting Caltrans’ delegation to
approve administrative modifications to the FSTIP.

On October 25, 2011, the SCRTPA board took action to:

1) Adopt Resolution No. 11-15 delegating authority from Caltrans to approve administrative modifications
to the FSTIP in accordance with the attached Federal Transportation Improvement Program (FTIP)/the
Federal-Statewide Transportation Improvement Program (FSTIP) Amendments and Administrative
Modifications Procedures; and

2) Authorize the executive director to approve future administrative modifications to the FTIP and FSTIP
on behalf of the board.

The 2010 FTIP has been updated to be consistent with the new FSTIP/FTIP Administrative Modification and
Amendment Procedures. The Public Participation Plan does not need to be updated; it is consistent with the
new procedures.

Upon receipt of delegation authority from Caltrans, the SCRTPA executive director will approve all future
administrative modifications to the FTIP and FSTIP. If you have any questions or would like to submit
comments, please contact Anne Jensen, Assistant Planner, at ajensen@co.shasta.ca.us or (530) 225-5430.

LS

Daniel S. Little, AICP, Executive Director
Shasta County Regional Transportation
Planning Agency (MPO)

Sincerely,

DSL/AC)/jac

Attachments: Staff Report for October 25, 2011 Board Meeting
Resolution 11-15



hasta County

Regional Transportation
Planning Agency

STAFF REPORT

MEETING DATE: 10/25/11

SUBJECT: Delegation of the Federal Transportation Improvement Program (FTIP)
Administrative Modification Procedures

AGENDA ITEM: 4-3

STAFF CONTACT: Anne Jensen

SUMMARY:

The Federal Highway Administration (FHWA) and Federal Transit Administration (FTA), in
cooperation with Caltrans, have recently revised administrative modification and amendment
procedures to the 2010 Federal Transportation Improvement Program (FTIP). The revised
procedures let MPO’s undergo a delegation process allowing them to approve FTIP
administrative modification amendments without the need for state or federal approval.

STAFF RECOMMENDATIONS:

It is recommended that the board:

1. Adopt Resolution No. 11-15 delegating authority from Caltrans to approve
administrative modifications to the FTIP in accordance with the attached Federal
Transportation Improvement Program (FTIP) / the Federal-Statewide Transportation
Improvement Program (FSTIP) Amendments and Administrative Modifications
Procedures; and

2. Authorize the executive director to approve future administrative modifications to the
FTIP upon receipt from Caltrans.

DISCUSSION:

The FTIP is a four-year program of projects showing where, when and how federal
transportation funds are being spent in Shasta County, including those that the Shasta County
Regional Transportation Planning Agency (SCRTPA) does not have programming discretion over.
The FTIP must be financially constrained and programming expenditures must be balanced with
estimated revenues.

Under this delegation, any FTIP amendment that meets the qualifications of an administrative
modification could be approved by the executive director in lieu of state pre-approval. The
board can expand approval authority after receiving the delegation from Caltrans. This would
enable the SCRTPA to expedite the programming and project delivery process.

Delegation procedures are consistent with current state and federal programming procedures
and the SCRTPA’s public participation plan, and are currently being adopted as part of the 2010
FTIP.




Delegation of the FTIP Admin. Mod. Procedures
October 25, 2011
Page 2

ALTERNATIVES:
1 The board could choose not to accept the delegation authority over FTIP administrative

modifications from Caltrans. This is not recommended as it increases review time by

outside agencies.

2. The board could choose not to delegate the authority to the executive director. This is
not recommended as the board does not currently approve administrative modifications
because they are minor changes and do not require public review or comment.

OTHER AGENCY INVOLVEMENT:
The FHWA and FTA worked with Caltrans to simplify the programming procedures for California
MPO’s. The Technical Advisory Committee (TAC) concurs with the staff recommendation.

FINANCING:
No financing is required for the delegation process or future amendments; it is a procedural

change only.

Attachments:  Resolution 11-15
2011 FSTIP/FTIP Administrative Modification and Amendment Procedures



hasta County

Regional Transportation
Planning Agency

RESOLUTION

RESOLUTION NUMBER: 11-15
SUBIECT: Delegation of the Federal Transportation Improvement Program

(FTIP) Administrative Modification Procedures

WHEREAS, the Shasta County Regional Transportation Planning Agency (SCRTPA) has been
designated as the Metropolitan Planning Organization (MPO) for Shasta County; and

WHEREAS, Title 23 Code of Federal Regulations, Part 450 requires the preparation and
adoption of a Federal Transportation Improvement Program (FTIP) by the MPO to become part
of the Federal-Statewide Transportation Improvement Program (FSTIP); and

WHEREAS, the SCRTPA is responsible for preparing and processing administrative modifications
and amendments to the FTIP; and

WHEREAS, the Federal Highway Administration and Federal Transit Administration, in
consultation with the California Department of Transportation (Caltrans), has provided revised
procedures for administrative modifications to the FSTIP to the governing board and
subsequently the executive director of the SCRTPA (or designee); and

WHEREAS, the SCRTPA board identifies that it is appropriate, in addition to all former
authorizing delegations, for approval of future FSTIP administrative modification actions to be
delegated to the executive director of the SCRTPA (or designee).

NOW, THEREFORE, BE IT RESOLVED that the Shasta County Regional Transportation Planning
Agency:

1. Accepts delegation authority from Caltrans to approve administrative modifications to
the FSTIP in accordance with the attached FSTIP/FTIP Administrative Modifications and

Amendments Procedures; and
2. Authorizes the executive director to approve administrative modifications to the FSTIP

on behalf of the board.

PASSED AND ADOPTED this 25th day of October 2011, by the Shasta County Regional
Transportation Planning Agency.

Leonard Moty, Chair
Shasta County Regional Transportation Planning Agency




Federal Highiway Administration ,

Califernia Diyision 650 Capitol Mall, Sulte 4-100
Us:bépartment Sicrginento CA 95814
of Tansportation June 3, 2011 ~ (916) 498-5001
Federal Highway _ (916)498-5008 fax
Administrailon

Tn Reply Refer To:
HDA-CA

Doc 1D;:62,530

M. Malcolhn Dougherty, Acting-Caltians Director
California Department of Transportation

1120 N Street '

Sacraniento, CA 95814

Attention:  Federal Resources Office, M.S, 82
For Rachel Falsetti, Division of Transpertation Progtamming

SUBJECT: Revised Fedéil ~ Federal Statewide Tranispoitation Tmpiovethenit Prograr
(ESTIP) and Pederal Transpottation Inprovement Progran (FTIP) Ameridinent
and Administrative Modification Procedures

In our letter dated November 17, 2008, the Federal Transit Administration(FTA) and the Fedeial
Highway Administration (FHWA) provided the California Depaitment of Tratispostation
(Caltians) procedures on the FSTIR/FTIP Adwinistiation Modification and Amendment process.

Woiking in cootdination with Calteaiss, FTA and FHWA haveevised the FSTIP/ETIP
Administeation Modification and Amendment Procedures. The enclosed revised procedures
provide much more flexibility, and i the spitit of FHWA’s Every Day Couiits Initiative, should
shoiten project delivery time by:allowing for fewer forinal améndnignts which generally take
longer to progess.

The revised procedures detail what specifio types of programming changes t6 the FSTIP/FTIPs
may be.made as administrative modifications, for which appioval.lids bién defegated to the
State, and what changes st be submitted to FHWA and/or FTA for approval as formal
amendinents:, These proeedures ate intehided to offer more flexibility to Caltrans-and the
Metiopolitan Planning Otgarizations (MPOs) as well as clarify the parameters of an
alministrative modification,

Throvighout thie FSTIP/FTIP Administration Modificaticii-anid Améendment Pidcediires update
piocess, the FHWA anid FTA have been very pleased with our pactnesship with Caltrans. This
effoit highlights Caltians contiimed dedication to the stewardship-of the Federal-aid Program,
Mot specifically, the FHHWA and FTA extend great-appreciation to Calivans Office of Federal
Transportation Management Program Chief; Mr. Muhaned Aljabity and his §taff:




If you have any questions 1ega1dmg lie attached pr ocedures, please cotitact. Ray Sukys, FTA, at
415-744:2802 (Raymond.Sukys@dat.gov) ot Sue Kiser, FHWA, at 916-498:5009

(Sue.Kiser @dot aov)

7 . Rl
Leslie T. Rogers

" Regional Administrator
Federal Transtt Adiministration

Enclostre

Sincerely,

For ‘

Robéit F, Tally Jr,

Acting Division Administrator
Federal Highway Administration



cc: (e-mail)

Muhared Aljabiry, Calttans Programming
Abhijit Bagde, Calivans Programiming
Ray Sukys, FTA

Ted Matley, FTA

Scett Carson, FHWA

Cecilia Crenshaw, FHWA

Jeésiaine Hanson, FHWA

Wade Hobbs, FHWA

SueKiser, FHWA

Atliee Kratovil, EHWA,

Michacl Morris, FHWA

Stew Sonnenberg; FHWA

Joseph Vaughn, FHWA

JRi‘I/ kin



ESTIP/FTIP Administrative Modifications and Amendiiénts Procedui‘es

The following procedures are applicable for processing amendments and administrative
modifications to the Federal — Statewide Transpottation Improvemient Program (FSTIP) and the
Fe‘d:eral ‘Transportfation Improvement-Programs.(FFIPs),

ijects programmed.in the FSTIP may be delivéred in any of the recognized pi ograny yeats of
the FSTIP provided Expedited Project Selection Procedures (EPSPs) have been adopted by the
MPOs in accordance with 23 CFR 450,-and the required intetagency copsultation or coordination
is accomphshed and documented. Changing the obligation year of a project using EPSP dogsiot
fequire an administiative rifodification or an amendmeiit if the change does not require ati dir
quality conformity determination.

1. Adminjstrative: Modifications:

An adiministrative modification is a mivior-changs to the FSTIP/FTIP that does tiot
requne a conformity determination, a demonstiation of fiscal constraint, public
review and comment; or federal appmval The following changes.to the FSTIP/FTIP
can beprocessed throngh administrative modifications;

i,

ii.

Reévise description ofa project ora grouped pr ojéct listing without ¢hanging
the project scope or without conflicting with the approved environmental
documeit;

Revise the fanding ameunt listed fora project or a preject. phase. Additional
funding is limited to the lesser of 40 percent of the total project cost or$10
millien, Prograiniming capatity must be available i the FSTIP/FTIP priok to
programming the modificatioii aiid stated in the supporting documentation,
See Tabile below for examples;

(Note: Updated F: AP financial plans map be requested by Caltrans fovalidate fiscal
congtraing; If'a MPO Jas procéssed only Aduiinistrative Modifications fora periodof six
maoniths oriore.)

. L , . | Towlsupi |  T¥eeof
Initlal Project. | NewProject | TotalSum | % Change | % Change | - Totgl sum Amendiment
o e . s 20 | Increased s
Cost Cast Incredse InCost | 2or=40% | " oni {Foraial ¢
. . N .. 1 |0 or=$10M Administrative)
$1,000,000 | $1,400;000, | $400,000 40% Yes | Yes | Adminisirative
$io, 000,000 | $15,000,000 | $5,000,000 50% | No | Yes Formal
$500,000,000 | $520,000,000 | $10,000000 | 2% | Yes | Yes Administrative |
$100,000 $140,000 940,000 | 40% Yes | Yes Adniinistrative
$400,000 . | 1,000,000 | $600,000 150% | _No Yes | Formal
szlsoolooo . $310001000 $5001000 ZQ% Yes ) YES Adm_hﬂitrative

iii, Program Preliminary Engineering (PE) phase, plovlded the Right of Way

and/or Consfruction phase(s) are: already programmed in the-cutreiit



iv,

V.

i,

vii.

xi.

xdif.

xiv,

KV,

FSTIP/FTIP-and additional funding amounts stay: within the limits pecified in
Section-il,

(Nate: Activities doiie priortd Fedeial Autliorizition-are not eligible for Federal
pariicipation)

A cost decrease has 110 cap as long a feduction in cost dogs not result in
deletion of a project or 4 phase, and the affected project phase is still fully
funded.

Change source of funds.

Change a project lead agency.

Program Federal funds for Advance Constructioi conves sion, p10g1a1nnung
capacny iniist be available in'the ESTIP/ETIP prior to programmning the
conversion.

. Change the program year of funds witliin the cutrent FSTIP/FTIP provided
MPO has adopted BPSP in accordance: with 23 CFR 450.

Split-or combine an 1nd1v1dually listed project or projects, i ‘avided tliat the
schedule aid scope reniain unchanged

Cliange gxouped pro;ect ligtings descupnon as loiigas it is consistent with the.
Prog1 animing Glouped Project: Llstlngs in Air Quality Non-Attainment-or
Maintenance Areas guidance;.

Add-or delete a project:or: projects fioi & gxouped projéct listing, provided the
funding amotiit stays withiin the limits specified in Sectionii.

i. Program emérgency repair projects on the state highways as a result of'a

riatural disaster orcatastrophie failure from an external eause, and thaf are not
covered by the Emergency Relief Program, provided that thése projects are
exempt fiom Air Quality Conformity- Requiieiments. -
Re—p10g1 anva project for which FHWA funds were fransfeired to FTA inthe
priér FSTIP/FTIP #iid FTA hashot approved the:grant yef. The projeot can be
progt ammed in the cyreent FSTIP/ETIP via an administrative modification
pr ovided theie is no-change in the original scope orcost. Program’ the projsct
using fund type “FTA 5307 (FHWA Transfer Funds)” in the FSTIP/FTIP,
Progyam an FTA funded pxo;ect fromi-the pum FSTIP/FTIP into the current
FSTIP/F TIP p1ov1ded there is no change In the or 1gmal scope of cost, Use the
amount and type of ﬂxe p1 101' yeau funds.
Make minor changes.to an FTA funded gr ouped pr OJect listing, Minor
changes includé chaniging thie nober of transit vehicles purchased by 20% or
léss and chiangling thie firel typé of transit vehicles. The MPO must take the
change through its nteragency consultation procedures fo confirm-that the
changein scope is mindr,

Amendmients;

Amendnignts.aye.all other modifications to the FSTIP/FTIP that are 46t included undet
adminisirative modifications and shall be-approved in-accord with the provisions 6f 23



CFR 450:326 for-each metiopolitan aiea in'the Staté, dnd i acdotd with the provisions
of 23 CFR 450,216 for the-non-metropolitan area. ‘

3,  Procedures;
a.  Administrative Modifications:

MPOswith approval delegaﬁon fiom Caltians

Caltranis’ may delegate:to an MPO?s Board the authotity to approve: administrative
modifications, T such a:case, no Caltrans approval of administrative
modificationis is required. If the MPQ Board has delegated the autl hotity to the
Exécutive Director to approve adiministiative modifications, the MPO must
provide copies of the delegation to Calirans, FHWA, and FTA, The MPO must
send coples of the approved administrative modification to Caltrans, FHWA, and
FTA. Once approved by the MPO, fhe-administrative modifi cation will be
deemed part of the FSTIP. “The MPO will demonstiate in a stbsequent
amendinent that the net finaneial change fromn each administrative modification
has been ascounted for. Caltrans will conduct periodic reviews of MPO’s
administrative-modification pigcess to confirm-adherence to-these procedures.
Noncompliance with these procedures will result in revocation:of that MPO?s
delegation:

MPOs without approvel delegation froin Caltians

Each MPO’s administrative modification will be:forwarded ¢ Caltrans Division
of Transportation Pragramming for appmval If the MPO Board has delegated
the authority to the Bxecutive Directér fo sign off oil adniiisteative modifications,
the. MPO rst provide: COpléS of the delegatmn to Caltrang, FHIWA, and ETA.
The MPO must seind copies of the administrative modificatioii to Caltrans,
FHWA, and FTA, Inaddition, the MPO must demonstrate:dn a subsequent
amendment that the net:financial change from each administrafive modification
has been aecounted f01. Once apploved by Calnans the adnumstlatlve

Caltians wﬂl notify F,HWA and B I_A o.f. the .jppxove.d adl_mmstl'ih,‘\’e modxﬁcatmn,

(Nole: 1 is foind;thit di-approved administrative modification does notindel the ¢idlerid af-an
adinipistrative madification, FHIVA andd FTA iéseives the: right to-reject-that admiristidfive,
modification and require a formal amendment.)

b, Awendiients:

Amendments fo the FSTIP must be developed in accordance with. theprovisions
of 23 GFR 450, and approved by FHWA and/oy FTA in aceordance with 23 GFR.
450 and the July 15, 2004 MOU between FHWA — Califoriia Divisionand ETA
Region 9. Each avitendmerit must be forwarded.to Calteans Division of

Tlanspm tation Progtziiiming for approval oiv ehalf of the‘Governor., To expedite-
prodessing, the MPO-will alse forward a capy of thesubiitted amendiient to.
RHWA and FTA at the same time the amendment-is sent to Caltrans. Once



for fedeial app1 oval Orice app1 oved by FHWA and/ol F TA the amendment will
be deemed part of the ESTIP. The FHWA. and/or FTA approval letter-and
respective Conformity Determination will be addressed 1o Caltr ang; with copies:

seit to the MPO.
4, Consultation:

If' a question.arises regarding the interpretation of what constitutes an administrative
modification ot an atnendtent, Caltrans, the MPQ, FHWA. and/or FTA will consilt
with each other to vesolve thie question, If after consultation the parties disagree, the
final decision vests with-FTA, for transit projects; dnd FHWA, for highway projects;

Any exception to these procedures is allowed only through- consultation among MPOs,
Caltrans, arid FHWA/FTA. FTA, for transit) projécts, and FHWA, for h)ghway
projects, w11 have the final deéisior whether or not:such an exception is granted,



hasta County

Regional Transportation
Planning Agency

STAFF REPORT

MEETING DATE: 10/25/11
SUBJECT: Delegation of the Federal Transportation Improvement Program (FTIP)

Administrative Modification Procedures
AGENDA ITEM: 4-3
STAFF CONTACT: Anne Jensen

SUMMARY:

The Federal Highway Administration (FHWA) and Federal Transit Administration (FTA), in
cooperation with Caltrans, have recently revised administrative modification and amendment
procedures to the 2010 Federal Transportation Improvement Program (FTIP). The revised
procedures let MPQ’s undergo a delegation process allowing them to approve FTIP
administrative modification amendments without the need for state or federal approval.

STAFF RECOMMENDATIONS:

It is recommended that the board:

1. Adopt Resolution No. 11-15 delegating authority from Caltrans to approve
administrative modifications to the FTIP in accordance with the attached Federal
Transportation Improvement Program (FTIP) / the Federal-Statewide Transportation
Improvement Program (FSTIP) Amendments and Administrative Modifications
Procedures; and

2, Authorize the executive director to approve future administrative modifications to the
FTIP upon receipt from Caltrans.

DISCUSSION:

The FTIP is a four-year program of projects showing where, when and how federal
transportation funds are being spent in Shasta County, including those that the Shasta County
Regional Transportation Planning Agency (SCRTPA) does not have programming discretion over.
The FTIP must be financially constrained and programming expenditures must be balanced with
estimated revenues.

Under this delegation, any FTIP amendment that meets the qualifications of an administrative
modification could be approved by the executive director in lieu of state pre-approval. The
board can expand approval authority after receiving the delegation from Caltrans. This would
enable the SCRTPA to expedite the programming and project delivery process.

Delegation procedures are consistent with current state and federal programming procedures
and the SCRTPA’s public participation plan, and are currently being adopted as part of the 2010
FTIP.




Delegation of the FTIP Admin. Mod. Procedures
October 25, 2011
Page 2

ALTERNATIVES:
1. The board could choose not to accept the delegation authority over FTIP administrative

modifications from Caltrans. This is not recommended as it increases review time by
outside agencies.

2. The board could choose not to delegate the authority to the executive director. This is
not recommended as the board does not currently approve administrative modifications
because they are minor changes and do not require public review or comment.

OTHER AGENCY INVOLVEMENT:
The FHWA and FTA worked with Caltrans to simplify the programming procedures for California
MPQ’s. The Technical Advisory Committee (TAC) concurs with the staff recommendation.

FINANCING:
No financing is required for the delegation process or future amendments; it is a procedural
change only.

Daniel S. Little, AICP, Executive Director

Attachments:  Resolution 11-15
2011 FSTIP/FTIP Administrative Modification and Amendment Procedures



hasta County

Regional Transportation
Planning Agency

RESOLUTION

RESOLUTION NUMBER: 11-15
SUBIJECT: Delegation of the Federal Transportation Improvement Program

(FTIP) Administrative Modification Procedures

WHEREAS, the Shasta County Regional Transportation Planning Agency (SCRTPA) has been
designated as the Metropolitan Planning Organization (MPO) for Shasta County; and

WHEREAS, Title 23 Code of Federal Regulations, Part 450 requires the preparation and
adoption of a Federal Transportation Improvement Program (FTIP) by the MPO to become part
of the Federal-Statewide Transportation Improvement Program (FSTIP); and

WHEREAS, the SCRTPA is responsible for preparing and processing administrative modifications
and amendments to the FTIP; and

WHEREAS, the Federal Highway Administration and Federal Transit Administration, in
consultation with the California Department of Transportation (Caltrans), has provided revised
procedures for administrative modifications to the FSTIP to the governing board and
subsequently the executive director of the SCRTPA (or designee); and

WHEREAS, the SCRTPA board identifies that it is appropriate, in addition to all former
authorizing delegations, for approval of future FSTIP administrative modification actions to be
delegated to the executive director of the SCRTPA (or designee).

NOW, THEREFORE, BE IT RESOLVED that the Shasta County Regional Transportation Planning
Agency:

1. Accepts delegation authority from Caltrans to approve administrative modifications to
the FSTIP in accordance with the attached FSTIP/FTIP Administrative Modifications and
Amendments Procedures; and

2. Authorizes the executive director to approve administrative modifications to the FSTIP
on behalf of the board.

PASSED AND ADOPTED this 25th day of October 2011, by the Shasta County Regional
Transportation Planning Agency.

Leonard Moty, Chair
Shasta County Regional Transportation Planning Agency




Federal Highway Administration

California Division 650 Capitol Mall, Suite 4-100
us.bépartment Sacramento CA 95814
of'rrmspoﬁahm Juneg 3, 2011 (916) 498-5001
Federal Highway (916):498-5008 fax
Administralion

In Reply Refer To:
HDA-CA

Doc 1D;:62,530

Mr. Malcolm Dougherty, Acting Caltrans Director
California Department of Transportation

1120 N Street

Sacraniento, CA 95814

Attention:  Federal Resources Office, M.S. 82
For Rachel Falsetti, Division of Transportation Progtamming

SUBJECT: Revised Federal — Federal Statewide Trarispottation Impiovement Prograri
(FSTIP) and Federal Tlansportatlon Improvemeit Program (FTIP) Ameéndment
and Administrative Modification Procedures

In our letter dated November 17, 2008, the Federal Transit Administration (FTA) and the. Federal
Highway Administration (FHWA) provxd ed the California Depaltment of Transportation
(Caltrans) procedures on the FSTIP/FTIP Administration Modification and Amendment process.

Working in coordination with Caltrans, FTA and FHWA haverevised the ESTIP/ETIP
Administration Modification and Amendment Procedures. The enclosed revised procedures
provide much more ﬂex1b1hty, and in the spirit of FHWA’s Eveiy Day Counts Initiative, should
shoiten ptoject delivery time by allowing for fewer forinal amendients which. generally take

longer to process.

The revised procedures detail what specific types of programming changes to the FSTIP/FTIPs
may be made as administrative modifications, for which appioval. his been delegated to the
State, and what changes must be submitted to EHWA and/or FTA for approval as formal
amendinents:. These. procedures are intended to offer more flexibility to Caltrans-and the
Mettopolitan Planning Organizations (MPOs) as well as clarify the parameters of an
administrative modification. '

Throughout the FSTIP/FTIP Administration Modification arid Amendment Proceduires update
process, the E HWA and FTA have been vety pleased with our partnership with Caltrans. This
effoit highlights Caltrans* continued dedication to the stewardship-of the Federal-aid Program,

More specifically, the FHWA and FTA extend great appreciation to Calirans Office of Federal
Transportation Management Program Chief; Mr. Muhaned Aljabiry and his §taff.




If you have any questions regarding the attached procedutes, please conitact. Ray Sukys, FTA, at
415-744-2802 (Raymond.Sukys@dot.gov) or Sue Kiser, FHWA, at 916-498-5009
(Sue.Kiser@dot.gov).

Sincerely,

~ /

/ Leslie T. Rogels Robeéit F, Tally Jr. »
Regional Administrator Acting Division Administrator
Federal Transit Administration Federal Highway Administration

Enclosure



ce: (e-mail)

Muharned Aljabiry, Caltrans Programming
Abhijit Bagde, Caltrans Prograniming
Ray Sukys, FTA

Ted Matley, FTA

Scott Carson, FHWA

Cecilia Crenshaw, FHWA

Jérthaine Hannon, FHWA

Wade Hobbs, FHWA

Sue Kiser, FHWA

Aimee Kratovil, FHWA

Michael Morris, FHWA

Stew Sonnenberg, FHWA

Joseph Vaughn, FHWA

JRH/km



FSTIP/FTIP Administrative Modifications and Amendments Procedures

The following procedures are applicable for processing amendments and administrative
modifications to the Federal — Statewide Transportation Improvemient Program (FSTIP) and the
Fede1tal_ Transportation Improvement Programs:(FT1Ps),

Projects programmed in the FSTIP may be delivered in any of the recognized pio gram years of
the FSTIP provided Expedited Project Selection Procedures (EPSPs) have been adopted by the:
MPOs in accordance with 23 CFR 450, and the required interagency consultation or coordination
is accomphshed and documented. Changing the obligation year of a project using EPSP does 1ot
tequire an administrative niodification or an amendmeiit if the change does not require an air
quality confonmty determination.

1. Administr‘ativezM‘odiﬁcatiohs':

An administrative modification is a mirior: change to the F STIP/FTIP that does not
1equne a.conformity determination, a demonstration of fiseal constraint, public
review and comment; or federal approval. The following changes.to the FSTIP/FTIP
can be processed throngh administrative modifications:

i, Revise description ofa project ora grouped project listing without changing
the project scope or without conflicting with the approved environmental
documeit;

ji. Revise the fanding amount listed fora project or a project phase, Additional
funding is limited to the lesser of 40 percent of the total’ project.cost or$10
million, Ploglammmg capag¢ity must be available i the FSTIP/FTIP priot to
programming the modification and stated in the supporting documentation,
See Table below for examyples;

(Nate: Updated FTIP financial plans may be requested by Caltrans to validate fiscal
constraing if a MPO lias procéssed only Adiiminisirative Modfications for-a period of six
mouths orniore,)

A : “ T e
Initlal Project | New:Project | TotalSum % Change | % change Totql sum Amentdment
P 1o e N Increased Is. | AMendme
Cost Cost Increase in-Cost cor=40% | = $10M {Formial6r
_ o = or=$10M Administrative)
$1,000,000 $1,400;000 $4QQ,UQD. A0% Ye}s‘ Yes Administrative
$10,000,000 | $15,000,000 | $5,000,000 50% No Yes Formal
$500,000,000 | $510,000,000 | $10,000,000 2% Yes Yes- Adrninistrative
$100,000 $140,000 $40,000 40% _ Yes Yes Administrative
$400,000 | $1,000,000 $600,000 150% _No Yes Formal
$2,500,000° | $3,000,000. | $500;000 20% Yes Yes Adriinifstrative

1ii, Program Preliminary Engineering (PE) phase, provided the Right of Way
and/or Construction phase(s) are already programied in the cutrenit




FSTIP/FTIP -and additional funding amounts stay within the limits specified in
Section il

(Note: Activities done prior to Federal Autliorization-ai'g riot eligiblefor Federal
participation,)

iv. A cost decrease has no cap as long as reduetion in ¢ost dogs not result in
deletion of a project or a phase, and the affected ‘project phase is still fully
funded.

v. Change source of funds.

vi, Change a project lead agency.

vii, Program Federal funds for Advance Construetion conversion, plO gramming
capacny must be available in the FSTIP/FTIP prior to progrannning the
conversion.

viil. Change the program year of funds within the current FSTIP/FTIP provided
MPO has adopted EPSP in accordance: with 23 CFR 450.

ix, Split-or combine an 111d1\'1dually listed project or projects, provided that the
schedule and scope: remain unchanged.

x. Change glouped project listings descuptlon as loiigas it is consistent with the-
Programming Cuouped Project Listings in Air Quality Non-Attainment or
Maintenance Areas guidance;.

xi. Add-or delete a project:or: projects from & gxouped project listing, provided the
funding amoiit stays within the limits specified in Section ii.

xii. Program emergency repair projects on the state highways as a result of a
natural disaster orcatastrophic failure from an external cause, and that are not
covered by the Emergency Relief Program, provided that these projects are
exempt from Air Quality Conformity Requirements. -

xiil. Re-p10g1 am-a project for which FHWA funds were transfeired to FTA in‘the
prior FSTIP/FTIP and FTA has not approved the:grant yet. The projeot can be
ploglammed in the current FSTIP/FTIP via an administrative modification
pr ovided there is no change in the original scope or cost. nglam the project
using fund type “FTA 5307 (FHWA Transfer Funds)*” in the FSTIP/FTIP.

xiv. Program an FTA funded ploject froni-the priot FSTIP/FTIP into the current
FSTIP/FTIP provided there is no change in the original scope or cost. Use the
projeet desciiption field (01 “CTIPS MPO Comnients” section) to list the year,
atnount, and type of the prior year-funds.

xv. ‘Make minor changes to an FTA funded owuped project listing, Minor
changes include changing the number of transit vehicles pwichased by 20% or
less and changing the fuel type of transit vehicles. The MPO must take the
change through its interagency consultation procedures to confirm that the

changein scope is minor,

2. Amendments:

Amendments are all other modifications to the FSTIP/FTIP that are not included under
administrative modifications and shall be-approved in accord with tlie provisions of 23



CI'R 450.326 for each metropolitan area in'th State, dnd inaccord with the provisions
of 23 CFR 450,216 for the non-metropolitan arca.

3,  Procedures;

as

Administrative Modifications:

MPOs with approval delegation from Caltrans

Caltrans'may delegate to an MPO’s Board the authority to approve administrative
modifications. In such a-case, no Caltrans approval of administrative
modifications is required. If tlie MPO Board has delegated the autl hority to the
Executive Director to approve adininistrative modifications, the MPO-must
provide copies of the delegation to Caltrans, FHWA, and FTA, The MPO must
send coples of the approved administrative medification to Caltrans, FHWA, and
FTA. Once approved by the MPO, the administrative modification will be
deemed part of the FSTIP. The MPO will demonstrate in & subsequent
amendinent that the net financial change from each administrative modification
has been accounted for. Caltrans will conduct periodic reviews of MPO’s
administrative modification process to confirm-adherence tothese procedures.
Noncompliance with these procedures will result in revocation-of that MPO’s
delegation:

MPOs without approyal delegation from Caltrans
Each MPO’s administrative nxodification will be: forwarded to Caltrans Division
of Transportation Pragramming for apploval If the MPO Board has delegated
the authority to the Executive Director to sign off o1l administrative modifications,
the. MPO must provide cop1es of the delegatmn to Caltrans, FHWA, and FTA.
The MPO must send copies of the administrative modification to Caltrans,
FHWA, and FTA, Inaddition, the MPO must demonistrate in a subsequent
amendment that the net-financial change from each administrafive modification
has been accounted for. Once approved by Caltrans, the administrative
modification will be deenied pait of the FSTIP since no Federal actionis required,
Caltrans will notify FHWA and FTA of the approved adininistiative modification,

(Nole: If il is found that qii-approved administrative modification does 1ot inéet the eriteria of an
administrative madification, FHWA and FTA iéseives the right to reject that adminisiydtive
modification and requive o formal amendment,)

Anendiients:

Amendments to the FSTIP must be developed in accordance with the provisions
of 23 CFR 450, and approved by FHWA and/or FTA in accordance with 23 CFR
450 and the July 15, 2004 MOU between FHWA — California Division and FTA
Reglon 9, Each ariendmerit must be forwarded.to Calttans Division of
Pianspmtanon Prograniming for approval on behalf of the Governor, To expedite:
processing, the MPO will also forward a copy of the submiitted amendment to.
EHWA and FTA at the same time the amendment is-sent to Caltrans. Onee



approved by Caltrans, the amendinent will be forwarded to FHWA and/or FTA
for federal approval. Onice approved by FHWA and/or FTA, the-amendment will
be deemed part-of the FSTIP. The FHWA. and/or FTA approval letter and
respective Conformity Determination will be addressed to Caltr ans; with copies:

sent to the MPO;
4, Consultation:

If'a question arises regarding the interpretation of what constitutes an administrative
modification o an amendment, Caltrans, the MPO, FHWA and/or FTA will consult
with each other to resolve the question. If after consultation the ‘parties disagree, the
final decision rests with-FTA, for transit projects; dnd FHWA, for highway projects.

Any exception to these procedures is allowed only through consultation among MPOs,
Caltrans, and FHWA/FTA. FTA, for transit projects, and FHWA, for’ hxghway
projects, will have the final decision whether or notsuch an exception s gianted,
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1255 East Street, Suite 202 + Redding, CA 926001 « (530)262-6190 « FAX [530)262-6189
E-Mail srta@srta.ca.gov « HOME PAGE www.sria.ca.gov

Daniel S. Little, Executive Director

December 12, 2013

Rachel Falsetti

Caltrans Division of Transportation Programming, MS 82
- Office of Federal Transportation Management Program
P.O. Box 942874

Sacramento, CA 94274-0001

Attn: Muhaned Aljabiry

Subject: Shasta Regional Transportation Agency Delegation of Authority to Executive
Director to Approve Federal Transportation Improvement Program (FTIP) Formal
Amendments

DearW: Ra o\r\ Q,\

At their meeting of December 10, 2013, the Shasta Regional Transportation Agency (SRTA)
Board of Directors adopted attached Resolution Number 13-14 delegating authority to the
SRTA executive director to approve Federal Transportation Improvement Program (FTIP) formal
amendments.

The SRTA Board of Directors, in recognition that its meeting schedule can make it difficult to
bring forward formal FTIP amendments in a timely manner, provided this delegation to the
SRTA executive director under the following criteria:

1. Programming revisions will be consistent with federal and state allocations, and prior
SRTA actions;

2. Federal and state FTIP requirements would continue to be followed, as well as SRTA’s
public participation process; and

3. The executive director will postpone and refer to the SRTA Board of Directors any
amendment where such a request is made during the public participation process.

Please contact either senior planner Kathy Urlie (530-262-6194; kurlie@srta.ca.gov} or me (530-
262-6191; diittle@srta.ca.gov), if you have any questions or require additional information.

Sincerely,

Z—

Daniel S. Little, AICP, Executive Director
Shasta Regional Transportation Agency (MPO)

DSL/KKU



Attachments:
a) SRTA Resolution Number 13-14: Delegation of Authority to Executive Director to
Approved Federal Transportation Improvement Program (FTIP) Formal Amendments
b) SRTA December 10, 2013 Agenda ltem 5-4 Staff Report

cc: Gwyn Reese, Caltrans Division of Transportation Programming
John Bulinski, Caitrans District 2 Director
leff Kiser, City of Anderson City Manager
Chuck Aukland, City of Redding Assistant Public Works Director
lohn Duckett, City of Shasta Lake City Manager
Scott Wahl, County of Shasta Deputy Public Works Director



RESOLUTION

RESOLUTION NUMBER: 13-14

SUBJECT: Delegation of Authority to Executive Director to Approve Federal |
Transportation Improvement Program (FTIP} Formal
Amendments

WHEREAS, the Shasta Regional Transportation Agency {SRTA) has been designated as the
Metropolitan Planning Organization (MPO) for Shasta County pursuant to 1.S.C. Section 134(a)
and (g); and

WHEREAS, Title 23 Code of Federal Regulations, Part 450 requires the preparation and
adoption of a four-year Federal Transportation Improvement Program (FTIP) by the MPO to
become part of the Federal-Statewide Transportation Improvement Program (FSTIP); and -

WHEREAS, in order to be consistent with the State Transportation-lmprovement Program
(STIP}), the FTIP must be updated every two years; and

WHEREAS, SRTA is responsible for preparing and processing administrative modifications and
formal amendments to the FTIP; and

WHEREAS, SRTA's governing board of directors may delegate approval of formal amendments
to the FTIP to the executive director of SRTA; and

WHEREAS, the meeting schedule of the SRTA Board of Directors can make it difficult to bring
forward formal FTIP amendments in a timely manner.

NOW, THEREFORE, BE IT RESOLVED that the Shasta Regional Transportation Agency delegates
authority from the SRTA Board of Directors to the executive director to approve formal
amendments to the FTIP under the following criteria:
1. Programming revisions will be consistent with federal and state allocations, and
prior SRTA actions;
2. Federal and state FTIP requirements would continue to be followed, as well as
SRTA’s public participation process; and '
3. The executive director will postpone and refer to the SRTA Board of Directors any
amendment where such a request is made during the public participation process.

PASSED AND ADOPTED this 10th day of December, 2013, by the Shasta Regional
Transportation Agency.

reg Watkins, Chair
Shasta Regional Transportation Agency




STAFF REPORT

MIEETING DATE: 12/10/13

SUBJECT: Delegation of Authority to Executive Director to Approve Federal
: Transportation improvement Program {FTIP) Formal Amendments

AGENDA ITEM: 5-4

STAFF CONTACT: Kathy Urlie, Senior Transportation Planner

SUMMARY:

The Federal Highway Administration (FHWA) and Federal Transit Administration (FTA), in cooperation
with Caltrans, allow for Metropolitan Planning Organizations’ (MPOs’) board of directors to have a
designee approve Federal Transportation Improvement Program (FTIP) formal amendments. This
provision allows more timely access to project funds, '

STAFF RECOMMENDATION:

It is recommended that the board of directors adopt Resolution Number 13-14 delegating authority to
the executive director to approve formal FTIP amendments.

DISCUSSION: _

The FTIP is a four-year program and schedule of projects for Shasta County. SRTA has no discretion to
change most projects in the FTIP. For projects where SRTA has discretion, there is always a prior board
of director’s action to guide the programming. The FTIP must be financially constrained, meaning that
programming expenditures must be balanced with estimated revenues. A project may not receive
federal funds until it is correctly listed in the FTiP.

Due to the lengthy intervals between board of directors’ meetings, timely formal FTIP amendments are
sometimes not possible, resuiting in project delays. Delegation of FTIP approval authority to the
executive director would allow programming changes without waiting for a regularly scheduled board
of directors meeting,

The executive director would continue to ensure that programming revisions are consistent with
federal and state allocations and prior SRTA actions, and that all FTIP requirements are followed. Any
FTIP formal amendments approved by the executive director would he summarized and included in the
next SRTA Board of Directors agenda under correspondence.

In approving formal amendments, the executive director would adhere to SRTA’s public participation
process, including public notices. Should a member of the public or any agency request that a
proposed amendment be heard by the board of directors, the executive director would agendize the
amendment for the next meeting.




FTIP Farmal Amendment Delegation Authority
December 10, 2013
Page 2

ALTERNATIVES:

The board of directors may choose not to delegate authority to the executive director for approval of
FTIP formal amendments. On occasion, this would result in project delays.

OTHER AGENCY INVOLVEMENT:
The Technical Advisory Committee (TAC) concurs with the staff recommendation.

FINANCING:

Approval of the delegation will have no financial effect on the agency. It will result in more timely
access to project funds for those agencies delivering transportation projects in the region.

Daniel S. Little, AICP, Executive Director

Attachment: Resolution Number 13-14: Delegation of Authority to Executive Director to Approve
Federal Transportation Improvement Program (FTIP) Formal Amendments
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Redding Area Bus Authority (RABA)
Program of Projects (POP) - DRAFT 2027 SRTA FTIP

(S's'in 1,000)
FTA 5307 Urbanized Area Formula Grants

Project General Project Type Description FY 26/27 FY 27/28 FY 28/29 FY 29/30

TOTAL 5307

Operating Assistance Operating projects consistent with 40 CFR Part 93.126 S 2,500 | S 3,020

S 5,520

. . RABA capital improvements to transit passenger loading
Passenger Loading Facilities

facilities S - S - S - $ -

Purchase of new buses to replace existing fare revenue

Capital Replacement . . .
P P buses/vehicles for minor expansions to fleet S -

Purchase of maintenance facility/equipment, radio/ITS

. communication equipment, computer equipment, security

Capital - .
upgrades, transfer facilities, support vehicles, and

miscellaneous capital S - $ - S - $ R

FTA 5339(a) Bus and Bus Facilities Program

S 5,520

Project General Project Type Description FY 26/27 FY 27/28 FY 28/29  FY 29/30

TOTAL 5339 (a)

Purchase of maintenance facility/equipment, radio/ITS
communication equipment, computer equipment, security
upgrades, transfer facilities, support vehicles, and
miscellaneous capital

Capital

FTA 5339(c) Low or No Emissions Bus Program

Project General Project Type Description FY 26/27 FY 27/28 FY 28/29 FY 29/30

TOTAL 5339 (a)

Purchase of zero-emission and low-emission transit buses and
Capital acquisition, construction, and leasing of required supporting
facilities.
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How the FTIP Addresses Federal Requirements for Performance
Measures
Background

Federal rules require that the Federal Transportation Improvement Program (FTIP) “be designed such
that once implemented, it makes progress toward achieving the performance targets established under
§ 450.306(d).”" Also, the FTIP “shall include, to the maximum extent practicable, a description of the
anticipated effect of [the FTIP] toward achieving the performance targets identified in the metropolitan
transportation plan, linking investment priorities to those performance targets.”

The Moving Ahead for Progress in the 21st Century Act (MAP-21, 2012) established new requirements
for metropolitan planning organizations (MPOs) to coordinate with transit providers, set performance
targets, and integrate those performance targets and performance plans into their planning documents
by specified dates. The most recent federal transportation legislative package, the Infrastructure
Investment and Jobs Act of 2021 (llIJA), carries forward these performance-based planning
requirements. Beginning in 2018, federal rules required that state departments of transportation and
MPOs implement federally defined transportation system performance measures. In response, FHWA
and FTA worked with state, regional, and transit agencies to identify performance measures that meet
the requirements.

In California, Caltrans is directly responsible for submitting statewide performance targets and periodic
progress reports to federal agencies. MPOs are required to establish targets for the same performance
measures for their respective metropolitan planning areas within 180 days after the state establishes
each target. MPOs may elect to support the statewide targets, establish alternative quantitative targets
specific to their region, or use a combination of both approaches. Furthermore, each MPO must
incorporate these short-range performance targets into their planning and programming processes,
including the regional transportation plan (RTP) and FTIP.

FHWA Performance Measures

The federal performance measures defined by the Federal Highway Administration (FHWA) are
categorized into three performance management (PM) focus areas. Each focus area includes an
associated set of metrics for which statewide and regional targets must be set.

PM 1: Transportation Safety

Motor Vehicle Collisions

¢ Number of motor vehicle collision fatalities

¢ Rate of motor vehicle collision fatalities per 100 million vehicle miles traveled (VMT)
¢ Number of motor vehicle collision serious injuries

¢ Rate of motor vehicle collision serious injuries per 100 million VMT

Non-Motorized Fatalities and Serious Injuries

¢ Number of non-motorized fatalities and serious injuries
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PM 2: National Highway System (NHS) Pavement and Bridge Condition
NHS Pavement Condition
e Percentage of Interstate System pavement in ‘good’ condition
e Percentage of non-interstate NHS pavement in ‘good’ condition

e Percentage of Interstate System pavement in ‘poor’ condition
e Percentage of non-interstate NHS pavement in ‘poor’ condition

NHS Bridge Condition

e Percentage of NHS bridges in ‘good’ condition
e Percentage of NHS bridges in ‘poor’ condition

PM 3: NHS Performance, Interstate System Freight Movement, and CMAQ Program Performance

NHS Performance

e Percent of Interstate System mileage reporting reliable person-mile travel times
e Percent of non-interstate NHS mileage reporting reliable person-mile travel times

Interstate Freight Movement
e Percent of Interstate system mileage reporting reliable truck travel times
CMAQ Program Performance

¢ Annual hours of peak-hour excessive delay per capita
e Total emissions reduction by criteria pollutant (PM10, PM2.5, Ozone, CO)
e Percent of non-single occupancy vehicle (SOV) travel

FTA Performance Measures

In addition to the three PM focus areas defined by FHWA, the Federal Transit Administration (FTA)
established performance measures and reporting requirements for transit asset management (TAM)
and transit safety.

Performance metrics for TAM focus on the maintenance of our regional transit system in a state of good
repair. Transit safety performance monitoring is focused on assessment of the number of transit
incidents resulting in fatalities or serious injuries and transit system reliability.

FTA issued the TAM Final Rule (49 CFR §625 et seq.), effective October 1, 2016, to implement MAP-21
transit asset management provisions. This final rule mandates a National TAM System, defines ‘State of
Good Repair’ (SGR), and requires transit providers to develop TAM plans. The Metropolitan
Transportation Planning Final Rule (23 CFR §450.206) outlines the timelines and processes by which
states, MPOs, and transit providers must coordinate in the target setting process.

The FTA PM focus areas and associated metrics are as follows:

Transit Asset Management (TAM)

e Equipment: Share of non-revenue vehicles that meet or exceed useful life benchmarks
¢ Rolling Stock: Share of revenue vehicles that meet or exceed useful life benchmark
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¢ Infrastructure: Share of track segments with performance restrictions
¢ Facilities: Share of transit assets with condition rating below 3.0 on FTA Transit Economic
Requirements Model (TERM) scale™

Transit Safety

¢ Number of transit-related fatalities

¢ Number of transit-related injuries

¢ Number of transit system safety events
¢ Transit system reliability

Public Transit Agency Safety Plan

On April 9, 2024, the FTA published the first major update to the Public Transportation Agency Safety
Plan (PTASP) Final Rule (49 CFR §673) regulating how Chapter 53 grantees would have to implement
federally mandated safety standards. The rule’s effective date was May 13, 2024. The MPQ'’s initial
transit safety targets are to be set within 180 days of receipt of the safety performance targets from the
transit agencies. The MPO then revisits its targets based on the schedule for preparation of its system
performance report that is part of the Regional Transportation Plan (RTP). See FTA's Public
Transportation Agency Safety Program page for more information about the Notice."

The final rule specifically requires transit agencies receiving federal funds to develop a safety plan and
annually self-certify compliance with that plan. The National Public Transportation Safety Plan identifies
four performance measures that must be included in the transit agency safety plans: number of
fatalities, number of injuries, safety events, and system reliability. Each transit agency must make its
safety performance targets available to MPOs to assist in the planning process and to coordinate, to the
maximum extent practicable, with the MPO in selecting regional transit safety targets.

How SRTA Addresses Each Performance Management Focus Area
Transportation Safety (PM 1)

Safety Performance Targets — Table 1

Performance Measure FY 2026 Target Average Annual
(5-Year Average) Reduction
Mumber of Fatalities 3,933.2 2.84%
Fatality Rate (per 100M VMT) 1.20 4.61%
Number of Serious Injuries 16,016.9 3.69%
Serious Injury Rate (per 100M VMT)* 5.205 3.69%
Nur_‘nber cu-f N-cln;r".-'luturized Fatalities and 44025 2_34-9.5 {Fata-li'tieg}
Serious Injuries 3.69% (Serious Injuries)

Source: California Highway Safety Improvement Program Implementation Plan. September 2025,
Table 2.2 - Safety Performance Management Targets for 2026.

This target setting process is the same as 2025, but the 2025 target was based on now out-dated
serious injury numbers.
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Many of the projects programmed in the FTIP improve transportation safety to some extent. For some
projects, safety is the primary objective, and for others, safety may be a single component of a more
expansive scope.

Three statewide funding programs dedicated to transportation safety are employed by [MPO Name]
including:

1. Active Transportation Program (ATP)

2. Highway Safety Improvement Program (HSIP)

3. State Highway Operations & Protection Program (SHOPP) Collision Reduction
ATP

The ATP provides funding for bicycle and pedestrian projects. Since people are more vulnerable to safety
risk while walking or biking as compared to traveling in a motor vehicle, any project that promotes the
safe use of bicycling or pedestrian modes is likely to generate safety benefits. The ATP further
emphasizes safety by allotting points for project applications that specifically seek to reduce the rate or
number of pedestrian and bicyclist fatalities and injuries.

HSIP

The HSIP directly addresses transportation safety. The program’s stated purpose is to “achieve a
significant reduction in traffic fatalities and serious injuries on all public roads, including non-State-
owned public roads and roads on tribal land.” Successful project applications specifically seek to reduce
collision related fatalities and injuries. The program is designed to focus local investments on locations
and corridors that demonstrate the greatest need for safety improvement to implement lower cost
countermeasures.

SHOPP Collision Reduction

SHOPP is the State Highway System’s “fix-it-first” program that funds roadway repairs and preservation,
emergency repairs, safety improvements, and some highway operational improvements on the State
Highway System (SHS). SHOPP funding is limited to capital improvement projects that do not add new
roadway capacity (no new highway lanes) to the SHS, though some new auxiliary lanes may be eligible
for SHOPP funding.

The Collision Reduction program is one of eight categories that make up the SHOPP, and its objective is
to reduce the number or severity of collisions. The SHOPP Collision Reduction category consists of four
sub-programs:

e  201.010 - Safety Improvements: Reactive approach based on analysis of collision history

e 201.015 - Collision Severity Reduction: Proactive approach targeted to reduce the potential for
traffic collisions based on past performance of roadway characteristics

e 201.112 - Bridge Rail Replacement and Upgrade

e  201.235 - Roadside Safety Improvements

201.010 — Safety Improvements

The SHOPP Collision Reduction Safety Improvements sub-program is designed to reduce the number or
severity of collisions on the SHS. Projects with a safety index above 200 qualify as a safety improvement
project. Projects may be individual locations where the collision history indicates a pattern potentially
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correctable by a targeted safety improvement, such as unsafe traffic (school zone signals included), wet
pavement corrections, curve corrections, shoulder widening, left-turn channelization, etc. All proposed
projects will be verified by the Caltrans Office of Traffic Safety Programs in the Division of Traffic
Operations before being certified as a safety improvement project.

This program also provides funding for safety improvements at sites identified in regional monitoring
programs for the reduction of motor vehicle collisions, such as locations at high risk for wrong-way,
multilane, cross-median, cross-centerline, and run-off-the-road collisions. The program also provides
funding for non-motorized safety improvements, such as pedestrian and bicycle facilities.

The Safety Improvements program does not provide funding for relocating existing highways or projects
that would add new through lanes or upgrade existing highways to a higher classification, such as
conventional to expressway, regardless of the safety benefits. This program also does not include
projects where the prime purpose is reducing congestion.

Highway improvement projects along an existing alignment to improve standards of width, grade,
alignment, or other geometric improvements, are considered new highway construction and are
included in the Caltrans STIP programs.

201.015 - Collision Severity Reduction

This sub-program is focused on upgrading existing highway safety features within the roadbed’s clear
recovery area to reduce the number and severity of collisions. Eligible projects may include new
guardrail end treatments and crash cushions, rumble strips, glare screen, rock fall mitigation,
overcrossing pedestrian fencing, crosswalk safety enhancements, and improvements that prevent
roadway departure.

The Collision Severity Reduction program is designed to be proactive in enhancing safety on the State
Highway System. As such, this program is not subject to a safety index analysis but will define projected
collision severity reduction performance quantitatively. Projects will be prioritized based on the
projected collision severity reduction benefits provided.

201.112 - Bridge Rail Replacement and Upgrade

This sub-program is focused on bringing all non-crashworthy bridge rails up to current Federal
standards. The program will identify the number and locations of non-crashworthy rails and develop an
implementation plan to bring these rails to the current standards. Bridge rail upgrades will not be
covered by this program when they are part of any bridge rehabilitation or replacement initiated by any
other action or need. Those upgrades are to be covered by the initiating program.

201.235 - Roadside Safety Improvements

This sub-program is focused on reducing roadside worker fatalities to zero and reducing employee injury
rates by minimizing the frequency and duration of highway workers’ exposure to traffic. Roadside Safety
Improvements are an effective means to improve worker safety and reduce fatality and injury rates as
determined by site specific factors. Improving highway worker safety also improves safety for travelers
on the SHS by reducing collision hazards.
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Roadside safety is required to be addressed, and roadside safety improvements are to be included on all
SHS roadway improvement projects. Roadside Safety Improvement Projects should be programmed to
address deficiencies at locations where no roadway projects are planned. This program element is not to
be used for Roadside Safety Improvements included as part of a roadway improvement project.

2026 SHOPP Collision Reduction Numbers (Statewide)

A total of 593 projects are included in the 2026 SHOPP. The 2026 SHOPP is valued at $17.86 billion,
which includes reservation amounts for several programs, including the Collision Reduction

Program. The SHOPP Collision Reduction Program currently has 103 programmed safety projects
totaling $1.6 billion. The SHOPP reserves $435 million for the 201.010 Safety Improvement program. The
reserved amount will address future safety improvements as they are identified.

Summary of Safety Projects in the 2027 FTIP

% of % of
Total Project Total Funding in Funding in
Number of % of Cost (All Project the 4-Year the 4-Year
Category Projects Projects Years) Cost Element Element

Primarily Safety Projects 7 14% $155,206,000 | 32% $129,189,000 | 30%
Other Projects with Safety
Components* [optional, see
note below]

43 86% $330,738,364 | 68% $296,376,205 | 70%
Non-Safety Projects
Total FTIP Investments 50 100% $485,944,364 | 100% $425,565,205 | 100%

Safety Project Highlights

The 2027 Shasta FTIP includes two bicycle and pedestrian projects funded by the Active Transportation
Program (CTIPs ID No. 211-0000-0115). Their combined value of ATP contributions to these projects
totals $15,115,000 across the four-year programming years. The four programming years also includes 5
projects (5120 million) in the SHOPP Collision Reduction Program (CTIPs ID No. 211-0000-00075). Please
refer to the descriptions in the corresponding CTIPs project listings for a representative view of how
each of these projects in the Shasta Region support safety goals. The two safety projects provided below
are examples of how projects programmed in the FTIP make progress towards achieving safety targets.

1. Victor Ave. & Cypress Ave. Active Transportation (VCAT) project (CTIPs ID No. 211-0000-0115) —
This active transportation project uses ATP funds to construct shared-use paths, sidewalks,
curb/gutter/curb ramps, bike lanes, and protected intersections.

2. SHOPP Collision Reduction project in Shasta County (CTIPs ID No. 211-0000-00075)- This project
upgrades curve warning signs

National Highway System (NHS) Pavement & Bridge Condition (PM 2)

Important note: The 2026 California Transportation Asset Management Plan (TAMP) is currently pending
FHWA and CTC approval. Caltrans is expecting Commission Adoption of Final TAMP in August 2026. Until
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the 2026 TAMP is finalized and released, SRTA staff is relying on the most recently approved TAMP
(2022) and its associated performance targets and asset condition data. Once the 2026 TAMP is
approved and distributed by Caltrans, SRTA staff will update the FTIP narrative and targets accordingly.

Below are the NHS Pavement and Bridge Condition (PM2) targets for the Shasta Region. SRTA uses the
state adopted PM2 performance targets for the Shasta Region and does not establish separate targets.

PM 2 - National Highway System (NHS) Pavement and Bridge Condition (California
Transportation Asset Management Plan 2022) NHS Pavement and Bridge Condition (PM 2)
Targets

Performance Measure 4-Year NHS Target
Percentage of Interstate System pavement in ‘Good’ condition 49.2%
Percentage of non-interstate NHS pavement in ‘Good condition 28.2%
Percentage of Interstate System pavement in ‘Poor’ condition 1.7%

Percentage of non-interstate NHS pavement in ‘Poor’ condition 9%

Percentage of NHS bridges in ‘Good’ condition 47.3%
Percentage of NHS bridges in ‘Poor’ condition 4.4%

Many of the projects programmed in the FTIP serve to improve or maintain pavement and bridge
conditions. The following section describes the funding sources and programs that have been used to
fund PM 2 related projects in the Shasta Region.

Local Funds

Cities and counties spend billions of dollars each year maintaining local roads and bridges. Funding for
these efforts is derived from a myriad of sources. In a survey of California jurisdictions, for local funds
alone, there are more than a hundred different sources of taxes and fees reported that are used on
pavement improvement projects.” Some examples of local funding sources include:

e Local sales taxes

e Development impact fees

e General funds

e Various assessment districts — lighting, maintenance, flood control, special assessments,

community facility districts

e Traffic impact fees

e Traffic safety/circulation fees

e Utilities (e.g., stormwater, water, wastewater enterprise funds)

e Transportation mitigation fees

e Parking and various permit fees

e Flood control districts

e Enterprise funds (solid waste and water)

e Investment earnings

e Parcel/property taxes

e Indian reservation roads
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e Indian gaming funds

e Vehicle registration fees

e Vehicle code fines

e Underground impact fees

e Transient occupancy taxes

e (Capital Improvement Program (CIP) reserves/capital funds

Local Funds are typically used for non-regionally significant road maintenance, safety, and bridge
projects. Even so, some of the PM 2 projects in the FTIP are funded through Local Funds.

State Funds
HUTA

The Highway Users Tax Account (HUTA), more commonly known as the state gas tax, is still the single
largest funding source for cities and counties.

SB1

California doubled down on PM 2 when it approved Senate Bill 1 on April 28, 2017. SB 1 increased
several taxes and fees to raise more than $5 billion annually in new transportation revenues. Moreover,
SB 1 provides for inflationary adjustments, so that purchasing power does not diminish as it has in the
past. SB 1 prioritizes funding towards maintenance, rehabilitation, and safety improvements on state
highways, local streets and roads, and bridges and to improve the state’s trade corridors, transit, and
active transportation facilities.

Many SB 1 funds are not captured in the FTIP because this document focuses on federally funded and
regionally significant projects, while SB 1 is a non-federal fund source that tends to pay for non-
regionally significant road maintenance, safety, and bridge projects. Even so, some of the PM 2 projects
in the FTIP are funded through SB 1.

Federal Funds
HBP

The Local Highway Bridge Program (HBP) provides federal aid to local agencies to replace and
rehabilitate deficient, locally owned, public highway bridges. The HBP is intended to remove structural
deficiencies, the Bipartisan Infrastructure Law (BIL) revises the terminology to “classified in poor
condition,” from existing local highway bridges to keep the traveling public safe." The HBP provides
about $288 million annually for bridge projects. Off Federal-Aid system bridges are funded at 100%,
while On Federal-Aid system bridges are funded up to 88.53%.

BFP

Bridge Formula Program (BFP) is a new program established under the Bipartisan Infrastructure Law
(BIL) to provide funding to replace, rehabilitate, preserve, protect, and construct bridges. It is a
complement to the discretionary Bridge Investment Program (see below). The Bridge Formula Program
under BIL provides $4.25 Billion to the State of California, of which States are required to reserve 15
percent of their BFP funds under this program for use towards Off Federal Aid bridges. For these Off
Federal-Aid System BFP funds, the Federal share is 100%.
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SHOPP

The SHOPP was described in the section above under PM 1. Two of the eight categories of the SHOPP
that address PM 2 are Bridge Preservation and Roadway Preservation.

Although the SHOPP is a program, it is often thought of as a fund source as well. The FTIP lists the fund
source for most SHOPP projects as “SHOPP Advance Construction.” Caltrans blends funds from HUTA, SB
1, and federal highway funds into SHOPP, and the “SHOPP Advance Construction” designation serves as
a placeholder for what may be federal or state funds.

SHOPP Roadway Preservation
The SHOPP Roadway Preservation category includes the following programs:

e 201.120 — Roadway Rehabilitation

201.121 — Pavement Preservation

201.122 — Pavement Rehabilitation

e 201.151 — Drainage System Restoration

e 201.170 - Signs and Lighting Rehabilitation

The 2026 SHOPP has 264 Roadway Preservation projects totaling $10 billion which includes future
need/contingency dollars. The SHOPP does not have a reservation for Roadway Preservation.

SHOPP Bridge Preservation
The SHOPP Bridge Preservation category includes the following programs:

201.110 — Bridge Rehabilitation and Replacement

201.111 — Bridge Scour Mitigation

201.113 — Bridge Seismic Restoration

201.114 — Bridge Widening

201.116 — Bridge Formula Program

e 201.119 — Bridge Preventative Maintenance

e 201.322 —Transportation Permit Requirements for Bridges

e o o o

The 2026 SHOPP has 88 Bridge Preservation projects totaling $3.1 billion which includes future
need/contingency dollars. The SHOPP does not have a reservation for Bridge Preservation.
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Summary of NHS Pavement and Bridge Condition Programs & Projects in the 2027 FTIP

%of
% of Funding
Total Funding in in the 4-
Number of % of Total Project | Project the 4-Year Year
Category Projects Projects Cost Cost Element Element
Pavement Condition Projects 8 16% $250,670,000 | 36% $226,918,000 | 53%
Bridge Condition Projects 22 44% $157,524,637 | 23% $21,177,200 | 5%
Total Pavement and Bridge 30 60% $408,194,637 | 59% $248,095,200 | 58%
Condition Projects
Non-Pavement and Bridge 20 40% $280,893,201 | 41% $181,896,305 | 42%
Condition Projects
Total FTIP Investments 50 100% $689,087,838 | 100% $429,991,505 | 100%

Pavement and Bridge Condition Project Highlights

One example of a SHOPP Bridge Rehabilitation project in the 2027 FTIP is Whiskey Creek Bridge No. 06
0096 which replaces bridge deck, superstructure, and bridge rail; constructs 8-foot shoulders, and
upgrades guardrail. There is currently over $4 million programmed toward this project.

NHS Performance, Interstate System Freight Movement, and CMAQ
Program Performance (PM 3)

Below are the NHS Performance, Interstate System Freight Movement, and CMAQ Program
Performance (PM3) targets for the Shasta Region. SRTA uses the state adopted PM3 performance
targets for the Shasta Region and does not establish separate targets.

Performance Measure

Target

NHS Performance

travel times

Percent of Interstate System mileage reporting reliable person-mile

2-year Target: 74.3%
4-Year Target: 74.8%

travel times

Percent of non-Interstate NHS mileage reporting reliable person-mile

2-year Target: 84.2%
4-Year Target: 84.7%

Interstate Freight Movement

times

Percent of Interstate system mileage reporting reliable truck travel

2-year Target: 1.6%
4-Year Target: 1.6%
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CMAQ Program Performance

Annual hours of peak-hour excessive delay per capita N/A

Total emissions reduction by criteria pollutant (PM10, PM2.5, Ozone, | N/A
CO)

Percent of non-single occupancy vehicle (SOV) travel N/A

To learn more about the target setting process, please review the Performance Management section of
SRTA’s 2022 Regional Transportation Plan (https://srta.ca.gov/DocumentCenter/View/9214/2022-
Regional-Transportation-Plan--Sustainable-Communities-Strategy). The following are funding sources
and programs that help fund Non-Interstate and Interstate improvement projects:

SHOPP Mobility

The SHOPP Mobility category includes following three programs:
201.310 — Operational Improvements
201.315 — Transportation Management Systems

201.321 — Commercial Vehicle Enforcement Facilities & Weigh-In-Motion Scales

201.310 — Operational Improvements

The primary purpose of this program element is to improve traffic flow on existing State highways by
reducing congestion and operational deficiencies at spot locations. Operational improvement projects
do not expand the design capacity of the system.

Examples of Operational Improvements projects include, but are not limited to:

e Interchange modifications (not to accommodate traffic volumes significantly larger than what
the existing facilities were designed for)

e Ramp modifications (acceleration - deceleration/weaving)

e Auxiliary lanes for merging or weaving between adjacent interchanges

e Curve corrections/improve alighment

¢ Signals and/or intersection improvements

e Two-way left-turn lanes

e Channelization

e Turnouts

e Shoulder widening

e HOV Degradation Mitigation

e TSMO

201.315 —Transportation Management Systems

The primary purpose of this program element is to improve traffic flow on existing State highways by
addressing system-wide congestion through system management techniques. Transportation
Management Systems (TMS) reduce highway user delays, enable optimization of traffic flow, provide
traveler information and safety alerts, collect information on traffic behavior and contribute to the
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reduction of greenhouse gas emissions. TMS facilitate the real time management of the State highway
system by providing accident and incident detection, verification, response, and clearance. These
systems provide State highway system status information for system operators, system planners, and
travelers.

Examples of Transportation Management System projects include, but are not limited to:
e Traffic signals
e Changeable message signs
e Close circuit television cameras
e Freeway ramp meters
e Traffic monitoring detection stations
e Communications systems
e Highway advisory radio
e Traffic signal interconnect projects
e Traffic management systems housed in Transportation Management Centers (TMCs), including
the necessary software and hardware (excluding facilities)

201.321 — Commercial Vehicle Enforcement Facilities & Weigh-in-Motion Facilities

The primary purpose of this program element is to provide for Commercial Vehicle Enforcement
Facilities (commonly called Weigh Stations) and Weigh-in-Motion (WIM) systems. Weigh Stations are
needed to support the Commercial Vehicle Enforcement Plan; Truck safety, size and weight regulations
are enforced by the California Highway Patrol, reducing truck related crashes or incidents and protecting
our highways from premature damage. The WIM sites provide data for federally mandated data systems
and special studies, design and maintenance strategies, size and weight policies, enforcement and
planning strategies, and the traffic and truck volumes publications. WIM systems are integral to the
CVEF bypass program which is a public/private partnership that prescreens commercial trucks, reducing
congestion at weigh stations and promotes freight mobility.

The 2026 SHOPP features 27 Mobility projects programmed totaling $674.3 million which includes
future need/contingency dollars. The SHOPP does not have a reservation for Mobility.

SB 1 Trade Corridor Enhancement Program (Including the federal National Highway Freight
Program)

The purpose of the Senate Bill 1 (SB 1) Trade Corridor Enhancement Program (TCEP) is to provide
funding for infrastructure improvements on federally designated Trade Corridors of National and
Regional Significance, on California's portion of the National Highway Freight Network as identified in
California Freight Mobility Plan, and along other corridors that experience high volumes of freight
movement. The Trade Corridor Enhancement Program also supports the goals of the National Highway
Freight Program, the California Freight Mobility Plan, and the guiding principles in the California
Sustainable Freight Action Plan.

This statewide, competitive program will provide approximately $300 million per year in state funding
and approximately $135 million in National Highway Freight Program (NHFP) funds. The NHFP is
authorized under the IIJA through FFY 2026.
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Eligible applicants apply for program funds through the nomination of projects. All projects nominated
must be identified in a currently adopted regional transportation plan (RTP). The Commission is
required to evaluate and select submitted applications based on the following criteria:

e Freight System Factors — Throughput, Velocity, and Reliability

e Transportation System Factors — Safety, Congestion Reduction/Mitigation, Key Transportation
Bottleneck Relief, Multi-Modal Strategy, Interregional Benefits, and Advanced Technology

e Community Impact Factors — Air Quality Impact, Community Impact Mitigation, and
Economic/Jobs Growth

e The overall need, benefits, and cost of the project

e Project Readiness — ability to complete the project in a timely manner

e Demonstration of the required 30% matching funds

e The leveraging and coordination of funds from multiple sources

e Jointly nominated and/or jointly funded

Truck Travel Discussion

Current programming for the Fix 5 Cascade Gateway Project (CTIPS ID No. 111-0000-0269), on I-5, is for
(575.48 million) and includes High Priority Project Program funding, Regional Improvement Program
funding, and National Highway Freight Program funding (Type of TCEP funding). The project is proposed
for reversible lanes, auxiliary lanes, overhead lane control signals, truck queue parking to address freight
movement back-ups on I-5 during adverse weather and wildfire events, and electric charging stations to
support transition to zero-emission freight and passenger vehicles.

CMAQ

The Congestion Mitigation and Air Quality (CMAQ) program supports improving air quality and relieving
roadway congestion. The purpose of the CMAQ program is to fund transportation projects or programs
that will contribute to attainment or maintenance of the National Ambient Air Quality Standards
(NAAQS) for ozone, carbon monoxide (CO), and particulate matter (both PM10 and PM2.5). Currently,
the Shasta Region is in attainment for the NAAQS criteria pollutants and does not receive CMAQ
funding. Therefore, SRTA does not report for CMAQ as part of PM 3 for the Shasta Region.

Summary of the NHS Performance, Interstate System Freight Movement, and CMAQ Program
Performance Projects in the 2027 FTIP

Number Funding in the | % of Funding
of % of Total Project % of Total 4-Year in the 4-Year
Category Projects | Projects Cost Project Cost Element Element

Interstate Reliability 0 0% SO 0% SO 0%
Projects
Non-Interstate 1 2% $19,645,000 | 2.85% $15,715,000 | 3.65%
Reliability Projects
Truck Travel Time 0 0% S0 0% S0 0%
Projects

Page 13 of 19




CMAQ Projects 0 0% SO 0% SO 0%
Total PM 3 Projects 1 2% $19,645,000 | 2.85% $15,715,000 | 3.65%
Non-PM 3 Projects 49 98% $669,442,838 | 97.15% $414,276,505 | 96.35%
Total FTIP 50 100% $689,087,838 | 100% $429,991,505 | 100%
Investments

Transit Asset Management (TAM)

The 2027 Shasta FTIP includes funding from multiple FTA sources for projects that support Transit Asset
Management (TAM). Examples of these projects include capital assistance programs; rolling stock
acquisition, maintenance, and overhauls; bus fleet rehabilitation and replacement; and maintenance of
passenger facilities. Key Redding Area Bus Authority (RABA) projects that address Transit Asset
Management may be found in the grouped project listings related to transit below.

¢ RABA Fare Revenue Vehicle Replacements (CTIPS ID No. 211-0000-0059)

¢ RABA Transit Capital Improvements (CTIPS ID No. 211-0000-0060)

RABA’s 2023 TAM is available from RABA. Transit Asset Management category projects could also be
supported by state, local, and other federal funding sources (e.g., flexible CMAQ and RSTP). The funding
and the program of projects in the 2027 Shasta FTIP will enable RABA to achieve their respective transit
asset management performance targets.

The table below provides a summary of the performance measures designated for Transit Asset
Management (TAM) for RABA.

RABA’s TAM Targets
Agency | Asset 2023 2024 2025 2026 2027 2028
Name Category | Asset Class Target | Target | Target | Target | Target | Target
Redding Non
Area Bus Revenue/Service
Authority | Equipment | Automobile 1% 15% 15% 15% 1%
Redding
Area Bus
Authority | Facilities Administration 1% 1% 1% 1% 1%
Redding
Area Bus
Authority | Facilities Maintenance 1% 1% 1% 1% 1%
Redding
Area Bus Passenger
Authority | Facilities Facilities 1% 1% 1% 1% 1%
Redding
Area Bus | Revenue CU - Cutaway
Authority | Vehicles Bus 33% 33% 33% 33% 33%
Redding
Area Bus | Revenue
Authority | Vehicles BU - Bus 1% 15% 15% 15% 15%
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Asset Condition Summary

Rolling Stock Equipment Facilities Infrastructure
Redding Area Bus ] ] ] ”' % of track
Authority % of revenue % of non-revenue % of facilities < .
. . segments with
vehicles > ULB vehicles > ULB TERM scale 3 -
restrictions
RABA 11% 29% 0 N/A

RABA is the only public transportation provider in the region that has had to develop targets, which are
provided in the tables above. Since the region only has one public transportation provider that must
develop, track, and make progress towards transit asset management, SRTA has elected to use the same
targets developed by RABA. If more agencies or organizations are required to develop TAM targets in
the future, then SRTA may consider developing a regional target at that time.

The planning strategies included in the RTP translate into performance-based project selection for
programming. RABA uses a project selection process to allocate resources to specific projects and
programs to achieve strategic goals, objectives, and performance targets in their Short-Range Transit Plan
and the RTP. The result is a cyclical process of planning and programming which is informed with data
and adjusted over time based on system performance.

RABA identified projects in their TAM Plan that would help them make progress toward their TAM targets.
Where appropriate those projects have been included in the FTIP.

For more information on TAM targets, please see RABA’s TAM plan here:
https://rabaride.com/resources/index.php#collapselinks-243-30b6

RABA has provided their targets to SRTA as shown above. Targets represent the thresholds for the
maximum percentage of assets at or exceeding acceptable standards. In most cases for the target-
setting process, providers set targets that were approximately equivalent to their current performance.
In future years, staff will work with the providers of public transportation to collate performance.

SRTA will continue to work with RABA to seek ways to improve the methodology, data collection, and
analysis for future RTP updates, and to continue engaging in a regional discussion about the need for
additional funding.

The 2027 Shasta FTIP was developed to support implementation of the goals, objectives, and investment
priorities identified in the 2022 Regional Transportation Plan/Sustainable Communities Strategy
(RTP/SCS), RABA's Transit Asset Management (TAM) Plan, and other applicable transit planning
documents. Because RABA is the sole public transportation provider in the region and SRTA has elected
to support RABA's adopted TAM targets, the FTIP was designed to program projects that assist RABA in
maintaining a state of good repair and making progress toward its adopted performance targets.

The projects programmed in the 2027 Shasta FTIP include capital investments that support the
replacement, rehabilitation, and maintenance of transit assets. Examples include the RABA Fare
Revenue Vehicle Replacements project (CTIPS ID No. 211-0000-0059) and the RABA Transit Capital
Improvements project (CTIPS ID No. 211-0000-0060). These projects provide funding for vehicle
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replacement, capital improvements, and other activities intended to maintain the condition, safety, and
reliability of transit assets throughout the region.

SRTA coordinates with RABA during development of the FTIP to identify projects that address asset
management needs identified in RABA's TAM Plan and Asset Condition Summary. Projects submitted by
RABA are reviewed for consistency with regional transportation goals, available funding sources, and
federal performance-based planning and programming requirements. Through this process, SRTA and
RABA work collaboratively to ensure that available transportation funding is directed toward
investments that support transit asset management objectives and progress toward adopted
performance targets.

The planning strategies and investment priorities identified in the RTP/SCS and RABA's planning
documents inform project programming decisions in the FTIP. Performance information contained in
RABA's TAM Plan and Asset Condition Summary is used to identify asset needs, prioritize investments,
and support funding decisions. As projects are implemented and asset conditions are reevaluated,
performance data are incorporated into future planning and programming efforts. This creates a
continuous performance-based planning and programming process that links regional goals,
performance targets, project selection, and investment decisions.

The projects and funding included in the 2027 Shasta FTIP are anticipated to help RABA maintain and
improve the condition of transit vehicles, equipment, and facilities, thereby supporting continued
progress toward the TAM performance targets adopted by RABA and supported by SRTA.

Summary of Transit Asset Management Projects in the 2027 FTIP

% of
% of Funding
Total in the 4-
Number of % of Total Project Project Funding in the Year
Category Projects Projects Cost Cost 4-Year Element | Element
Transit Asset 1 2.70% $92,000 0.02% $92,000 0.02%
Projects
Non-Transit Asset | 49 98% $688,995,838 | 99.98% | $688,995,838 | 99.98%
Projects
Total FTIP 50 100% $689,087,838 | 100% $689,087,838 | 100%
Investments

Transit Asset Management Project Highlights

The FTIP includes funding from multiple FTA sources for projects that support TAM and maintaining a
state of good repair. Examples of these projects include rural and urban capital assistance programs,
rolling stock acquisition, maintenance, and overhauls, bus fleet rehabilitation and replacement, and
maintenance of passenger facilities. For the Shasta Region key projects that address TAM include:

e Replacement Fare Boxes and Transit Signal Priority

e North State Intercity Passenger Transit System
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e Ellis Street Site Improvements

e Passenger Amenities

Public Transportation Agency Safety Plans (PTASP)

Transit safety targets must be set every four years and be included in the MPO Regional Transportation
Plan (RTP). The goals, objectives, performance measures, and targets from the transit providers’ safety
plans must also be integrated into the RTP, either directly or by reference.

The National Public Transportation Safety Plan identifies four performance measures that must be
included: fatalities, injuries, safety events, and system reliability. Definitions for transit safety
performance measures are as described in the NTD Safety and Security Manual.

Transit providers may choose to establish additional targets for safety performance monitoring and
measurement. The following table documents existing performance targets set by RABA.

Public Transportation Agency Safety Plan (PTASP) Targets

Fatalities Injuries ey
Events (per

Mode of o (per 100 (per 100 | Safety System
Service ROigHties thousand thousand | Events ey Reliability

VRM) VRM) U‘;A‘,’\;"“d

Injuries

Rail Transit

Bus Transit
ADA/Para
transit
Vans/Autos
(Other
specify)

The Public Transportation Agency Safety Plan (PTASP) rule requires public transportation providers that
operate public transportation systems receiving federal financial assistance under 49 U.S.C. Chapter 53
to establish safety performance targets and annually review and update those targets as part of their
agency safety planning process.

Redding Area Bus Authority (RABA) is the sole public transportation provider in the Shasta region subject
to PTASP requirements. RABA develops and adopts its safety performance targets through its PTASP
process and provides those targets to the Shasta Regional Transportation Agency (SRTA) to support
regional transportation planning and performance-based programming activities.

Consistent with federal requirements, SRTA coordinates with RABA during the target-setting process
and has elected to support the safety performance targets established by RABA. Because RABA is the
only transit operator in the region subject to PTASP requirements, SRTA utilizes RABA's adopted safety
performance targets for regional planning purposes rather than establishing separate regional targets.

The PTASP target-setting process supports a performance-based approach to transportation planning
and programming by linking safety performance outcomes to future transportation investments. Safety
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performance information is considered during the planning and programming process to help identify
operational, maintenance, training, vehicle replacement, facility improvement, and capital investment
needs that may improve system safety and support achievement of adopted safety performance
targets.

Projects programmed in the 2027 Shasta FTIP that support transit operations, vehicle replacement,
capital improvements, preventive maintenance, and other transit investments are anticipated to
contribute to maintaining and improving transit system safety. These investments help RABA address
safety needs identified through its PTASP process and support continued progress toward achieving its
adopted safety performance targets.

Additional information regarding RABA's safety performance targets and safety planning process may be
found in RABA's Public Transportation Agency Safety Plan, available here:
https://rabaride.com/resources/index.php#tdocaccess-01lee5aa607e6037cle29a08ffe485dbd

Summary of Transit Safety Projects in the 2027 FTIP

% of
% of Total | Fundingin the Funding in
Number of % of Total Project Project 4-Year the 4-Year
Category Projects Projects Cost Cost Element Element

Transit Safety 0 0% SO 0% SO 0%
Projects
Non-Transit 50 100% $689,087,838 | 100% $689,087,838 | 100%
Safety Projects
Total FTIP 50 100% $689,087,838 | 100% $689,087,838 | 100%
Investments

Transit Safety Project Highlights

The FTIP includes funding from multiple FTA sources for projects that support transit safety. Examples of
these projects include bus replacement, bus pullouts, bulb-outs, bus stop improvements, light rail
crossing improvements, train control, grade separations. RABA does not have any safety project
identified at this time.

Footnotes

23 CFR § 450.326 (c)

i23 CFR § 450.326 (d)

it The TERM scale is a measure of condition used in the National Transit Database (NTD). This is the five-
point scale that agencies use to report the condition of their facility assets. An asset is deemed to be in
good repair if it has a rating of 3, 4, or 5 on this scale.

Vv Final Rule: Public Transportation Agency Safety Plans (PTASP), FTA
(https://www.transit.dot.gov/regulations-and-programs/safety/public-transportation-agency-safety-
program/final-rule-public)

v California Statewide Local Streets and Roads Needs Assessment, October 2018, pg. 39.
https://www.savecaliforniastreets.org/wp-content/uploads/2018/10/2018-Statewide-Final-Report-
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https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.326
https://www.transit.dot.gov/regulations-and-programs/safety/public-transportation-agency-safety-program/final-rule-public
https://www.transit.dot.gov/regulations-and-programs/safety/public-transportation-agency-safety-program/final-rule-public
https://www.savecaliforniastreets.org/wp-content/uploads/2018/10/2018-Statewide-Final-Report-1.pdf

1.pdf

Vi Chapter 6 Highway Bridge Program, January 2019.
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapg/g06.pdf

Name of Plan/Program Developed By Comments
Required
California Freight Mobility Plan Caltrans PM 3
(CEMP)
California Transportation Plan (CTP) Caltrans All federal performance measures
California Transportation Asset Caltrans PM 2
Management Plan (TAMP)
California Strategic Highway Safety Caltrans PM 1
Plan (SHSP)
Highway Safety Improvement Caltrans PM 1
Program (HSIP)
Congestion Mitigation and Air Quality | MPO PM 3
(CMAQ) Improvement Program and
Performance Plan
Regional Transportation Plan (RTP) MPO All federal performance measures
Congestion Management MPO PM 3

Plan/Process (CMP)

Transit Asset Management Plan(s)

Transit Agency (or
sponsor)

MPOs to refer to the TAM Plans developed by
the transit operator(s) in their respective region

Public Transportation Agency Safety | Transit Agency MPOs to refer to the PTASPs developed by the
Plan(s) (PTASP) transit operator(s) in their respective region
Optional
MPO Project Selection Criteria MPO MPOs should integrate the federal performance
measures into their project selection process
ITS Plan MPO PM 3
Studies (e.g. corridor studies, Vision MPO All federal performance measures

Zero policy/plan)

Emergency Events — 23 CFR 515 and MPO and Caltrans PM 2

23 CFR 667

California Highway Safety Caltrans PM 1
Improvement Program

Implementation Plan

State Highway Operation and Caltrans PM 1 and PM 2
Protection Program (SHOPP)

California Highway Safety Plan oTsS PM 1

State Highway System Management Caltrans PM 2

Plan
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https://safetyprograms.onramp.dot.ca.gov/hsip-implementation-plan
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https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://www.ots.ca.gov/media-and-research/publications-and-reports/
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
https://dot.ca.gov/programs/asset-management/state-highway-system-plan
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The attached listings are the approved Transportation Improvement Programs for the Tribal
Transportation Program. These projects are included by reference in the 2025 FTIP. The links
to the programming documents are provided below, and the separate projects related to the
Shasta Region are attached and highlighted for reference.

Tribal Transportation Program (TTP) projects for the State of California for
FFY 2025

Tribal Transportation Program, Transportation Improvement Program 2025 Report — This
report includes all construction projects on current approved Tribal TIPs in the State

https://highways.dot.gov/federal-lands/tribal/planning/current-documents


https://highways.dot.gov/federal-lands/tribal/planning/current-documents

Tribal Transportation Improvement Program

2025 Project Detail Report

(STIP Design and Construction Activities)

California

TTP Transportation Improvement Program (TTPTIP)
25 CFR 170.424

(a) Each year, FHWA will compile the approved TTIPs for all of the Tribes into one document called the TTPTIP. This document will identify all
expected projects and activities over a four-year period and will be organized by fiscal year, State, and Tribe.

(b) FHWA and BIA will post the approved TTPTIP on their respective Web sites. A subset of the TTPTIP that identifies only design and construction
activities will annually be provided to the pertinent FHWA Division office for further transmittal to each State Transportation Office/Department for
inclusion in the STIP without further action per 23 U.S.C. 201(c)(4).

The TTPTIP is a financially constrained prioritized list of transportation projects and activities eligible for TTP funding covering a period of four years
that is developed by BIA and FHWA based on each Tribe's submission of their TTIP or Tribal priority list. It is required for projects and activities to be
eligible for funding under title 23 U.S.C. and title 49 U.S.C. chapter 53. The Secretary of Transportation reviews and approves the TTPTIP and
distributes copies to each State for inclusion in their respective STIPs without further action.



REPORT FILTERS

Indian Reservation Roads Program
Project Detail Report Single Project No CSTIP Type CS
Location J-rE Cutoff Date 07-0OCT-24
(Any level version for CS, ECS, A, or EA) FFS
CS Entitv
J52526 - PIT RIVER TRIBE, LOOKOUT RANCHERIA [ FY2024($) | [ FY2025(%) | [ Fvy2026($) | [ FY2027($) | [ FY2028($) | [ Total ($) |
# of CSTIPS o) 217,998 196,203 196,203 48 0 610,452
CSTIP
Program Class Code F31 | FY2024($) | [ FY2025(8) | [ FY2026($) | [ FY2027($) | [ FY2028($) | [ Total ($) |
# of Projects 1 217,950 196,155 196,155 0 0 610,260
Project Identification Work Item Summary
Region J - Pacific [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Agency J52 - Northern California
Reservation J52526 - Lookout Rancheria 04 SURVEY 73,700 49,038 49,038 0 0 171,776
Entity J52526 - PIT RIVER TRIBE, LOOKOUT RANCHEF 05 DESIGN 66,750 49,039 49,039 0 0 164,828
06 ENVIRONMENTAL 49,500 49,039 49,039 0 0 147,578
State - - 17 PROJECT MANAC 28,000 49,039 49,039 0 0 126,078
County = o=
FES F31 Length (mi) 3 217.950 196,155 196,155 0 0 610,260
PCAS J5252449 Project ID 52449
'S?‘;}i‘éi #3?; hoE?nglg"(‘Ctemetarv o renener et Ps“f’a?-? S;trgmary [ FY 2024 ($) | FY 2025 ($) | FY 2026 ($) | FY 2027 ($) [ FY 2028 ($) | [ Total () |
Work Type 7 - Bituminous Mat 2" Thick or More -
= SUAY Besianation S 2024 2026 PE 189,950 147,116 147,116 484.182
D s 2024 2026 A 28,000 49,039 49,039 126,078
escription
Remark
Route Summary
Route # Start Section End Section Termini From Termini To Length (mi)
0078 10 10 begin section 10 end section 10 .2
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)
10 3 2 5 0 1 14 06 - California 049 - Modoc
Route # Start Section End Section Termini From Termini To Length (mi)
0080 10 10 begin section 10 end section 10 1
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)
10 5 1 1 0 1 04 06 - California 089 - Shasta

07-0OCT-24 10:27 AM
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Indian Reservation Roads Program

REPORT FILTERS

Project Detail Report Single Project No CSTIP Type CS
Location J-rE Cutoff Date 07-0OCT-24
(Any level version for CS, ECS, A, or EA) FFS
CS Entitv
J52529 - PIT RIVER TRIBE, MONTGOMERY CREEKR [ FY2024($) | [ FY 2025 ($) FY 2026 ($) [ FYy2027(%) | [ FY2028(%) | [ Total($) |
# of CSTIPS o) 96 450,096 96 96 0 450,384
CSTIP
Program Class Code F31 | Fy2024($) | [ FY 2025 ($) FY 2026 ($) [ FY2027(%) | [ FY2028(%) | [ Total ($) |
# of Projects 1 0 450,000 0 0 450,000
Project Identification Work Item Summary
Region J - Pacific [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Agency J52 - Northern California
Reservation J52529 - Montgomery Creek Rancheria 09 GRADE & DRAIN 0 50,000 0 0 50,000
Entity J52529 - PIT RIVER TRIBE, MONTGOMERY CRE! 10 GRAVEL 0 150,000 0 0 150,000
11 PAVEMENT 0 250,000 0 0 250,000
State - -
County = o= 0 450,000 0 0 450,000
FFS F31 Lenath (mi) iE3
PCAS J5243500 Project ID 43500 Phase Summary
Project Name Windy Point
B \cvCoN Start Stop [ FY 2024 ($) [ FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Work Type 7 - Bituminous Mat 2" Thick or More
Total ($) 450,000 Designation R 2025 2025 HESES I I
Description Graveling, Paving
Remark
Route Summary
Route # Start Section End Section Termini From Termini To Length (mi)
0157 10 20 begin section 10 end section 20 1.3
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)
10 4 1 1 50 4 02 06 - California 089 - Shasta
20 4 1 1 50 4 02 06 - California 089 - Shasta

07-0OCT-24 10:27 AM
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Indian Reservation Roads Program REPORT FILTERS

Project Detail Report Single Project No CSTIP Type CS
Location J-rE Cutoff Date 07-0OCT-24
(Any level version for CS, ECS, A, or EA) FFS
CS Entitv
J52536 - PIT RIVER TRIBE, (XL RANCHERIA) [ Fy2024(%) | [ Fy2025(%) | [ Fy2026($) | [ Fy2027(%) | [ FY2028(%) | [ Total($) |
# of CSTIPS 14 6,788,575 5,552,819 5,552,819 5,219,466 5,101,097 28,214,776
CSTIP
Program Class Code F31 | FY2024($) | [ FY2025(8) | [ FY2026($) | [ FY2027($) | [ FY2028($) | [ Total ($) |
# of Projects 2 354,930 319,437 319,437 0 0 993,804
Project Identification Work Item Summary
Region J - Pacific [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Agency J52 - Northern California
Reservation J52536 - XI Ranch Rancheria 04 SURVEY 59,480 0 0 0 0 59,480
Entity J52536 - PIT RIVER TRIBE, (XL RANCHERIA) 05 DESIGN 55,900 0 0 0 0 55,900
06 ENVIRONMENTAL 34,000 0 0 0 0 34,000
State - - 17 PROJECT MANAC 35,000 0 0 0 0 35,000
County = o=
FFS F31 Lenath (mi) 3 184.380 0 0 0 0 184.380
PCAS J5252440 Project ID 52440
'S?‘;}i‘éi #3?; é-Echi‘néetarv o Ps“f’as.-? S;trgmary [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) [ FY 2028 ($) | [ Total ($) |
Work Type 7 - Bituminous Mat 2" Thick or More -
Total ($) 184,380 Designation R 2024 2024 PE 149 380 149 380
D s 2024 2024 A 35,000 35,000
escription
Remark
Route Summary
Route # Start Section End Section Termini From Termini To Length (mi)
0082 10 10 begin section 10 end section 10 3
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)

10 4 1 1 0 3 02 06 - California 049 - Modoc
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Indian Reservation Roads Program

REPORT FILTERS

Project Detail Report Single Project No CSTIP Type CS
Location JorEAEE Cutoff Date 07-OCT-24
(Any level version for CS, ECS, A, or EA) FFS
CS Entitv
J52536 - PIT RIVER TRIBE, (XL RANCHERIA) [ FY2024(%) | [ FY2025(%) | [ FY 2026 (%) [ FYy2027(%) | [ FY2028(%) | [ Total($) |
# of CSTIPS 14 6,788,575 5,552,819 5,552,819 5,219,466 5,101,097 28,214,776
CSTIP
Program Class Code F31 | FY2024($) | [ FY2025(8) | [ FY2026($) | [ FY2027($) | [ FY2028($) | [ Total ($) |
# of Projects 2 354,930 319,437 319,437 0 0 993,804
Project Identification Work Item Summary
Region J - Pacific [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Adgency J52 - Northern California
Reservation J52536 - XI Ranch Rancheria 04 SURVEY 63,250 80,000 80,000 0 0 223,250
Entity J52536 - PIT RIVER TRIBE, (XL RANCHERIA) 05 DESIGN 61,800 75,000 75,000 0 0 211,800
06 ENVIRONMENTAL 45,500 75,000 75,000 0 0 195,500
State - - 17 PROJECT MANAC 0 89,437 89,437 0 0 178,874
County = o=
FFS F31 Laieion (o) 1 170,550 319,437 319,437 0 0 809,424
PCAS J5252448 Project ID 52448
'S?‘;}i‘éi #3?; ngg"?eek e Ps“f’as.-? S;trgmary [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) [ FY 2028 ($) | [ Total ($) |
Work Type 7 - Bituminous Mat 2" Thick or More -
= il Besianation S 2024 2026 PE 170,550 230,000 230,000 630,550
s 2025 2026 A 89,437 89,437 178,874
Description
Remark
Route Summary
Route # Start Section End Section Termini From Termini To Length (mi)
0081 10 30 begin section 10 end section 30 1
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)
10 4 1 1 30 3 02 06 - California 049 - Modoc
20 4 1 1 100 3 02 06 - California 049 - Modoc
30 4 1 1 0 3 02 06 - California 049 - Modoc

07-0OCT-24 10:27 AM
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Indian Reservation Roads Program

REPORT FILTERS

Project Detail Report Single Project No CSTIP Type CS
Location J-rE Cutoff Date 07-0OCT-24
(Any level version for CS, ECS, A, or EA) FFS
CS Entitv
J52538 - Redding Rancheria [ Fy2024(%) | [ Fy2025(%) | [ Fy2026($) | [ Fy2027(%) | [ FY2028(%) | [ Total($) |
# of CSTIPS 10 253,705 222,530 222,530 221,806 161.657 1,082,228
CSTIP
Program Class Code 31E | FY2024($) | [ FY2025(8) | [ FY2026($) | [ FY2027($) | [ FY2028($) | [ Total ($) |
# of Projects 1 56,486 56,486 56,486 56,486 0 225,944
Project Identification Work Item Summary
Region J - Pacific [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Agency J52 - Northern California
Reservation J52538 - Redding Rancheria 13 INCIDENTAL CON 56,486 56,486 56,486 56,486 0 225,944
Entity J52538 - Redding Rancheria
State 06 - California 56,486 56,486 56,486 56,486 0 225,944
County 089 - Shasta
A el S0 (Ll Eeaer [ FY 2024 (S) | FY 2025 ($) | FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | | Total($) |
PCAS J5252538 Project ID 52538 =
Bl  Redding Rancheria ARRA Proiect 2024 2027 CONS  56.486 56,486 56,486 56,486 225,944
Project Type REHAB
Work Type S4 - Chip Seal
Total ($) 225,944 Designation O
Description
Remark 31E funds in conjunction w ith ARRA
Route Summary
Route # Start Section End Section Termini From Termini To Length (mi)
0158 10 20 0
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)
10 3 2 2 70 5 02 06 - California 089 - Shasta
20 3 2 2 0 02 06 - California 089 - Shasta
Route # Start Section End Section Termini From Termini To Length (mi)
3030 810 810 0
Section # Class CN Owner SClI Old Surface C Dist State County Structure # Struc Len (ft)
810 2 3 3 06 - California 089 - Shasta

07-0OCT-24 10:27 AM
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Indian Reservation Roads Program

REPORT FILTERS

Project Detail Report Single Project No CSTIP Type CS
Location J-rE Cutoff Date 07-0OCT-24
(Any level version for CS, ECS, A, or EA) FFS
CS Entitv
J52538 - Redding Rancheria [ Fy2024(%) | [ Fy2025(%) | [ Fy2026($) | [ Fy2027(%) | [ FY2028(%) | [ Total($) |
# of CSTIPS 10 253,705 222,530 222,530 221,806 161.657 1,082,228
CSTIP
Program Class Code FER | FY2024($) | [ FY2025(8) | [ FY2026($) | [ FY2027($) | [ FY2028($) | [ Total ($) |
# of Projects 1 31,175 0 0 0 0 1,178
Project Identification Work Item Summary
Region J - Pacific [ FY 2024 ($) | FY 2025 ($) [ FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | [ Total($) |
Agency J52 - Northern California
Reservation J52538 - Redding Rancheria 13 INCIDENTAL CON 31,175 0 0 0 0 31,175
Entity J52538 - Redding Rancheria
State 06 - California otz 0 0 0 0 otz
County 089 - Shasta
A BES S0 (Ll Eeaer [ FY 2024 ($) | FY 2025 ($) | FY 2026 ($) | FY 2027 ($) | FY 2028 ($) | | Total (§) |
PCAS J5252538 Project ID 52538 =
Project Name Redding Rancheria ARRA Project
S e REHAR 2024 2024 CONS 31,175 31,175
Work Type S4 - Chip Seal
Total ($) 31,175 Designation (0]
Description
Remark ARRA Project
Route Summary
Route # Start Section End Section Termini From Termini To Length (mi)
0158 10 20 0
Section # Class CN Owner SCI Old Surface C Dist State County Structure # Struc Len (ft)
10 3 2 2 70 5 02 06 - California 089 - Shasta
20 3 2 2 0 02 06 - California 089 - Shasta

07-0OCT-24 10:27 AM
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Appendix L

Federal Land Highway (FLH)
Projects



The attached listings are the approved Transportation Improvement Programs for the Federal
Land Highway (FLH) program. These projects are included by reference in the 2025 FTIP. The
links to the programming documents are provided below, and the separate projects related
to the Shasta Region are attached and highlighted for reference.

Federal Land Highway (FLH) projects for the State of California FFY 2025
This reportincludes all projects on current approved FLH TIPs in the State

https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvement-
program


https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvement-program
https://highways.dot.gov/federal-lands/planning/tip/cfl-transportation-improvement-program

FHWA FEDERAL LANDS HIGHWAY (FLH) TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FY 2025 to 2028

PRIMARY CONGRES-

PROGRAM PROJECT PROGRAM  FUNDS DELIVERED FLMA
PROJECT NAME YEAR STATE COUNTY FLMA UNIT PROJECT DESCRIPTION TYPE FUND AMOUNT FROM TITLE BY SIONAL REGION
SOURCE DISTRICT
CA BR NCAO SHAS(1) UPPER VISTA Northern Repaving Upper Vista House Road X . ~ BOR-
SRTA HOUSE ROAD 2027 CA Shasta California Area Office |CN FY27 3R FLTP $4,000,000| Title 23 CFL In design CA-1 MidPac
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